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DESCRIPTION

OBJECTIVE

This section of Volume #7 provides an overview of the Environmental Restoration Contractor
(ERC) cost categories that have been established for defining, collecting, and reporting company
costs.  ERC procedure ER-PC-01, "Baseline and Funds Management System," provides
additional detail in this regard.

ERC costs are divided into two general categories:  direct and indirect costs.

Direct costs for the Environmental Restoration (ER) contract are defined as any costs that are
identified specifically with a final cost objective (which is the ER contract).  Direct costs are
further defined with two major subclassifications:

Direct - Cost that can be identified to a direct code of accounts (COA); i.e., a COA that is
defined to a Project Baseline Summary (PBS) (subproject) and Budget and Reporting (B&R)
code within the U.S. Department of Energy (DOE) funding for the ERC.  (Example:  100 Area
Source Remedial Actions - waste site excavation code.)

Direct Distributable - Costs that are directly identified to and only benefit the ER contract
and, therefore, meet the definition of direct cost, but are not discernable to a single direct
COA, and consequently must be distributed.  (Example:  Procurement activity to warehouse
items consumed in the direct work operation.)

Indirect costs are any costs not directly identified with a single final cost objective (ER contract),
but that also have actual or potential benefit to another cost objective or contract.  These costs
are charged to an overhead, general and administrative (G&A), or intermediate pool, as listed
below, and are distributed.  (Examples:  general training, Annual Talent Reviews [ATRs]),
personnel development.)

Cost Category

There are five overhead pools.  Overhead costs are usually related to personnel or
management activities, and are therefore distributed based on labor cost.

Overhead Description

Pool 1 CHI company-specific costs in support of ERC business operations that
cannot be identified to a single final cost objective.

Pool 2 ITH company-specific costs in support of ERC business operations that
cannot be identified to a single final cost objective (through FY97) -
closed.

Pool 3 THI company-specific costs in support of ERC business operations that
cannot be identified to a single final cost objective.
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Pool 4 Overhead items that may potentially benefit pre-selected subcontractor
(PSS) inter-organizational support.

Pool 5 Overhead items that do not benefit the inter-organizational support of the
PSS.

General and Costs that support the business operations of Bechtel
Administrative Hanford, Inc. (BHI) and the PSS on ERC work.  Examples include

Controller, President, Internal Audit, Contract Administration (etc.).

Operating center rates are divided into two general categories:  hourly and usage.

Operating Center (Hourly Rate) - Hourly rates are operating center costs that cannot be
charged or connected directly to a specific work scope or activity.  Operating center services
include hardware/software support, technical publications and associated media services,
reprographics, communications, mail services, and office services/supplies.  Operating
center costs are liquidated across the entire ERC Project, based on an hourly rate, and are
charged to direct cost and to other indirect cost pools by following labor charges.

Operating Center (Usage Rate) - Usage rates are costs that cover provisions for services
(such as heavy equipment/vehicles).  Operating center costs are liquidated to the user based
on pre-established billing rates that are developed from approved operational budgets and
forecasts of usage estimated within the fiscal year.

For the purpose of this overview, distributable costs include direct distributable, overhead,
operating center, and G&A.

DIRECT DISTRIBUTABLE/INDIRECT COST MONITORING

Both hours and costs are monitored and reviewed on a bi-weekly or monthly basis, using the
ERC Performance Measurement System.  Budgets that form the basis for approved distributable
rates are established by the responsible departments and reviewed by ERC management and
the DOE, Richland Operations Office (RL).  Monthly management forecasts provide input to rate
model calculations, and approved changes to the rates, if necessary.
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                         1.4.10.2.1.01     DRBA01     DRBA01 Controller
                             1.4.10.2.1.01.01     77BA10     77BA10-Field Accounting Support
                             1.4.10.2.1.01.02     88BA10     88BA10-Controller
                             1.4.10.2.1.01.03     88BA20     88BA20-Compliance Training
                             1.4.10.2.1.01.04     77BA25     77BA25-Financial Administration-Direct Distrib
                             1.4.10.2.1.01.05     88BA25     88BA25-Financial Administration-Indirects
                         1.4.10.2.1.02     DRBB02     DRBB02 Procurement
                             1.4.10.2.1.02.01     77BB10     77BB10-Procurement Direct Distributable
                             1.4.10.2.1.02.02     88BB10     88BB10-Procurement
                             1.4.10.2.1.02.03     77BB15     77BB15-ERC Warehouse
                             1.4.10.2.1.02.04     77BB20     77BB20-GFE Government Furnished Property
                             1.4.10.2.1.02.05     88BB20     88BB20-GFE Government Furnished Property
                             1.4.10.2.1.02.06     77BB16     77BB16-ERC Laundry Distribution Center
                         1.4.10.2.1.03     DRBC03     DRBC03 Planning and Controls
                             1.4.10.2.1.03.01     77BC10     77BC10-Planning  and Controls
                             1.4.10.2.1.03.02     88BC10     88BC10-Planning and Controls
                         1.4.10.2.1.04     DRBD04     DRBD04 External Affairs
                             1.4.10.2.1.04.02     88BD00     88BD00-External Affairs
                         1.4.10.2.1.05     DRBE05     DRBE05 Environmental Technologies
                             1.4.10.2.1.05.01     77BE13     77BE13-Environmental Technologies
                             1.4.10.2.1.05.02     88BE13     88BE13-Environmental Technologies
                             1.4.10.2.1.05.03     77BE17     77BE17-Waste Management
                         1.4.10.2.1.06     DRDE06     DRDE06 Design Engineering
                             1.4.10.2.1.06.01     77BE20     77BE20-Design Engineering
                             1.4.10.2.1.06.02     88BE20     88BE20-Design Engineering
                         1.4.10.2.1.07     DRPR07     DRPR07 Program Management and Support
                             1.4.10.2.1.07.02     77BE55     77BE55 Program Management
                         1.4.10.2.1.08     DRBF08     DRBF08 ERC Project Teams
                             1.4.10.2.1.08.01     77BF00     77BF00-ERC Project Teams
                             1.4.10.2.1.08.02     77BF41     77BF41 Remedial Action/Waste Disposal Project
                             1.4.10.2.1.08.03     77BF45     77BF45 Groundwater Project Distributables
                             1.4.10.2.1.08.05     77BF61     77BF61 D&D Project Distributables
                             1.4.10.2.1.08.06     88BF00     88BF00 Area Project Teams
                             1.4.10.2.1.08.07     77BF65     77BF65-S&M Facility Transition
                         1.4.10.2.1.09     DREC09     DREC09 Compliance and Quality Program
                             1.4.10.2.1.09.01     88BF25     88BF25-Environmental Compliance
                         1.4.10.2.1.10     DRCH10     DRCH10 CHI CH2M Hill Hanford, Inc. Organization
                             1.4.10.2.1.10.01     88BFT4     88BFT4-CHI CH2M Hill Hanford, Inc. Organization
                             1.4.10.2.1.10.02     77CHDD     77CHDD-CHI Direct Distributable
                             1.4.10.2.1.10.07     88CH40     88CH40-CHI Overhead Pool 4
                             1.4.10.2.1.10.08     88CH50     88CH50-CHI Overhead Pool 5
                             1.4.10.2.1.10.09     88CHGA     88CHGA-CHI G&A
                             1.4.10.2.1.10.10     88BKCH     88BKCH-CHI Applied Facilities Rate
                         1.4.10.2.1.12     DRTM12     DRTM12 THI Rad Con/Industrial Hygiene Operations
                             1.4.10.2.1.12.01     88BFT6     88BFT6-THI Thermo Hanford Inc. Organization
                             1.4.10.2.1.12.02     88TH40     88TH40-THI Human Resources (Pool 4)
                             1.4.10.2.1.12.03     88THGA     88THGA-THI Controller (Pool GA)
                             1.4.10.2.1.12.04     88BH5T     88BH5T-THI Rad Con/Industrial Hygiene Indirect
                             1.4.10.2.1.12.06     77BH21     77BH21-THI Rad Con Staff Training
                             1.4.10.2.1.12.08     77BH62     77BH62-THI Project Radiological Control
                             1.4.10.2.1.12.09     77BH63     77BH63-Project Industrial Hygiene
                             1.4.10.2.1.12.10     77THDD     77THDD-THI Direct Distributable
                             1.4.10.2.1.12.11     77TH21     77TH21-THI Industrial Hygiene Staff Training
                             1.4.10.2.1.12.12     77TH22     77TH22-THI Quality Services
                         1.4.10.2.1.13     DRHR13     DRHR13 Human Resources
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                             1.4.10.2.1.13.01     88BG10     88BG10-Human Resources
                             1.4.10.2.1.13.02     88BG11     88BG11-Human Resources Training Support
                             1.4.10.2.1.13.03     88BG12     88BG12-Human Resources Training
                             1.4.10.2.1.13.04     88BG14     88BG14-Tuition Reimbursement
                             1.4.10.2.1.13.05     77BG20     77BG20-Labor Relations
                             1.4.10.2.1.13.06     88BG20     88BG20-Labor Relations
                             1.4.10.2.1.13.07     88BG30     88BG30-Security
                             1.4.10.2.1.13.08     88BG40     88BG40-Relocations
                             1.4.10.2.1.13.09     77BG05     77BG05-HR/Peoplecore
                             1.4.10.2.1.13.10     77BG45     77BG45-ROS Requests for Offsite Services
                         1.4.10.2.1.14     DRBH14     DRBH14 Quality, Safety and Health
                             1.4.10.2.1.09.01     88BF25     88BF25-Environmental Compliance
                             1.4.10.2.1.14.01     88BH10     88BH10-Quality, Safety and Health Management
                             1.4.10.2.1.14.02     88BH50     88BH50-QS&H Department
                             1.4.10.2.1.14.03     77BH12     77BH12-ERC Medical/First Aid Services
                             1.4.10.2.1.14.04     77BH20     77BH20-Radiological/Dosimetry Program
                             1.4.10.2.1.14.06     77BH30     77BH30-ERC Technical Training Schedule
                             1.4.10.2.1.14.08     77BH51     77BH51-Radiological Control Instrument Calibration & Maintenance
                             1.4.10.2.1.14.09     77BH61     77BH61-ERC Program Safety and Hygiene
                             1.4.10.2.1.14.14     77BH75     77BH75-Quality Services
                             1.4.10.2.1.14.16     77BH65     77BH65-BHI Radiological Control Program
                             1.4.10.2.1.14.30     77BH86     77BH86-ERC Project Safety
                         1.4.10.2.1.15     DRBK15     DRBK15 Facility and Administrative Services
                             1.4.10.2.1.15.01     88BK10     88BK10-Services Management
                             1.4.10.2.1.15.02     88BK25     88BK25-Facilities
                             1.4.10.2.1.15.03     88BK23     88BK23-Facilities Security
                             1.4.10.2.1.15.04     88BK30     88BK30-Administrative Services
                             1.4.10.2.1.15.05     88BN10     88BN10-Document Control
                             1.4.10.2.1.15.06     77BK27     77BK27-Site Water Plant
                         1.4.10.2.1.16     DRBM16     DRBM16 President/Vice President
                             1.4.10.2.1.16.01     88BM10     88BM10-President/Vice President
                             1.4.10.2.1.16.02     88BM40     88BM40-All Hands Meetings
                         1.4.10.2.1.17     DRAU17     DRAU17 Internal Audit
                             1.4.10.2.1.17.01     88BM30     88BM30-Internal Audit
                         1.4.10.2.1.20     DRBR20     DRBR20 Contracts
                             1.4.10.2.1.20.02     77BR25     77BR25-Accountability Program
                             1.4.10.2.1.20.03     88BR10     88BR10-Contract Administration
                         1.4.10.2.1.21     DRBT21     DRBT21 Field Support
                             1.4.10.2.1.21.01     77BT10     77BT10-Field Support (Office)
                             1.4.10.2.1.21.02     88BT10     88BT10-Field Support Corporate Benefit
                             1.4.10.2.1.21.03     77BT18     77BT18-Field Support (Site)
                             1.4.10.2.1.21.06     77BT83     77BT83-Personal Protective Equipment
                         1.4.10.2.1.22     DRBR22     DRBR22 BHI Legal
                             1.4.10.2.1.22.01     88BR20     88BR20-BHI Legal
                             1.4.10.2.1.22.02     88BR22     88BR22-(Closed 11/98) Litigations
                             1.4.10.2.1.22.03     88BR40     88BR40-Employment Issues/Litigation
                             1.4.10.2.1.22.04     77BR30     77BR30-Arbitration
                         1.4.10.2.1.23     DRTX23     DRTX23 Taxes and Insurance
                             1.4.10.2.1.23.01     88T050     88T050-Common General Liability Insurance
                             1.4.10.2.1.23.02     77T100     77T100-BHI Use Tax
                             1.4.10.2.1.23.03     88T100     88T100-BHI B&O Tax
                             1.4.10.2.1.23.04     77T050     77T050-Business Auto Insurance
                         1.4.10.2.1.26     DRBB25     DRBB25 Closure Fee for Basic Ordering Agreements
                             1.4.10.2.1.26.01     77BB90     77BB90-Fee for Basic Ordering Agreements (BOAs)
                         1.4.10.2.1.28     DRBH28     DRBH28 Radiological Counting Facility
                             1.4.10.2.1.28.01     77BH87     77BH87-Radiological Counting Facility
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1.4.10.3     INW3     Operating Centers (Hourly Rate)

     1.4.10.3.1     Operating Centers (Hourly Rate) Summary
                         1.4.10.3.1.01     CCAT01     CCAT01 Automation
                             1.4.10.3.1.01.01     88J100     88J100 Computer/DP Automation
                         1.4.10.3.1.02     CCRE02     CCRE02 Reprographics
                             1.4.10.3.1.02.01     88J200     88J200-Reprographics
                         1.4.10.3.1.03     CCGR03     CCGR03 Graphics
                             1.4.10.3.1.03.01     88J310     88J310-Graphics
                         1.4.10.3.1.04     CCTP04     CCTP04 Technical Publications
                             1.4.10.3.1.04.01     88J320     88J320-Technical Publications
                         1.4.10.3.1.05     CCWP05     CCWP05 Word Processing
                             1.4.10.3.1.05.01     88J330     88J330-Word Processing
                         1.4.10.3.1.06     CCCM06     CCCM06 Communications and Mail Services
                             1.4.10.3.1.06.01     88J400     88J400-Communications and Mail Services
                         1.4.10.3.1.07     CCLV07     CCLV07 Light Vehicles
                             1.4.10.3.1.07.01     88J600     88J600-Light Vehicles
                         1.4.10.3.1.08     CCMP08     CCMP08 Office Services and Supplies
                             1.4.10.3.1.08.01     88J700     88J700-Office Services and Supplies
                         1.4.10.3.1.09     CCCP09     CCCP09 Commercial/Government Printing Office
                             1.4.10.3.1.09.01     88J340     88J340-Commercial/Government Printing Office
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1.4.10.4     INW4     Operating Centers (Usage Rate)

     1.4.10.4.2     Operating Center (Usage Rate) Summary
                         1.4.10.4.2.01     CCFC02     CCFC02 Facilities
                             1.4.10.4.2.01.01     66J500     66J500-Facilities Operating Center
                         1.4.10.4.2.02     CCHE03     CCHE03 Heavy Equipment
                             1.4.10.4.2.02.01     66J800     66J800-Heavy Equipment
                         1.4.10.4.2.03     CCSD04     CCSD04 Surplus Material/Equipment Disposal
                             1.4.10.4.2.03.01     66J900     66J900-Surplus Material/Equipment Disposal
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PBS

Indenture Level

5 6 7 8 9 10 11 Title
HQ/ERC
WBS # B&R #

October 1, 2000Direct Distributable, Indirect and Operating Centers

INW2 1.4.10.2 N/ADirect Distributables/Indirect/G&A

INW2 X 1.4.10.2.1 N/ADirect Distributables Summary

INW2 X 1.4.10.2.1.01 N/ADRBA01 Controller

INW2 X 1.4.10.2.1.02 N/ADRBB02 Procurement

INW2 X 1.4.10.2.1.03 N/ADRBC03 Planning and Controls

INW2 X 1.4.10.2.1.04 N/ADRBD04 External Affairs

INW2 X 1.4.10.2.1.05 N/ADRBE05 Environmental Technologies

INW2 X 1.4.10.2.1.06 N/ADRDE06 Design Engineering

INW2 X 1.4.10.2.1.07 N/ADRPR07 Program Management and Support

INW2 X 1.4.10.2.1.08 N/ADRBF08 ERC Project Teams

INW2 X 1.4.10.2.1.09 N/ADREC09 Compliance and Quality Program

INW2 X 1.4.10.2.1.10 N/ADRCH10 CHI CH2M Hill Hanford, Inc. 
Organization

INW2 X 1.4.10.2.1.12 N/ADRTM12 THI Rad Con/Industrial Hygiene 
Operations

INW2 X 1.4.10.2.1.13 N/ADRHR13 Human Resources

INW2 X 1.4.10.2.1.14 N/ADRBH14 Quality, Safety and Health

INW2 X 1.4.10.2.1.15 N/ADRBK15 Facility and Administrative Services

INW2 X 1.4.10.2.1.16 N/ADRBM16 President/Vice President

INW2 X 1.4.10.2.1.17 N/ADRAU17 Internal Audit

INW2 X 1.4.10.2.1.20 N/ADRBR20 Contracts

INW2 X 1.4.10.2.1.21 N/ADRBT21 Field Support

INW2 X 1.4.10.2.1.22 N/ADRBR22 BHI Legal

INW2 X 1.4.10.2.1.23 N/ADRTX23 Taxes and Insurance

INW2 X 1.4.10.2.1.28 N/ADRBH28 Radiological Counting Facility

INW3 1.4.10.3 N/AOperating Centers (Hourly Rate)

INW3 X 1.4.10.3.1 N/AOperating Centers (Hourly Rate) Summary

Richland Environmental Restoration Project         WORK BREAKDOWN STRUCTURE INDEX
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PBS

Indenture Level

5 6 7 8 9 10 11 Title
HQ/ERC
WBS # B&R #

October 1, 2000Direct Distributable, Indirect and Operating Centers

INW3 X 1.4.10.3.1.01 N/ACCAT01 Automation

INW3 X 1.4.10.3.1.02 N/ACCRE02 Reprographics

INW3 X 1.4.10.3.1.03 N/ACCGR03 Graphics

INW3 X 1.4.10.3.1.04 N/ACCTP04 Technical Publications

INW3 X 1.4.10.3.1.05 N/ACCWP05 Word Processing

INW3 X 1.4.10.3.1.06 N/ACCCM06 Communications and Mail Services

INW3 X 1.4.10.3.1.07 N/ACCLV07 Light Vehicles

INW3 X 1.4.10.3.1.08 N/ACCMP08 Office Services and Supplies

INW3 X 1.4.10.3.1.09 N/ACCCP09 Commercial/Government Printing 
Office

INW4 1.4.10.4 N/AOperating Centers (Usage Rate)

INW4 X 1.4.10.4.2 N/AOperating Center (Usage Rate) Summary

INW4 X 1.4.10.4.2.01 N/ACCFC02 Facilities

INW4 X 1.4.10.4.2.02 N/ACCHE03 Heavy Equipment

Richland Environmental Restoration Project         WORK BREAKDOWN STRUCTURE INDEX
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CA # WBS # Description ERC RL

Responsibility

OU
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1.4.10.2 Direct Distributables/Indirect/G&A SMET AK NELSON JMINW2

1.4.10.2.1 Direct Distributables Summary SMET AK NELSON JMINW2

DRBA01 1.4.10.2.1.01 DRBA01 Controller KOPPITSCH EJ NELSON JMINW2

DRBA01 1.4.10.2.1.01.01 77BA10-Field Accounting Support KOPPITSCH EJ NELSON JMINW2

DRBA01 1.4.10.2.1.01.02 88BA10-Controller KOPPITSCH EJ NELSON JMINW2

DRBA01 1.4.10.2.1.01.03 88BA20-Compliance Training KOPPITSCH EJ NELSON JMINW2

DRBB02 1.4.10.2.1.02 DRBB02 Procurement HOUSTON DH NELSON JMINW2

DRBB02 1.4.10.2.1.02.01 77BB10-Procurement Direct 
Distributable

HOUSTON DH NELSON JMINW2

DRBB02 1.4.10.2.1.02.02 88BB10-Procurement HOUSTON DH NELSON JMINW2

DRBB02 1.4.10.2.1.02.03 77BB15-ERC Warehouse HOUSTON DH NELSON JMINW2

DRBB02 1.4.10.2.1.02.04 77BB20-GFE Government Furnished 
Property

HOUSTON DH NELSON JMINW2

DRBB02 1.4.10.2.1.02.05 88BB20-GFE Government Furnished 
Property

HOUSTON DH NELSON JMINW2

DRBB02 1.4.10.2.1.02.06 77BB16-ERC Laundry Distribution 
Center

HOUSTON DH NELSON JMINW2

DRBC03 1.4.10.2.1.03 DRBC03 Planning and Controls HAJNER RS NELSON JMINW2

DRBC03 1.4.10.2.1.03.01 77BC10-Planning  and Controls HAJNER RS NELSON JMINW2

DRBC03 1.4.10.2.1.03.02 88BC10-Planning and Controls HAJNER RS NELSON JMINW2

DRBD04 1.4.10.2.1.04 DRBD04 External Affairs KUNTZ BS NELSON JMINW2

DRBD04 1.4.10.2.1.04.02 88BD00-External Affairs KUNTZ BS NELSON JMINW2

DRBE05 1.4.10.2.1.05 DRBE05 Environmental Technologies FOELBER SC NELSON JMINW2

DRBE05 1.4.10.2.1.05.01 77BE13-Environmental Technologies FECHT KR NELSON JMINW2

DRBE05 1.4.10.2.1.05.02 88BE13-Environmental Technologies FECHT KR NELSON JMINW2

DRBE05 1.4.10.2.1.05.03 77BE17-Waste Management FECHT KR NELSON JMINW2

DRDE06 1.4.10.2.1.06 DRDE06 Design Engineering FOELBER SC NELSON JMINW2

DRDE06 1.4.10.2.1.06.01 77BE20-Design Engineering DARBY JW NELSON JMINW2

DRDE06 1.4.10.2.1.06.02 88BE20-Design Engineering DARBY JW NELSON JMINW2

Richland Environmental Restoration Project RESPONSIBLITY ASSIGNMENT MATRIX
DOE/RL-97-44, Vol. 7, Rev. 3 2-7 7 Pages
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CA # WBS # Description ERC RL

Responsibility

OU

Direct Distributable, Indirect and G&A October 1, 2000

DRPR07 1.4.10.2.1.07 DRPR07 Program Management and 
Support

LINGLE LL NELSON JMINW2

DRPR07 1.4.10.2.1.07.02 77BE55 Program Management LINGLE LW NELSON JMINW2

DRBF08 1.4.10.2.1.08 DRBF08 ERC Project Teams HUGHES MC NELSON JMINW2

DRBF08 1.4.10.2.1.08.01 77BF00-ERC Project Teams HUGHES MC NELSON JMINW2

DRBF08 1.4.10.2.1.08.02 77BF41 Remedial Action/Waste 
Disposal Project

HUGHES MC NELSON JMINW2

DRBF08 1.4.10.2.1.08.03 77BF45 Groundwater Project 
Distributables

HUGHES MC NELSON JMINW2

DRBF08 1.4.10.2.1.08.05 77BF61 D&D Project Distributables HUGHES MC NELSON JMINW2

DRBF08 1.4.10.2.1.08.06 88BF00 Area Project Teams HUGHES MC NELSON JMINW2

DRBF08 1.4.10.2.1.08.07 77BF65-S&M Facility Transition HUGHES MC NELSON JMINW2

DREC09 1.4.10.2.1.09 DREC09 Compliance and Quality 
Program

WYER RH NELSON JMINW2

DREC09 1.4.10.2.1.09.01 88BF25-Environmental Compliance WYER RH NELSON JMINW2

DRCH10 1.4.10.2.1.10 DRCH10 CHI CH2M Hill Hanford, Inc. 
Organization

GROVER JM NELSON JMINW2

DRCH10 1.4.10.2.1.10.01 88BFT4-CHI CH2M Hill Hanford, Inc. 
Organization

GROVER JM NELSON JMINW2

DRCH10 1.4.10.2.1.10.02 77CHDD-CHI Direct Distributable GROVER JM NELSON JMINW2

DRCH10 1.4.10.2.1.10.07 88CH40-CHI Overhead Pool 4 GROVER JM NELSON JMINW2

DRCH10 1.4.10.2.1.10.08 88CH50-CHI Overhead Pool 5 GROVER JM NELSON JMINW2

DRCH10 1.4.10.2.1.10.09 88CHGA-CHI G&A GROVER JM NELSON JMINW2

DRCH10 1.4.10.2.1.10.10 88BKCH-CHI Applied Facilities Rate GROVER JM NELSON JMINW2

DRTM12 1.4.10.2.1.12 DRTM12 THI Rad Con/Industrial 
Hygiene Operations

MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.01 88BFT6-THI Thermo Hanford Inc. 
Organization

MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.02 88TH40-THI Human Resources (Pool 4) MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.03 88THGA-THI Controller (Pool GA) MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.04 88BH5T-THI Rad Con/Industrial 
Hygiene Indirect

MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.06 77BH21-THI Rad Con Staff Training MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.08 77BH62-THI Project Radiological 
Control

MORONEY JD NELSON JMINW2
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Responsibility

OU

Direct Distributable, Indirect and G&A October 1, 2000

DRTM12 1.4.10.2.1.12.09 77BH63-Project Industrial Hygiene MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.10 77THDD-THI Direct Distributable MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.11 77TH21-THI Industrial Hygiene Staff 
Training

MORONEY JD NELSON JMINW2

DRTM12 1.4.10.2.1.12.12 77TH22-THI Quality Services MORONEY JD NELSON JMINW2

DRHR13 1.4.10.2.1.13 DRHR13 Human Resources HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.01 88BG10-Human Resources HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.02 88BG11-Human Resources Training 
Support

HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.03 88BG12-Human Resources Training HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.04 88BG14-Tuition Reimbursement HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.05 77BG20-Labor Relations HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.06 88BG20-Labor Relations HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.07 88BG30-Security HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.08 88BG40-Relocations HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.09 77BG05-HR/Peoplecore HAAG NN NELSON JMINW2

DRHR13 1.4.10.2.1.13.10 77BG45-ROS Requests for Offsite 
Services

HAAG NN NELSON JMINW2

DRBH14 1.4.10.2.1.14 DRBH14 Quality, Safety and Health TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.01 88BH10-Quality, Safety and Health 
Management

TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.02 88BH50-QS&H Department TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.03 77BH12-ERC Medical/First Aid Services TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.04 77BH20-Radiological/Dosimetry 
Program

TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.06 77BH30-ERC Technical Training 
Schedule

TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.08 77BH51-Radiological Control 
Instrument Calibration & Maintenance

TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.09 77BH61-ERC Program Safety and 
Hygiene

TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.14 77BH75-Quality Services TARPINIAN JE NELSON JMINW2

DRBH14 1.4.10.2.1.14.16 77BH65-BHI Radiological Control 
Program

TARPINIAN JE NELSON JMINW2
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Responsibility

OU

Direct Distributable, Indirect and G&A October 1, 2000

DRBH14 1.4.10.2.1.14.30 77BH86-ERC Project Safety TARPINIAN JE NELSON JMINW2

DRBK15 1.4.10.2.1.15 DRBK15 Facility and Administrative 
Services

PEINTINGER WJ NELSON JMINW2

DRBK15 1.4.10.2.1.15.01 88BK10-Services Management PEINTINGER WJ NELSON JMINW2

DRBK15 1.4.10.2.1.15.02 88BK25-Facilities PEINTINGER WJ NELSON JMINW2

DRBK15 1.4.10.2.1.15.03 88BK23-Facilities Security PEINTINGER WJ NELSON JMINW2

DRBK15 1.4.10.2.1.15.04 88BK30-Administrative Services PEINTINGER WJ NELSON JMINW2

DRBK15 1.4.10.2.1.15.05 88BN10-Document Control PEINTINGER WJ NELSON JMINW2

DRBK15 1.4.10.2.1.15.06 77BK27-Site Water Plant PEINTINGER WJ NELSON JMINW2

DRBM16 1.4.10.2.1.16 DRBM16 President/Vice President LIEDLE/HUGHES NELSON JMINW2

DRBM16 1.4.10.2.1.16.01 88BM10-President/Vice President LIEDLE/HUGHES NELSON JMINW2

DRBM16 1.4.10.2.1.16.02 88BM40-All Hands Meetings LIEDLE/HUGHES NELSON JMINW2

DRAU17 1.4.10.2.1.17 DRAU17 Internal Audit CRAVEN WD NELSON JMINW2

DRAU17 1.4.10.2.1.17.01 88BM30-Internal Audit CRAVEN WD NELSON JMINW2

DRBR20 1.4.10.2.1.20 DRBR20 Contracts FEASTER SL NELSON JMINW2

DRBR20 1.4.10.2.1.20.02 77BR25-Accountability Program FEASTER SL NELSON JMINW2

DRBR20 1.4.10.2.1.20.03 88BR10-Contract Administration FEASTER SL NELSON JMINW2

DRBT21 1.4.10.2.1.21 DRBT21 Field Support HOOD MR NELSON JMINW2

DRBT21 1.4.10.2.1.21.01 77BT10-Field Support (Office) HOOD MR NELSON JMINW2

DRBT21 1.4.10.2.1.21.02 88BT10-Field Support Corporate Benefit HOOD MR NELSON JMINW2

DRBT21 1.4.10.2.1.21.03 77BT18-Field Support (Site) HOOD MR NELSON JMINW2

DRBT21 1.4.10.2.1.21.06 77BT83-Personal Protective Equipment HOOD MR NELSON JMINW2

DRBR22 1.4.10.2.1.22 DRBR22 BHI Legal MACKEY PJ NELSON JMINW2

DRBR22 1.4.10.2.1.22.01 88BR20-BHI Legal MACKEY PJ NELSON JMINW2

DRBR22 1.4.10.2.1.22.03 88BR40-Employment Issues/Litigation MACKEY PJ NELSON JMINW2

DRBR22 1.4.10.2.1.22.04 77BR30-Arbitration MACKEY PJ NELSON JMINW2
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DRTX23 1.4.10.2.1.23 DRTX23 Taxes and Insurance KOPPITSCH EJ NELSON JMINW2

DRTX23 1.4.10.2.1.23.01 88T050-Common General Liability 
Insurance

KOPPITSCH EJ NELSON JMINW2

DRTX23 1.4.10.2.1.23.02 77T100-BHI Use Tax KOPPITSCH EJ NELSON JMINW2

DRTX23 1.4.10.2.1.23.03 88T100-BHI B&O Tax KOPPITSCH EJ NELSON JMINW2

DRTX23 1.4.10.2.1.23.04 77T050-Business Auto Insurance KOPPITSCH EJ NELSON JMINW2

DRBH28 1.4.10.2.1.28 DRBH28 Radiological Counting Facility HOUSTON DH NELSON JMINW2

DRBH28 1.4.10.2.1.28.01 77BH87-Radiological Counting Facility HOUSTON DH NELSON JMINW2
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Responsibility

OU

Operating Centers (Hourly Rate) October 1, 2000

1.4.10.3 Operating Centers (Hourly Rate) SMET AK NELSON JMINW3

1.4.10.3.1 Operating Centers (Hourly Rate) 
Summary

SMET AK NELSON JMINW3

CCAT01 1.4.10.3.1.01 CCAT01 Automation OWENS MJ NELSON JMINW3

CCAT01 1.4.10.3.1.01.01 88J100 Computer/DP Automation OWENS MJ NELSON JMINW3

CCRE02 1.4.10.3.1.02 CCRE02 Reprographics PEINTINGER WJ NELSON JMINW3

CCRE02 1.4.10.3.1.02.01 88J200-Reprographics PEINTINGER WJ NELSON JMINW3

CCGR03 1.4.10.3.1.03 CCGR03 Graphics PEINTINGER WJ NELSON JMINW3

CCGR03 1.4.10.3.1.03.01 88J310-Graphics PEINTINGER WJ NELSON JMINW3

CCTP04 1.4.10.3.1.04 CCTP04 Technical Publications PEINTINGER WJ NELSON JMINW3

CCTP04 1.4.10.3.1.04.01 88J320-Technical Publications PEINTINGER WJ NELSON JMINW3

CCWP05 1.4.10.3.1.05 CCWP05 Word Processing PEINTINGER WJ NELSON JMINW3

CCWP05 1.4.10.3.1.05.01 88J330-Word Processing PEINTINGER WJ NELSON JMINW3

CCCM06 1.4.10.3.1.06 CCCM06 Communications and Mail 
Services

PEINTINGER WJ NELSON JMINW3

CCCM06 1.4.10.3.1.06.01 88J400-Communications and Mail 
Services

PEINTINGER WJ NELSON JMINW3

CCLV07 1.4.10.3.1.07 CCLV07 Light Vehicles HOUSTON DH NELSON JMINW3

CCLV07 1.4.10.3.1.07.01 88J600-Light Vehicles HOUSTON DH NELSON JMINW3

CCMP08 1.4.10.3.1.08 CCMP08 Office Services and Supplies PEINTINGER WJ NELSON JMINW3

CCMP08 1.4.10.3.1.08.01 88J700-Office Services and Supplies PEINTINGER WJ NELSON JMINW3

CCCP09 1.4.10.3.1.09 CCCP09 Commercial/Government 
Printing Office

PEINTINGER WJ NELSON JMINW3

CCCP09 1.4.10.3.1.09.01 88J340-Commercial/Government 
Printing Office

PEINTINGER WJ NELSON JMINW3
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Responsibility

OU

Operating Centers (Usage Rate) October 1, 2000

1.4.10.4 Operating Centers (Usage Rate) SMET AK NELSON JMINW4

1.4.10.4.2 Operating Center (Usage Rate) 
Summary

SMET AK NELSON JMINW4

CCFC02 1.4.10.4.2.01 CCFC02 Facilities PEINTINGER WJ NELSON JMINW4

CCFC02 1.4.10.4.2.01.01 66J500-Facilities Operating Center PEINTINGER WJ NELSON JMINW4

CCHE03 1.4.10.4.2.02 CCHE03 Heavy Equipment HOOD MR NELSON JMINW4

CCHE03 1.4.10.4.2.02.01 66J800-Heavy Equipment HOOD MR NELSON JMINW4
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Description
Non 

Manual Manual Labor
Material/

Eqpt/Other SC Total

H O U R S $1,000

Total

Direct Distributable, Indirect and Operating Centers

PBS

October 1, 2000

Area Cost/Staff Baseline

AREA FY 2001 - FY 2003 BUDGET BASELINE TABLE

FY 2001
386,882 61,734 448,616 22,290 6,962 2,897 32,149Direct Distributables/Indirect/G&A INW2
80,066 1,803 81,869 3,190 3,533 1,270 7,992Operating Centers (Hourly Rate) INW3
20,818 32,104 52,922 2,138 2,792 1,656 6,586Operating Centers (Usage Rate) INW4

487,766 95,641 583,406 27,618 13,286 5,823 46,727FY2001 TOTAL

Richland Environmental Restoration Project   AREA FY 2001 - FY 2003 BUDGET BASELINE TABLE

3-1DOE/RL-97-44, Vol. 7, Rev. 3 1 Page



Non 
ManualCA # Description

PBS BUDGET BASELINE TABLE

Manual Labor
Material/

Eqpt/Other SC Total

H O U R S $1,000

Total

Direct Distributable, Indirect and G&A October 1, 2000

Area Cost/Staff Baseline

FY 2001
5,230 5,230 268 20 0 288DRAU17 DRAU17 Internal Audit

42,100 42,100 1,684 15 22 1,721DRBA01 DRBA01 Controller
16,130 6,270 22,400 951 502 38 1,491DRBB02 DRBB02 Procurement
19,555 19,555 1,063 39 1 1,103DRBC03 DRBC03 Planning and Controls
1,319 1,319 62 6 9 76DRBD04 DRBD04 External Affairs

13,094 13,094 666 8 17 691DRBE05 DRBE05 Environmental Technologies
77,628 816 78,444 4,395 90 124 4,610DRBF08 DRBF08 ERC Project Teams
22,534 18,650 41,184 1,995 194 2,072 4,261DRBH14 DRBH14 Quality, Safety and Health
2,683 1,803 4,486 202 0 28 230DRBH28 DRBH28 Radiological Counting Facility
9,505 7,465 16,970 675 4,215 26 4,916DRBK15 DRBK15 Facility and Administrative Services

10,874 10,874 876 44 26 945DRBM16 DRBM16 President/Vice President
2,581 2,581 133 8 37 178DRBR20 DRBR20 Contracts
4,922 4,922 317 19 0 336DRBR22 DRBR22 BHI Legal

33,401 6,827 40,228 1,936 151 41 2,128DRBT21 DRBT21 Field Support
29,790 29,790 1,631 388 178 2,197DRCH10 DRCH10 CHI CH2M Hill Hanford, Inc. Organization
10,473 10,473 637 31 4 672DRDE06 DRDE06 Design Engineering

422 422 30 12 0 42DREC09 DREC09 Compliance and Quality Program
32,838 32,838 1,598 306 204 2,108DRHR13 DRHR13 Human Resources
2,499 2,499 137 0 0 137DRPR07 DRPR07 Program Management and Support

49,304 19,903 69,207 3,034 207 71 3,312DRTM12 DRTM12 THI Rad Con/Industrial Hygiene Operations
0 706 0 706DRTX23 DRTX23 Taxes and Insurance

Subtotal  386,882 61,734 448,616 22,290 6,962 2,897 32,149

FY 2001 TOTAL 386,882 61,734 448,616 22,290 6,962 2,897 32,149
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Non 
ManualCA # Description

PBS BUDGET BASELINE TABLE

Manual Labor
Material/

Eqpt/Other SC Total

H O U R S $1,000

Total

Operating Centers (Hourly Rate) October 1, 2000

Area Cost/Staff Baseline

FY 2001
52,485 1,803 54,288 2,136 1,621 123 3,880CCAT01 CCAT01 Automation
3,830 3,830 142 247 444 832CCCM06 CCCM06 Communications and Mail Services

632 632 27 2 231 260CCCP09 CCCP09 Commercial/Government Printing Office
5,968 5,968 230 240 109 579CCGR03 CCGR03 Graphics
2,506 2,506 115 824 205 1,144CCLV07 CCLV07 Light Vehicles
4,660 4,660 152 157 0 309CCMP08 CCMP08 Office Services and Supplies

518 518 21 397 0 418CCRE02 CCRE02 Reprographics
6,792 6,792 272 26 31 329CCTP04 CCTP04 Technical Publications
2,675 2,675 95 19 128 242CCWP05 CCWP05 Word Processing

Subtotal  80,066 1,803 81,869 3,190 3,533 1,270 7,992

FY 2001 TOTAL 80,066 1,803 81,869 3,190 3,533 1,270 7,992
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Non 
ManualCA # Description

PBS BUDGET BASELINE TABLE

Manual Labor
Material/

Eqpt/Other SC Total

H O U R S $1,000

Total

Operating Centers (Usage Rate) October 1, 2000

Area Cost/Staff Baseline

FY 2001
12,741 22,130 34,871 1,341 2,352 1,073 4,766CCFC02 CCFC02 Facilities
8,077 9,974 18,051 797 440 583 1,820CCHE03 CCHE03 Heavy Equipment

Subtotal  20,818 32,104 52,922 2,138 2,792 1,656 6,586

FY 2001 TOTAL 20,818 32,104 52,922 2,138 2,792 1,656 6,586
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 Area Cost/Staff Baseline 
Direct Distributable, Indirect and G&A October 1, 2000

FY 2001  BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 1,784$         1,674$         2,026$         1,740$         1,702$         1,778$        2,140$          1,783$          1,687$          2,089$          1,805$          2,084$                 22,290$               
MATERIALS/
EQUIPMENT/
OTHER 529$            590$            606$            569$            578$            577$           593$             595$             577$             578$             579$             590$                    6,962$                 
SUBCONTRACTS 163$            245$            186$            280$            243$            280$           270$             213$             229$             294$             237$             255$                    2,897$                 
BUDGET CURRENT 2,476$         2,509$         2,818$         2,590$         2,523$         2,635$        3,003$          2,591$          2,494$          2,960$          2,621$          2,929$                 32,149$               
BUDGET BASELINE (DWP) 2,476$         2,509$         2,818$         2,590$         2,523$         2,635$        3,003$          2,591$          2,494$          2,960$          2,621$          2,929$                 32,149$               
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 2,476$         2,509$         2,818$         2,590$         2,523$         2,635$        3,003$          2,591$          2,494$          2,960$          2,621$          2,929$                 32,149$               
CUMULATIVE EAC 2,476$         4,986$         7,803$         10,393$       12,916$       15,551$      18,554$        21,145$        23,638$        26,598$        29,220$        32,149$               32,149$               
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 Area Cost/Staff Baseline 
Operating Centers (Hourly Rate) October 1, 2000

FY 2001  BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 255$            229$            291$            241$            241$            255$           317$             255$             241$             304$             255$             305$                    3,190$                 
MATERIALS/
EQUIPMENT/
OTHER 307$            310$            424$            276$            256$            313$           391$             279$             290$             219$             196$             270$                    3,533$                 
SUBCONTRACTS 99$              104$            95$              104$            99$              98$             115$             120$             96$               114$             114$             112$                    1,270$                 
BUDGET CURRENT 660$            643$            811$            622$            597$            666$           823$             654$             627$             637$             566$             687$                    7,992$                 
BUDGET BASELINE (DWP) 660$            643$            811$            622$            597$            666$           823$             654$             627$             637$             566$             687$                    7,992$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 660$            643$            811$            622$            597$            666$           823$             654$             627$             637$             566$             687$                    7,992$                 
CUMULATIVE EAC 660$            1,303$         2,114$         2,735$         3,332$         3,998$        4,822$          5,475$          6,103$          6,740$          7,305$          7,992$                 7,992$                 
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 Area Cost/Staff Baseline 
Operating Centers (Usage Rate) October 1, 2000

FY 2001  BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 173$            157$            197$            164$            161$            170$           210$             170$             161$             201$             170$             202$                    2,138$                 
MATERIALS/
EQUIPMENT/
OTHER 274$            230$            230$            228$            230$            228$           228$             231$             228$             228$             228$             228$                    2,792$                 
SUBCONTRACTS 159$            146$            146$            146$            113$            130$           132$             140$             137$             142$             128$             136$                    1,656$                 
BUDGET CURRENT 606$            533$            573$            539$            504$            529$           571$             541$             526$             572$             527$             567$                    6,586$                 
BUDGET BASELINE (DWP) 606$            533$            573$            539$            504$            529$           571$             541$             526$             572$             527$             567$                    6,586$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 606$            533$            573$            539$            504$            529$           571$             541$             526$             572$             527$             567$                    6,586$                 
CUMULATIVE EAC 606$            1,138$         1,711$         2,250$         2,754$         3,283$        3,854$          4,395$          4,921$          5,493$          6,020$          6,586$                 6,586$                 
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 Area Cost/Staff Baseline 
Direct Distributables, Indirect and G&A October 1, 2000

FY 2001 PERFORMANCE GRAPH

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
FY-01 DWP (10/01/2000) 2,476$         2,509$         2,818$         2,590$          2,523$         2,635$         3,003$         2,591$          2,494$          2,960$          2,621$          2,929$                 32,149$                

CURRENT PERIOD
BCWS 2,476$         2,509$         2,818$         2,590$          2,523$         2,635$         3,003$         2,591$          2,494$          2,960$          2,621$          2,929$                 32,149$                
BCWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         -$                          
ACWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         -$                          
ETC 2,476$         2,509$         2,818$         2,590$          2,523$         2,635$         3,003$         2,591$          2,494$          2,960$          2,621$          2,929$                 -$                          

CUMULATIVE/YEAR TO DATE
BCWS 2,476$         4,986$         7,803$         10,393$        12,916$       15,551$       18,554$       21,145$        23,638$        26,598$        29,220$        32,149$               
BCWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         
ACWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         
EAC 2,476$         4,986$         7,803$         10,393$        12,916$       15,551$       18,554$       21,145$        23,638$        26,598$        29,220$        32,149$               
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 Area Cost/Staff Baseline 
Operating Centers (Hourly Rate) October 1, 2000

FY 2001 PERFORMANCE GRAPH

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
FY-01 DWP (10/01/2000) 660$            643$            811$            622$             597$            666$            823$            654$             627$             637$             566$             687$                    7,992$                  

CURRENT PERIOD
BCWS 660$            643$            811$            622$             597$            666$            823$            654$             627$             637$             566$             687$                    7,992$                  
BCWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         -$                          
ACWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         -$                          
ETC 660$            643$            811$            622$             597$            666$            823$            654$             627$             637$             566$             687$                    -$                          

CUMULATIVE/YEAR TO DATE
BCWS 660$            1,303$         2,114$         2,735$          3,332$         3,998$         4,822$         5,475$          6,103$          6,740$          7,305$          7,992$                 
BCWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         
ACWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         
EAC 660$            1,303$         2,114$         2,735$          3,332$         3,998$         4,822$         5,475$          6,103$          6,740$          7,305$          7,992$                 
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 Area Cost/Staff Baseline 
Operating Centers (Usage Rate) October 1, 2000

FY 2001 PERFORMANCE GRAPH

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
FY-01 DWP (10/01/2000) 606$            533$            573$            539$             504$            529$            571$            541$             526$             572$             527$             567$                    6,586$                  

CURRENT PERIOD
BCWS 606$            533$            573$            539$             504$            529$            571$            541$             526$             572$             527$             567$                    6,586$                  
BCWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         -$                          
ACWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         -$                          
ETC 606$            533$            573$            539$             504$            529$            571$            541$             526$             572$             527$             567$                    -$                          

CUMULATIVE/YEAR TO DATE
BCWS 606$            1,138$         1,711$         2,250$          2,754$         3,283$         3,854$         4,395$          4,921$          5,493$          6,020$          6,586$                 
BCWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         
ACWP -$                 -$                 -$                 -$                  -$                 -$                 -$                 -$                  -$                  -$                  -$                  -$                         
EAC 606$            1,138$         1,711$         2,250$          2,754$         3,283$         3,854$         4,395$          4,921$          5,493$          6,020$          6,586$                 
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 Area Cost/Staff Baseline 
Direct Distributable, Indirect and G&A                    October 1, 2000

FY 2001  STAFFING PLAN

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Realization

TOTAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 248.6                259.8                245.5                256.9                253.3                249.1                239.5                251.7                249.0                244.3                252.3                242.8                248.8                

MONTHLY ACTUAL/FORCST HRS 35798 33501 40519 34940 34455 35862 43100 36241 33871 42015 36323 41991 448616

ACCUM ACTUAL/FORCST HRS 35798 69299 109819 144759 179213 215075 258175 294416 328286 370301 406625 448616
CURRENT BUDGET FTEs 248.6                259.8                245.5                256.9                253.3                249.1                239.5                251.7                249.0                244.3                252.3                242.8                

MANUAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 33.6                  34.3                  33.1                  35.9                  35.3                  34.7                  32.8                  38.6                  33.8                  33.1                  33.5                  33.2                  34.2                  

MONTHLY ACTUAL/FORCST HRS 4843 4424 5469 4889 4803 5003 5906 5552 4598 5684 4819 5744 61734

ACCUM ACTUAL/FORCST HRS 4843 9267 14736 19625 24428 29431 35337 40889 45487 51171 55990 61734
CURRENT BUDGET FTEs 33.6                  34.3                  33.1                  35.9                  35.3                  34.7                  32.8                  38.6                  33.8                  33.1                  33.5                  33.2                  

NON-MANUAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 215.0                225.5                212.4                220.9                218.0                214.3                206.7                213.2                215.2                211.2                218.8                209.6                214.6                
MONTHLY ACTUAL/FORCST HRS 30955 29077 35050 30051 29652 30859 37194 30689 29273 36331 31504 36247 386882

ACCUM ACTUAL/FORCST HRS 30955 60032 95082 125134 154785 185644 222838 253527 282800 319131 350635 386882
CURRENT BUDGET FTEs 215.0                225.5                212.4                220.9                218.0                214.3                206.7                213.2                215.2                211.2                218.8                209.6                
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 Area Cost/Staff Baseline 
Operating Centers (Hourly Rate) October 1, 2000

FY 2001  STAFFING PLAN

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Realization

TOTAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  

MONTHLY ACTUAL/FORCST HRS 6532 5860 7496 6176 6176 6536 8173 6536 6176 7814 6536 7858 81869

ACCUM ACTUAL/FORCST HRS 6532 12392 19888 26064 32240 38776 46949 53485 59661 67475 74011 81869
CURRENT BUDGET FTEs 45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  45.4                  

MANUAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    

MONTHLY ACTUAL/FORCST HRS 144 129 165 136 136 144 180 144 136 172 144 173 1803

ACCUM ACTUAL/FORCST HRS 144 273 438 574 710 854 1034 1178 1314 1486 1630 1803
CURRENT BUDGET FTEs 1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    1.0                    

NON-MANUAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  
MONTHLY ACTUAL/FORCST HRS 6388 5731 7331 6040 6040 6392 7993 6392 6040 7642 6392 7685 80066

ACCUM ACTUAL/FORCST HRS 6388 12119 19450 25490 31530 37922 45915 52307 58347 65989 72381 80066
CURRENT BUDGET FTEs 44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  44.4                  
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 Area Cost/Staff Baseline 
Operating Centers (Usage Rate) October 1, 2000

FY 2001  STAFFING PLAN

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Realization

TOTAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 29.7                  29.7                  29.6                  29.6                  29.2                  29.2                  29.2                  29.2                  29.2                  29.2                  29.2                  29.2                  29.4                  

MONTHLY ACTUAL/FORCST HRS 4270 3831 4889 4031 3973 4209 5257 4208 3973 5022 4209 5052 52922

ACCUM ACTUAL/FORCST HRS 4270 8101 12991 17022 20994 25203 30460 34667 38640 43662 47870 52922
CURRENT BUDGET FTEs 29.7                  29.7                  29.6                  29.6                  29.2                  29.2                  29.2                  29.2                  29.2                  29.2                  29.2                  29.2                  

MANUAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  

MONTHLY ACTUAL/FORCST HRS 2566 2299 2936 2420 2420 2566 3204 2566 2420 3062 2566 3079 32104

ACCUM ACTUAL/FORCST HRS 2566 4865 7801 10221 12641 15207 18411 20977 23397 26459 29025 32104
CURRENT BUDGET FTEs 17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  17.8                  

NON-MANUAL STAFFING

ACTUAL FTE's -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

FORECAST FTE's 11.8                  11.9                  11.8                  11.8                  11.4                  11.4                  11.4                  11.4                  11.4                  11.4                  11.4                  11.4                  11.5                  
MONTHLY ACTUAL/FORCST HRS 1704 1532 1954 1611 1552 1643 2053 1642 1552 1960 1643 1973 20818

ACCUM ACTUAL/FORCST HRS 1704 3236 5190 6801 8353 9995 12049 13690 15242 17202 18845 20818
CURRENT BUDGET FTEs 11.8                  11.9                  11.8                  11.8                  11.4                  11.4                  11.4                  11.4                  11.4                  11.4                  11.4                  11.4                  
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FY 2001 
Total 
Hours

Labor  Resour ce OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Total 

Realized

Direct Distributable, Indirect and Operating Centers
Area Cost/Sta ff Baseli ne

FY 2001 FTE's

FY 2001 AREA BASELINE STAFFING FORECAST BY RESOURCE

October 1, 2000

[Reflects $141.9M Budget Scope]

Non-Bargaining Labor

BHI
10,156 5.9 9.3 5.2 4.1 8.1 5.5 3.3 7.7 6.0 3.5 7.7 3.4 5.60070T  TRAINING COMPOSITE

2,289 1.6 1.3 1.2 1.4 1.1 1.1 0.9 1.1 1.3 1.2 1.8 1.4 1.300X0T  BHI/CHI/THI TRAINING COMPOSITE

45,870 26.7 26.9 23.9 28.0 25.9 25.7 22.1 24.0 24.3 25.9 26.7 26.1 25.421700  PLANNING & CONTROLS

4,378 2.3 2.3 2.3 2.3 2.3 2.5 2.3 2.4 2.9 2.6 2.7 2.3 2.431750  ENVIRONMENTAL LEADS

716 0.4 0.4 0.4 0.4 0.4 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.431751  SAMPLE AND DATA MANAGMENT

3,288 1.9 2.1 1.7 2.0 1.9 2.0 1.7 1.7 1.9 1.7 1.9 1.6 1.831752  ENVIRONMENTAL SPECIALISTS

2,196 1.2 1.2 1.2 1.3 1.2 1.3 1.2 1.2 1.3 1.2 1.3 1.1 1.231754  REGULATORY SUPPORT

8,954 4.0 5.0 4.8 5.5 5.0 4.5 5.0 5.0 5.3 5.2 5.1 5.0 5.032711  DESIGN ENG - PROJECT ENGINEERS

3,746 2.7 2.8 2.7 2.8 1.8 1.9 1.6 1.7 1.9 1.7 1.8 1.7 2.132712  DESIGN ENG - E&T TASK LEADS

4,233 2.3 2.3 2.3 2.3 2.2 2.3 2.2 2.2 2.4 2.5 2.6 2.4 2.332721  DESIGN ENG - ENGINEERS

1,070 0.8 0.9 0.8 0.9 0.5 0.4 0.4 0.4 0.5 0.5 0.5 0.5 0.632727  DESIGN ENG - NUCLEAR/SAFETY ANAL

50,446 28.0 28.0 28.0 28.0 28.0 28.0 28.0 28.0 28.0 28.0 28.0 28.0 28.033700  AUTOMATION TECHNOLOGY

520 0.3 0.6 0.2 0.3 0.3 0.2 0.3 0.3 0.3 0.3 0.3 0.3 0.335700  COMPLIANCE AND QUALITY PROGRAM

19,342 10.7 10.8 10.7 10.7 10.7 10.7 10.7 10.7 10.7 10.7 10.8 10.7 10.741700  PROCUREMENT

11,805 7.2 8.5 7.0 7.2 6.7 6.4 6.9 5.4 5.2 6.1 6.2 6.0 6.551700  PROJECT MANAGEMENT

3,807 2.1 2.1 2.0 2.1 2.1 2.1 2.0 2.1 2.3 2.2 2.3 2.0 2.153700  FIELD SUPPORT MANAGEMENT

10,237 5.7 5.7 5.6 5.7 5.7 5.7 5.4 5.7 6.0 5.6 5.8 5.6 5.753710  FIELD SUPPORT - CRAFT SUPERVISION

17,033 9.5 10.6 9.2 11.0 10.4 9.6 8.8 9.8 9.6 8.3 9.4 8.1 9.453720  FIELD SUPPORT ENGINEERING

2,356 1.3 1.4 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.353740  FIELD SUPPORT - SUBCONTRACT STR

6,096 3.3 3.3 3.3 3.3 3.3 3.3 3.3 3.4 3.5 3.5 3.5 3.4 3.453750  FIELD SUPPORT WASTE MANAGEMENT

19,824 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.054700  FACILITIES AND OFFICE SERVICES

70,140 37.8 38.9 38.0 40.0 39.4 39.9 39.2 38.9 38.6 38.7 38.7 38.7 38.955700  ADMINISTRATIVE SUPPORT SERVICES

2,621 1.2 1.2 2.4 1.3 0.6 1.5 1.4 1.1 2.8 1.3 1.3 1.1 1.558700  SAFETY AND HEALTH MANAGEMENT

2,871 1.5 1.6 1.5 1.6 2.2 1.6 1.5 1.5 1.5 1.5 1.5 1.5 1.658710  SAFETY AND HEALTH PROGRAM SUPP

701 0.4 0.5 0.4 0.4 0.4 0.3 0.4 0.4 0.3 0.4 0.4 0.4 0.458722  S&H RADCON ENGINEER

10,795 5.8 6.1 5.9 6.0 6.0 6.0 6.0 6.0 6.1 6.0 6.0 6.0 6.058723  S&H RADCON H.P./SUPPORT SERVICES

862 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.558731  S&H INDUSTRIAL HYGIENE

3,927 2.1 2.1 2.1 2.1 2.1 2.1 2.2 2.2 2.3 2.3 2.3 2.2 2.258733  S&H INDUSTRIAL SAFETY

2,778 2.0 2.1 1.9 2.0 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.558740  S&H QUALITY SERVICES

6,524 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.659700  MANAGEMENT AND DOE LIAISON

39,730 21.3 22.1 21.9 22.3 22.2 21.1 22.2 22.3 22.1 22.3 22.3 22.3 22.061700  CONTROLLER

26,718 14.8 14.8 14.8 14.8 14.8 14.8 14.8 14.8 14.8 14.8 14.8 14.8 14.862700  HUMAN RESOURCES/LABOR RELATION

3,191 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.865700  LEGAL/RISK MANAGEMENT

229 0.1 0.1 0.1 0.2 0.1 0.3 0.1 0.2 0.3 0.1 0.1 0.1 0.171700  EXTERNAL AFFAIRS

4,780 2.7 2.7 2.7 2.6 2.6 2.7 2.6 2.7 2.6 2.7 2.7 2.7 2.774700  INTERNAL AUDIT

1,713 1.0 1.0 1.0 0.9 0.9 1.0 0.9 1.0 0.9 0.9 1.0 0.9 0.979700  CONTRACT ADMINISTRATION

1,100 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.69N70T  NON-BARGAINING UNIT TRAIN COMPO

407,044 226.3 236.2 224.0 232.4 229.2 225.2 217.9 224.4 226.4 222.3 230.0 220.6 225.8BHI

CHI
2,048 1.1 1.1 1.1 1.2 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.121C00  PROJECT CONTROLS

1,165 0.6 0.6 0.6 0.6 0.6 0.6 0.7 0.6 0.6 0.7 0.6 0.7 0.631C53  REG SUPPORT AND ENVIRON SCIENCE

1,862 1.0 1.0 1.0 1.0 1.0 1.2 1.0 1.0 1.0 1.0 1.0 1.0 1.031C54  ENVIRONMENTAL ENGINEERING

1,275 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.731C62  DESIGN ENGINEERING

1,721 1.0 1.0 0.9 0.9 1.0 1.2 0.9 0.9 0.9 0.9 0.9 0.9 1.031C63  GEOSCIENCES/MODELING

569 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.331C64  CADD

1,759 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.031C74  ANALYTICAL FIELD SERVICES

210 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.131C75  SAMPLE AND DATA MANAGEMENT

571 0.4 0.5 0.4 0.4 0.3 0.2 0.2 0.3 0.3 0.3 0.3 0.3 0.331C76  D&D CHARACTERIZATION AND PLANNI

4,946 2.7 2.8 2.7 2.7 2.7 2.7 2.8 2.7 2.7 2.7 2.7 2.7 2.731C90  MANAGEMENT - ENVIRON SCIENCE AN

8,283 4.6 4.6 4.6 4.6 4.6 4.6 4.6 4.6 4.6 4.6 4.6 4.6 4.655C00  ADMINISTRATIVE SERVICES

135 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.158C32  QUALITY SERVICES

215 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.158C33  HEALTH AND SAFETY

3,438 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.961C00  CONTROLLER

1,965 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.162C00  HUMAN RESOURCES

163 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.179C00  CONTRACT ADMINISTRATION

30,325 16.9 17.1 16.8 16.9 16.7 17.1 16.7 16.7 16.7 16.8 16.8 16.8 16.8CHI

THI
129 0.3 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.100T0T  MANUAL/NON-MANUAL TRAINING COM

10,861 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.055T00  ADMINISTRATIVE SUPPORT SERVICES

2,206 1.2 1.3 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.258T00  SAFETY AND HEALTH MANAGEMENT

13,441 7.4 7.5 7.4 7.5 7.5 7.4 7.5 7.4 7.5 7.5 7.4 7.5 7.558T21  S&H RADCON SUPERVISOR

7,603 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.258T23  S&H RADCON H.P./SUPPORT SERVICE

6,438 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.658T31  S&H INDUSTRIAL HYGIENE

1,806 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.058T33  S&H INDUSTRIAL SAFETY

2,504 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.458T40  S&H QUALITY SERVICES

1,803 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.061T00  CONTROLLER

3,606 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.062T00  HUMAN RESOURCES/LABOR RELATION

50,397 28.1 28.5 27.9 27.9 27.9 27.9 27.9 27.9 27.9 27.9 27.9 28.0 28.0THI

487,766 271.2 281.8 268.6 277.2 273.8 270.1 262.5 268.9 271.0 267.1 274.6 265.4 270.5Non-Bargaining Labor

Bargaining Labor

BHI
22,096 12.0 12.4 11.7 12.2 12.1 11.9 11.4 17.1 12.1 11.5 11.9 11.5 12.31070T  HAMTC - TRAINING COMPOSITE

1,349 0.8 0.7 0.8 0.8 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.710710  HAMTC CARPENTERS

3,532 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.010712  HAMTC POWER OPERATORS

583 0.3 0.3 0.4 0.7 0.4 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.310713  HAMTC HEAVY EQUIPMENT OPERATOR

Richland Environmental Restoration Project
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FY 2001 
Total 
Hours

Labor  Resour ce OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Total 

Realized

Direct Distributable, Indirectand Operating Centers
Area Cost/Sta ff Baseli ne

FY 2001 FTE's

FY 2001 AREA BASELINE STAFFING FORECAST BY RESOURCE

October 1, 2000

[Reflects $141.9M Budget Scope]

305 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.210714  HAMTC CRANE OPERATORS

378 0.1 0.1 0.2 0.1 0.2 0.3 0.1 0.1 0.4 0.2 0.3 0.3 0.210715  HAMTC D & D WORKERS

2,081 1.2 1.2 1.2 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.210716  HAMTC ELECTRICIANS

14,479 7.8 8.0 8.2 9.5 9.1 8.1 7.7 7.7 7.6 7.7 7.7 7.7 8.010718  HAMTC HEAVY DRIVERS

3,354 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.910719  HAMTC HEAVY DUTY MECHANICS

1,677 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.910722  HAMTC LIGHT DRIVERS

831 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.4 0.5 0.5 0.5 0.510723  HAMTC MATERIAL COORDINATORS

164 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.110724  HAMTC MILLWRIGHTS

132 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.110728  HAMTC NUCLEAR PROCESS OPERATO

498 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.310729  HAMTC PAINTERS

1,454 0.8 0.8 0.8 0.8 1.0 1.1 0.8 0.8 0.8 0.8 0.8 0.8 0.810730  HAMTC PIPEFITTERS

1,507 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.810734  HAMTC RIGGERS

3,440 2.0 2.0 1.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 1.910736  HAMTC STOREKEEPERS

4,320 2.4 2.4 2.4 2.4 2.4 2.5 2.4 2.4 2.4 2.4 2.4 2.4 2.410737  HAMTC INSTRUMENT SPECIALISTS

10,543 5.8 5.8 5.8 5.8 5.8 5.8 5.9 5.8 5.8 5.8 5.8 5.8 5.810738  HAMTC JANITORS

24 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.010739  HAMTC REPRODUCTION OPERATORS

72,745 39.9 40.4 39.3 42.1 41.4 40.6 39.0 44.7 39.9 39.2 39.6 39.3 40.3BHI

THI
118 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.0 0.1 0.110T0T  HAMTC TRAINING

18,632 10.3 10.3 10.3 10.3 10.3 10.6 10.3 10.3 10.4 10.3 10.3 10.3 10.310T25  HAMTC RAD CON TECHNICIANS

4,146 2.2 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.310T27  HAMTC INDUSTRIAL HYGIENE TECHNIC

22,896 12.6 12.7 12.7 12.7 12.7 13.0 12.6 12.7 12.7 12.7 12.7 12.7 12.7THI
95,641 52.5 53.1 51.9 54.7 54.1 53.6 51.6 57.4 52.6 51.9 52.3 52.0 53.0Bargaining Labor

583,406 323.7 334.9 320.6 331.9 327.9 323.7 314.1 326.3 323.6 318.9 326.9 317.4 323.6Direct Distributable/Indirect/Operating C

Richland Environmental Restoration Project
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Subproject Cost Account Plans
CONTROLLER October 1, 2000

CONTROLLER DRBA01
1.4.10.2.1.01
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: E.J. Koppitsch
DOE-RL: J. M. Nelson
Prepared By: T.A. Heidelberg
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BA10 - Field Accounting Support

Perform field accounting functions, including timekeeping and other duties related to Controller work and
support to ERC field operations and projects.

77BA25 - Financial Administration

This includes allowable direct costs or credits related (but not limited) to such activities as accruals,
passbacks, and reconciliations where the cost of administering a transaction outweighs the benefit.

INDIRECT FY 2001 TASKS:

88BA10 - Controller

Ensure the integrity and accuracy of BHI financial operations and reporting, as well as compliance with
generally accepted accounting principles (GAAP) and financial aspects of Federal Acquisition
Regulations (FAR), applicable cost accounting standards (CAS), and other relevant government
regulations.  Controller functions are divided as follows:

Basic accounting functions that include payroll, billing, employee accounts, accounts payable, labor
reporting, and general ledger.

Government accounting functions related to government contracting, which include funding control,
assistance in establishing and administering government overhead and recovery rates, depreciating
government-owned/contractor-operated assets, and reporting financial data to the DOE.

Government compliance functions that include establishing proper charging practices and procedures,
developing and maintaining an indirect rate system, maintaining disclosure statements, and serving as
liaison with the Defense Contractor Audit Agency (DCAA).

Financial accounting functions that include monitoring client receivables and working capital, developing
payroll additive rates, and reporting state and federal taxes.

Controller systems functions that include maintaining a Code of Account master table, data flow integrity
within and from the Controller, and coordinating the development and enhancement of Controller systems
applications.
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CONTROLLER DRBA01
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88BA20 - Compliance

Provide training for ERC employees on labor charging practices and other compliance-related issues.

88BA25 - Financial Administration

This includes allowable indirect cost or credits related (but not limited to) such activities as accruals,
passbacks, and reconciliations where the cost of administering the cost outweighs the benefit.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

BHI will maintain subcontract relationships with THI and CHI.  BHI employees process payroll for BHI
non-manual and HAMTC personnel, THI non-manual and HAMTC personnel, and CHI non-manual
personnel.

The 88BA10 estimate assumes level of effort support to RL-sponsored Hanford Site sub-teams
established to review allocation methodologies and usage of site services, workers, compensation, site
financial metrics, and RL contract allocation methodologies.

The 88BA10 estimate assumes FH maintains basic administration of financially related benefit services.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBA01 Controller October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.01     DRBA01 Controller

                   1.4.10.2.1.01.01     77BA10-Field Accounting Support
                                                77BA10Y384     BARGAINING UNIT TIMEKEEPING
                                                77BA10YFK3     EMERGENCY RESPONSE

                   1.4.10.2.1.01.02     88BA10-Controller
                                                88BA10Y110     MANAGEMENT
                                                88BA10Y120     SUPERVISION
                                                88BA10Y220     ADMINISTRATIVE SUPPORT
                                                88BA10Y311     VENDOR PAYABLES & SUBCONTRACTORS
                                                88BA10Y312     EMPLOYEE ACCOUNTS
                                                88BA10Y314     COST TRANSFER
                                                88BA10Y315     ACCRUALS
                                                88BA10Y316     WORK ORDERS
                                                88BA10Y321     PREPARE CLIENT INVOICES
                                                88BA10Y331     GENERAL LEDGER
                                                88BA10Y332     LABOR CORRECTIONS/LABOR EDITS
                                                88BA10Y335     FINANCIAL ACCOUNTING
                                                88BA10Y353     CHARGING PRACTICES COMPLIANCE
                                                88BA10Y355     INCURRED COST SUBMITTALS
                                                88BA10Y363     CENTRAL FILES
                                                88BA10Y371     BENEFITS
                                                88BA10Y373     PROPERTY ACCOUNTING
                                                88BA10Y374     DISCAS
                                                88BA10Y381     PAYROLL
                                                88BA10Y392     CONTROLLER SYSTEM SUPPORT
                                                88BA10Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                88BA10Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES
                                                88BA10Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                88BA10Y460     CONFERENCES
                                                88BA10Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BA10YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BA10YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BA10YH30     TEAM BUILDING MEETINGS
                                                88BA10YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BA10YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                88BA10YH70     SITE ORIENTATION
                                                88BA10YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                88BA10YN40     FUNDS TRACKING & REPORTING
                                                88BA10YN80     DETAILED WORK PLAN
                                                88BA10YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                88BA10YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                88BA10YT30     PERFORMANCE BASED CONTRACT INCENTIVE

                   1.4.10.2.1.01.03     88BA20-Compliance Training
                                                88BA20Y35A     COMPLIANCE TRAINING (BHI/TMA LABOR)

                   1.4.10.2.1.01.04     77BA25-Financial Administration-Direct Distrib
                                                77BA25Y341     OTHER HANFORD CONTRACTOR REBILLS/PASSBACKS (ERC PROJECT SPECIFIC)
                                                77BA25Y342     BECHTEL OFFSITE AFFILIATE REBILLS (ERC PROJECT SPECIFIC)
                                                77BA25Y343     INTERNAL REBILLS (ERC PROJECT SPECIFIC)
                                                77BA25Y344     AUDIT FINDINGS (ERC PROJECT SPECIFIC)

                   1.4.10.2.1.01.05     88BA25-Financial Administration-Indirects
                                                88BA25Y341     OTHER HANFORD CONTRACTOR REBILLS/PASSBACKS (ERC NON-PROJECT SPECIFIC)
                                                88BA25Y342     BECHTEL OFFSITE AFFILIATE REBILLS (ERC NON-PROJECT SPECIFIC)
                                                88BA25Y343     INTERNAL REBILLS (ERC NON-PROJECT SPECIFIC)
                                                88BA25Y344     AUDIT FINDINGS (ERC NON-PROJECT SPECIFIC)

1 Page
Richland Environmental Restoration Project                                                                                                       CODE OF ACCOUNT STRUCTURE
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Technical Baseline 
DRBA01 Controller October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 144$            126$            151$            127$            127$            128$           167$             134$             126$             160$             134$             161$                    1,684$                 
MATERIALS/
EQUIPMENT/
OTHER 2$                1$                2$                0$                0$                1$               0$                 1$                 5$                 1$                 1$                 0$                        15$                      
SUBCONTRACTS -$                 4$                -$                 0$                5$                8$               -$                  0$                 -$                  2$                 3$                 -$                         22$                      
BUDGET CURRENT 146$            130$            153$            127$            132$            137$           167$             136$             131$             163$             138$             161$                    1,721$                 
BUDGET BASELINE (DWP) 146$            130$            153$            127$            132$            137$           167$             136$             131$             163$             138$             161$                    1,721$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 146$            130$            153$            127$            132$            137$           167$             136$             131$             163$             138$             161$                    1,721$                 
CUMULATIVE EAC 146$            276$            429$            556$            688$            825$           992$             1,128$          1,259$          1,422$          1,560$          1,721$                 1,721$                 

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST

DOE/RL-97-44, Vol. 7, Rev. 3 4-4                                                                                                                            1 Page
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Subproject Cost Account Plans
PROCUREMENT October 1, 2000

PROCUREMENT DRBB02
1.4.10.2.1.02
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: D.H. Houston
DOE-RL: J. M. Nelson
Prepared By: D.R. Long
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BB10 - Procurement

Perform activities that cannot be identified to a single direct code of account or single project.

Administer blanket purchasing agreements (inventory items).

Participate in project reviews and other project meetings.  This includes involvement in budgeting/tracking
and reporting.

Provide a procurement strategy and support to project managers and their staffs.

Support DOE tracking/reporting and related activities.

Support ERC organizations without direct accounts (i.e., non-project organizations).

Support third-party reviews of procurement systems, files, documentation, etc. (i.e., General Accounting
Office, Inspector General, Defense Contract Audit Agency, etc.).

Administer the procurement credit card program.

Interface with DOE, regulators, and stakeholders.

77BB20 - GFE Government Furnished Property

Perform activities that cannot be identified to a single direct code of account/single project.

Provide management of government property utilized in the performance of ERC work.

Provide guidance and oversight for identifying and classifying assets, and inventorying and accounting for
those assets.

Ensure that procedures and controls are in place for optimum utilization and disbursement of government
property.

Maintain controls over sensitive property.
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Ensure proper care, protection, and maintenance of government property.

Provide property management training according to ERC requirements.

Provide for heavy equipment system management and disposition.

Provide for other government-furnished equipment management activities.

77BB15 - ERC Warehouse

Provide warehouse operations for all ERC project materials and equipment.

Provide procurement labor for receiving, receipting, inventory control, distribution, and off-site shipping.
This includes procurement management, supervision, and HAMTC labor.

Included in this account are ERC equipment allocation costs for usage of heavy equipment in support of
the ERC warehouse.

Included in this account are inventoried materials, as determined by Procurement, that benefit multiple
ERC projects.  Inventoried materials include safety and personal protection material and equipment, small
tools, industrial gases, PAPR, labels and tags, plastic bags and sheeting, respirator parts, bottled
gases/breathing air, and other distributable items.

77BB16 - ERC Laundry

Included in this account are costs associated with providing a laundry distribution center for the ERC.

Included in this account are management, supervision, and other labor charges for receiving, disbursing,
transporting, inventory control, and other functions of personnel directly assigned to the ERC Laundry
Distribution Center.

Includes the cost of procured inventoried protective clothing and face piece materials stocked in the ERC
Laundry Distribution Center.

Included in this account are operational equipment and supplies, such as charts, shelving, bar-coding
equipment labelizers (etc.) and maintenance and other costs (including labor) by others.

This account includes monitoring and disposal of contaminated laundry.

INDIRECT FY 2001 TASKS:

88BB10 - Procurement

Provide for department management activities not associated with direct accounts (i.e., personnel
issues).  This includes information meetings with the primary purpose of discussing general and
indirect-type issues.

Conduct Procurement staff meetings, and provide for activities associated with reviewing/reading and
acting on information of a general nature.

Perform employee evaluations and corporate reporting.
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Provide training that is not predicated by the requirements of the ERC, or which has the potential to
benefit non-ERC work.

Provide for general department management.

88BB20 - GFE Government Furnished Property

Provide for department management activities not associated with direct accounts (i.e., personnel issues,
non-contractually required budgeting/tracking/reporting).  This includes information meetings with the
primary purpose of discussing general and indirect-type issues.

Conduct property staff meetings, and provide for activities associated with reviewing/reading and acting
on information of a general nature.

Perform employee evaluations and corporate reporting.

Conduct property managers meetings.

Provide training that is not predicated by the requirements of the ERC, or which has the potential to
benefit non-ERC work.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

Outlined in the scope statements.

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77BB15 - Assumes that no additional source inspection will be required due to the current QA ruling.
Should this occur, then a BCP would be required to perform any additional inspection requirement
beyond what is currently being performed.  Assumes activity level will remain consistent with FY00.

77BB16 - Assumes activity levels will remain consistent with FY00.

77BB20 - Assumes training will be required for the new property Sunflower Asset Management System
(SAMS).  It is anticipated this training will be conducted on an in-house basis, utilizing available
resources.
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WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

Fluor Hanford 01 Provide materials from the stores via WIMS for
emergency and site specific supplies.

Fluor Hanford 02 Provide materials from the stores via WIMS for
emergency and site specific supplies.

Fluor Hanford 03 Provide materials from the stores via WIMS for
emergency and site specific supplies.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

77BB10 - Travel 01 Programmatic Support

77BB10 - Materials 01 Materials

77BB10 - Request for Offsite Services 01 Specialized corporate support for insurance and other
contractual related issues

77BB15 - Miscellaneous Warehouse
Stocked Materials 01 See Scope Statement for 77BB15.

77BB15 - Other/Equip Usage 01 (3) Fork Lifts/(1) Flatbed - @ $36K

77BB16 - Materials 01 Laundry Warehouse Stock - @ $15.3K

77BB20 - Travel 01 Professional Development
88BB10 - Travel/Training 01 Programmatic Support/Professional Development

88BB10 - Training Sessions 01 Professional Development outlined in BMOP review
by RL

88BB10 - Technical Documents 01 Tips/Federal Contracts Rpt. @ $3K

88BB10 - Memberships 01 National Contract Management Assoc., National
Purchasing Management Assoc., etc. @ $700.00

88BB10 - Request for Offsite Services 01 Support for procurement processes

88BB20 - Travel/Training 01 Programmatic Support

88BB20 - Memberships 01 National Property Management Assoc.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: D.H. Houston
DOE-RL: J. M. Nelson
Prepared By: D.R. Long
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BB90 - Fee for BOAs

This account includes the fee to support RI/FS Cost Plus Fixed Fee Blanket Ordering Agreements
(BOAs).

The BOAs are provided for technical and engineering support services to support remedial
investigation/feasibility studies (RI/FS) at the Hanford Site.  Work on the three subcontracts supporting
this effort has been completed.

Closeout action continues on the IT contract, and is expected to be completed by 2001.

No budget is planned for this account for FY01.  It is assumed that closeout costs associated with prior
year BOAs will be costed to the fiscal year in which they were incurred, or to which they are accrued.  If a
final incurred cost report is issued in a fiscal year with outstanding BOA closeout costs, these costs will be
charged to the next open fiscal year.  If the only fiscal year remaining open is the current fiscal year, a
BCP will be processed for the value of the closeout cost.

IT:  Subcontract M073751.

INDIRECT FY 2001 TASKS:

Same activity as in FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

The closeout figure is based on preliminary data.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBB02 Procurement October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.02     DRBB02 Procurement

                   1.4.10.2.1.02.01     77BB10-Procurement Direct Distributable
                                                77BB10     DRBB02 Procurement
                                                77BB10Y110     MANAGEMENT
                                                77BB10Y220     ADMINISTRATIVE SUPPORT
                                                77BB10Y510     PURCHASING
                                                77BB10YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BB10YN80     DETAILED WORK PLAN

                   1.4.10.2.1.02.02     88BB10-Procurement
                                                88BB10     DRBB02 Procurement
                                                88BB10Y110     MANAGEMENT
                                                88BB10Y220     ADMINISTRATIVE SUPPORT
                                                88BB10Y510     PURCHASING
                                                88BB10YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BB10YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)

                   1.4.10.2.1.02.03     77BB15-ERC Warehouse
                                                77BB15     DRBB02 Procurement
                                                77BB15Y530     ERC WAREHOUSE SUPPORT
                                                77BB15Y540     ERC WAREHOUSE INVENTORIED MATERIALS
                                                77BB15Y550     ERC WAREHOUSE OTHER CHARGES
                                                77BB15YZZZ     197 SUSPENSE ACCOUNT

                   1.4.10.2.1.02.04     77BB20-GFE Government Furnished Property
                                                77BB20     DRBB02 Procurement
                                                77BB20Y110     MANAGEMENT
                                                77BB20Y520     GFE GOVERNMENT FURNISHED EQUIPMENT
                                                77BB20Y521     PROPERTY INVENTORY
                                                77BB20YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BB20YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                77BB20YZZZ     197 SUSPENSE ACCOUNT

                   1.4.10.2.1.02.05     88BB20-GFE Government Furnished Property
                                                88BB20     DRBB02 Procurement
                                                88BB20Y110     MANAGEMENT
                                                88BB20Y520     GFE GOVERNMENT FURNISHED EQUIPMENT
                                                88BB20YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BB20YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BB20YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BB20YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS

                   1.4.10.2.1.02.06     77BB16-ERC Laundry Distribution Center
                                                77BB16     DRBB02 Procurement
                                                77BB16Y571     ERC LAUNDRY DISTRIBUTION CENTER SUPPORT
                                                77BB16Y572     ERC LAUNDRY DISTRIBUTION CENTER INVENTORIED MATERIALS
                                                77BB16Y573     ERC OTHER CHARGES LAUNDRY DISTRIBUTION CENTER

1 Page
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Technical Baseline 
DRBB02 Procurement October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 77$              69$              82$              72$              72$              76$             96$               76$               72$               91$               76$               92$                      951$                    
MATERIALS/
EQUIPMENT/
OTHER 5$                42$              46$              44$              47$              46$             42$               42$               48$               46$               46$               47$                      502$                    
SUBCONTRACTS 2$                2$                5$                2$                2$                5$               2$                 2$                 5$                 2$                 2$                 5$                        38$                      
BUDGET CURRENT 84$              113$            132$            118$            122$            127$           140$             121$             125$             140$             124$             143$                    1,491$                 
BUDGET BASELINE (DWP) 84$              113$            132$            118$            122$            127$           140$             121$             125$             140$             124$             143$                    1,491$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 84$              113$            132$            118$            122$            127$           140$             121$             125$             140$             124$             143$                    1,491$                 
CUMULATIVE EAC 84$              198$            330$            448$            570$            697$           837$             959$             1,084$          1,223$          1,348$          1,491$                 1,491$                 
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PLANNING AND CONTROLS DRBC03
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: R. S. Hajner
DOE-RL: J. M. Nelson
Prepared By: D.M. Clemens
Project Controls: M. V. Yancy
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BC10 - Planning and Controls

Manage the activities of the department so as to plan, organize, direct, and coordinate overall activities,
including establishment of organizational goals and strategies, while providing guidance and direction for
Planning and Controls (P&C) personnel in ERC project teams.  Provide day-to-day direction for ERC staff
activities with respect to procedures, estimating, scheduling, and reporting, as well as issue resolution.
Prepare for and attend meetings with RL/HQ and/or the regulators with the purpose of developing a
project strategy, budgeting, and presenting information regarding project status.

Provide overall management and supervision for the ERC P&C functional group.

Manage subcontracts for task-related P&C support.

Monitor the approved levels and authorizations for offsite services for BHI support, and prepare reports
for management on expenditures by function.

Assist with subcontract administration for pre-selected subcontractors, including staffing/budget
negotiations/reconciliations, and funding authorizations/exercises.

Provide general administrative, secretarial, and clerical support to P&C functional department.

Conduct and support ERC internal assessments and lessons learned.

Provide for P&C attendance at DOE and ERC conferences/meetings (other than professional and trade
conferences).

Provide for manager, supervisor, and employee attendance at department/group staff and safety
meetings that benefit only the ERC.

Prepare procedure updates to support ERC planning and control systems for estimating, performance
monitoring, and planning/scheduling.

Manage employee time associated with office packing and unpacking for P&C directed moves that benefit
only the ERC.
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Interface with the Controller function, including coordination of financial/hour and cost data.  Review
charging practice guidance, as required.

Maintain the ERC code of accounts used by all projects and functions (this includes direct and
distributable activities).

Provide support and maintenance to the cost and performance system utilized by P&C (P/3, Parade, and
PC cost), including changes to the system or program requirements, modifications to report formats, and
requests for special cost reports or schedules.  Evaluate other performance monitoring software
enhancements, and prepare a plan and implement enhancements and/or replacement software
improvements for the cost performance monitoring system.

Provide management overviews of the DWP and DWP presentations.

Prepare, monitor, and report on P&C staff costs (e.g., LRE, EAC); coordinate the processing and
corrections of labor and material/subcontract charges; and monitor overall company level costs and
accruals.

Support P&C in the preparation of ERC historical cost reports.

INDIRECT FY 2001 TASKS:

88BC10 - Planning and Controls

Provide overall management and supervision of the ERC P&C department, including functional support to
BHI management, functional groups, and projects that benefit the ERC Project and other corporate entities.

Provide general administrative, secretarial and clerical support to the P&C functional department which
benefit the ERC Project and other corporate entities.

Monitor P&C costs associated with technical or professional/licenses, registration, and dues.

Manage supervisor and employee time for attending department/group staff and safety meetings that
benefit the ERC Project and other corporate entities.

Provide supervisor and employee career counseling, performance evaluations, Annual Reviews (AR),
salary planning, employee rankings; resume reviews, staffing, and miscellaneous personnel issues.

Conduct and attend general ERC department staff and all-hands teambuilding meetings that benefit the
ERC Project and other corporate entities (e.g., BHI Board of Directors), as defined within cost accounting
standards.

Provide and attend departmental training in such areas as performance measurement and scheduling;
prepare for and participate in professional conferences and workshops; and publish papers that benefit
the ERC Project and other corporate entities and/or which promote employee professional development.

Review procedures that provide benefit to the ERC Project and other corporate entities.

Manage P&C employee time associated with new hire/rehire orientation, and terminations check out.

Manage P&C employee time associated with office packing and unpacking for P&C directed office moves
benefiting entities beyond the ERC.
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate: i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

This budget excludes any cost impacts associated with implementation requirements of DOE’s BMIS
(Business Management Information System)

This budget excludes any cost impacts associated with DOE-RL directed WBS restructuring.

No budget allowance has been included to support changes associated with the Phase II Budget Update
Guidance for the ER Baseline update.  Guidance will not be available until September FY00.  Upon
receipt, a BCP, as appropriate, will be initiated and approved prior to commencing work activities.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBC03 Planning and Controls October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.03     DRBC03 Planning and Controls

                   1.4.10.2.1.03.01     77BC10-Planning  and Controls
                                                77BC10Y110     MANAGEMENT
                                                77BC10Y120     SUPERVISION
                                                77BC10Y210     CONTRACT ADMINISTRATION
                                                77BC10Y220     ADMINISTRATIVE SUPPORT
                                                77BC10Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BC10Y460     CONFERENCES
                                                77BC10YFN0     ISMS OVERSIGHT & IMPLEMENTATION
                                                77BC10YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BC10YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BC10YHB0     OFFICE MOVES
                                                77BC10YN20     INTERFACE WITH CONTROLLER
                                                77BC10YN30     MAINTENANCE AND CONTROL OF SYSTEMS
                                                77BC10YN80     DETAILED WORK PLAN
                                                77BC10YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                77BC10YNM0     HISTORICAL REPORT

                   1.4.10.2.1.03.02     88BC10-Planning and Controls
                                                88BC10Y110     MANAGEMENT
                                                88BC10Y120     SUPERVISION
                                                88BC10Y220     ADMINISTRATIVE SUPPORT
                                                88BC10Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES
                                                88BC10YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BC10YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BC10YH30     TEAM BUILDING MEETINGS
                                                88BC10YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BC10YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                88BC10YH70     SITE ORIENTATION
                                                88BC10YHB0     OFFICE MOVES

1 Page
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Technical Baseline 
DRBC03 Planning and Controls October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 82$              83$              97$              91$              89$              86$             91$               83$               74$               95$               83$               109$                    1,063$                 
MATERIALS/
EQUIPMENT/
OTHER 2$                5$                4$                4$                9$                -$               1$                 4$                 0$                 1$                 5$                 5$                        39$                      
SUBCONTRACTS -$                 0$                0$                -$                 0$                0$               -$                  0$                 0$                 -$                  -$                  0$                        1$                        
BUDGET CURRENT 84$              88$              101$            95$              98$              86$             91$               87$               74$               96$               88$               114$                    1,103$                 
BUDGET BASELINE (DWP) 84$              88$              101$            95$              98$              86$             91$               87$               74$               96$               88$               114$                    1,103$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 84$              88$              101$            95$              98$              86$             91$               87$               74$               96$               88$               114$                    1,103$                 
CUMULATIVE EAC 84$              172$            273$            368$            466$            552$           643$             731$             805$             901$             989$             1,103$                 1,103$                 

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST

DOE/RL-97-44, Vol. 7, Rev. 3 4-16                                                                                                                1 Page

$-

$20

$40

$60

$80

$100

$120

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPMonths

M
o

n
th

ly
 S

p
re

ad
 (

$ 
in

 0
00

s)

SUBCONTRACTS

MATERIALS/
EQUIPMENT/
OTHER

LABOR



Subproject Cost Account Plans
EXTERNAL AFFAIRS October 1, 2000
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: B.A. Kuntz
DOE-RL: J.M. Nelson
Prepared By: B.A. Kuntz
Project Controls: M. V. Yancy
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BD00 - External Affairs

External Affairs management activities include meetings, performance evaluations, providing career
counseling, Annual Reviews (ARs), salary planning, employee rankings, resume reviews, staffing, and
miscellaneous personnel issues.

Provide administration of ROS to cover business-related travel to the Hanford Site.

Provide administrative assistant support for External Affairs department, including preparation for
meetings that benefit other corporate entities (BHI Board of Directors, etc.).  Provide general
administrative, secretarial, and clerical support staff office support services. Primary activities include
word processing, making appointments, data development and management, intranet and Internet
information development, schedule coordination, answering phones, and serving as a central point of
contact for information flow within and across organizations.  Provide specialized administrative
assistance to individuals engaged in managerial, professional, engineering, and scientific activities.

Provide labor associated with any departmental training (non-project specific) for the instructor, including
coordination of classes, and support for managers, supervisors, or employees.  This includes training
record keeping and tracking.  Prepare for and participate in professional conferences, workshops, and
publishing papers that benefit the ERC and other corporate entities, or which promote employee
professional development (including travel).

All functional departments are responsible for employees at the time of hire or termination, and will be
responsible for the time charges required to process those employees. New hire orientation includes
safety orientation, payroll orientation, compliance and benefits.  This includes labor associated with
termination check out.  This also includes employee labor for initial badging and also for time spent in
obtaining renewals, replacement badges, or return of badges at exit.

Support preparation and updates of deliverables to support the DWP, including scoping statements and
assumptions, code of account trees, estimates, drivers (etc.).
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Community Services Activities

This includes the associated costs for project personnel participation in the annual United Way campaign,
and participation in blood drives coordinated with the American Red Cross.  This also includes the
associated costs of project personnel participation in community service activities (e.g., charity drives
[such as March of Dimes, American Cancer Society] and Savings Bond drives) that are on the DOE
approved list.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

One performance evaluation per staff requiring two hours preparation and one hour discussion.
Personnel duties require five hours per staff member.  One meeting monthly of a three-hour duration.
Two Board of Directors meetings requiring nine hours preparation each and four hours staffing.  Two BNI
communicators meetings.

Administrative Support:  Two to three hours weekly by one staff person.

Attendance by two staff members at a one-day training session and one staff member at a three-day
conference (including travel).

Media training will be offered to four or five individuals (onsite) by a consultant.

Site Orientation:  Four hours to process one employee.

DWP:  Twelve weeks preparation, requiring 2.5 hours average each.

Community Services Activities

The annual United Way campaign includes labor hours for organizations, hours for employee meetings,
and participation in United Way community events.  The employee campaign will be conducted partially in
FY01 and FY02 (August, September, October).  The vintner campaign will be conducted in August/
September.

Four blood drives will be held:  two in the outer area, and two in or near the 3350 GWW Building.  This
will involve 16 hours planning, 16 hours staffing, 200 hours for donors.

Annual Savings Bond drive:  16 hours to cover 9 hours of training, and 7 hours for preparation and
distribution of a memo to all employees and any required follow-up.

Other activities (approximately 470 hours) include participation in community services activity committee
meetings and processing of contributions; participation in approved community activities.  The hourly
assumption is based on actual data from FY99, plus the addition of participation in Leadership Tri-Cities
(99 hours), including two overnight trips (travel).
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SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Consultant 01 Onsite media training



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBD04 External Affairs October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.04     DRBD04 External Affairs

                   1.4.10.2.1.04.02     88BD00-External Affairs
                                                88BD00Y110     MANAGEMENT
                                                88BD00Y220     ADMINISTRATIVE SUPPORT
                                                88BD00YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BD00YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BD00YH70     SITE ORIENTATION
                                                88BD00YN80     DETAILED WORK PLAN
                                                88BD00YV12     UNITED WAY
                                                88BD00YV13     BLOOD DRIVE
                                                88BD00YV14     OTHER COMMUNITY ACTIVITIES

1 Page
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Technical Baseline 
DRBD04 External Affairs October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 7$                4$                5$                6$                3$                3$               3$                 4$                 5$                 6$                 9$                 7$                        62$                      
MATERIALS/
EQUIPMENT/
OTHER 0$                -$                 0$                2$                0$                -$               0$                 0$                 2$                 -$                  1$                 -$                         6$                        
SUBCONTRACTS 7$                -$                 -$                 -$                 2$                -$               -$                  -$                  -$                  -$                  -$                  -$                         9$                        
BUDGET CURRENT 13$              4$                5$                7$                5$                3$               3$                 4$                 7$                 6$                 10$               7$                        76$                      
BUDGET BASELINE (DWP) 13$              4$                5$                7$                5$                3$               3$                 4$                 7$                 6$                 10$               7$                        76$                      
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 13$              4$                5$                7$                5$                3$               3$                 4$                 7$                 6$                 10$               7$                        76$                      
CUMULATIVE EAC 13$              17$              23$              30$              35$              38$             42$               46$               54$               59$               69$               76$                      76$                      
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ENVIRONMENTAL TECHNOLOGIES DRBE05
1.4.10.2.1.05
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: S. C. Foelber
DOE-RL: J. M. Nelson
Prepared By: K. R. Fecht
Project Controls: S. E. Vukelich
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BE13 - Environmental Technologies

Provide overall management/support for Environmental Technologies. Maintain sufficient technical
expertise and effectively utilize staff to support ERC projects, project-wide activities, and site-wide
technical issues affecting the ERC program.

Plan, organize, direct, and coordinate the development and implementation of organization goals,
environmental strategies, and functional responsibilities to support ERC projects.  Provide day-to-day
direction to organizational activities with respect to project-wide and programmatic implementation and
resolution of complex issues.  Coordinate closely with DOE counterparts on technical direction and issues
affecting ERC project-wide activities.  Prepare periodic reports and presentations to address technical
issues and status progress to the DOE, regulators, and other interested parties (as requested by the
DOE).  Perform management assessments of key activities and work processes.  Work closely with
projects to identify and manage technical risks.

Manage staffing levels and determine staff assignments to support project and program scope
commitments.  Provide overall management of Technical Service Agreements (TSAs), and administer
subcontracts.  Maintain sufficient administrative support to meet the needs of managers and other staff.

Provide guidance to staff, as well as professional training and technical enhancement, to maintain top-
quality technical expertise to support ERC projects.  Conduct staff/safety meetings and periodic teaming
meetings specific to ERC activities.

Develop input for and review strategic planning documents, and participate in site-wide planning
activities.  Participate in site-wide committees or initiatives that affect ERC operations.  Provide technical
direction and guidance for planning activities.

Provide training for ERC procedures, project-wide work processes, and technical methodologies.
Respond to audits and prepare corrective action responses, as required.  Provide technical support to the
DOE for information requests, special studies, analyses, presentations, and site visits (non-project
specific).
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77BE17 - Waste Management and Transportation

General Description:

Provide overall management and administrative support for Waste Management and Transportation,
which consists of hazardous waste designation and characterization, hazardous waste/materials
packaging, storage and transportation, and waste minimization efforts.  Maintain sufficient technical
expertise and effectively utilize staff to support ERC projects, project-wide activities, and site-wide
technical issues affecting the ERC program.

Coordinate the ERC Waste Management Plan and associated procedures, and administer its
implementation to ensure that ERC waste hazardous materials practices are compliant with current laws
and regulations.

Provide liaison support between the projects and RL, site contractors, and/or regulators on waste
management and hazardous material handling issues and activities.

Maintain and update the SWITS database to support projects and site-wide reporting requirements.
Maintain the ERC standing waste inventory database in support of projects.

Conduct self-assessments, walk downs, and audits.  This includes 140 hours to support DOE special
requests. Attend biweekly staff/safety meetings.  Provide General Waste Management Training, which
includes Certification Training, Designation Training, Refresher Training, required reading, and McCoy
Training. Update procedures and prepare the DWP.

Waste Management activities include characterizing non-project-specific wastes (256 hours), SWITS
reporting (838 hours), and transportation of non-project-specific waste (398 hours).

TASKS TO BE PERFORMED IN FY 2001:

•  Provide technical transportation and waste-related assistance to projects.

•  Maintain the ERC Waste Management web site.

•  Act as liaison between regulators and projects on waste management issues.

•  Maintain technical oversight of ERC project waste management and transportation activities.

•  Maintain the ERC Transportation Manual (BHI-EE-12) and Waste Management Implementing
Procedures (BHI-EE-10, Section 2).

•  Provide self-assessments for Integrated Safety Management System continuous improvement.

•  Assess the Waste Management Program for opportunities for process improvements and lessons
learned.

•  Assist the DOE/regulators in site inspections and evaluations.

•  Prepare the DWP.

•  Resolve corrective actions and surveillance reports.
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•  Prepare SWITS reports, including compliance reports (e.g., monthly containerized waste reports).

•  Evaluate process improvements to waste management reporting processes and databases.

•  Develop and provide annual Dangerous Waste Training.

•  Assist in General Awareness Waste Management Training.

•  Coordinate and support the ERC waste minimization, energy efficiency, and pollution prevention
programs.

•  Integrate and coordinate ERC work orders for Waste Management and Transportation activities with
other Hanford Site contractors.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

•  ERC projects and Program Management and Support are responsible for the cost of characterization,
handling, and disposing of waste, and handling of hazardous materials.

•  The level of effort for responding to corrective actions and regulator letters is the same as in FY00.

•  DOE and regulatory requirements for waste management and transportation are the same as in
FY00.

•  The level of oversight for project work and DOE/regulator liaison is the same as in the third quarter of
FY00.

•  The level of effort to maintain the waste management database is the same as in FY00, with no new
requirements other than general process improvements.

INDIRECT FY 2001 TASKS:

88BE13 - Environmental Technologies

Manage budgets to ensure that the approved work scope is accomplished within authorized funding
levels, and in accordance with schedule and milestone commitments.  Provide periodic reports and
progress updates, as required.  Maintain administrative support to ensure that programmatic and
personnel responsibilities are accomplished on schedule.

Perform employee supervision, employee career counseling, and mentoring of staff.  Develop and review
Annual Reviews (ARs), maintain current job descriptions, and conduct performance evaluations for each
employee.
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Coordinate and approve technical presentations and publications.  Prepare for and participate in
professional conferences, workshops, and seminars that benefit the ERC team and other corporate
entities.  Provide technical reference materials, required professional fees, and professional paper
publication costs.

Conduct meetings/teleconferences with other Bechtel offices.  This activity includes funding for parent
company functional support.  Participate in technical working groups.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBE05 Environmental Technologies October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.05     DRBE05 Environmental Technologies

                   1.4.10.2.1.05.01     77BE13-Environmental Technologies
                                                77BE13Y110     MANAGEMENT
                                                77BE13Y220     ADMINISTRATIVE SUPPORT
                                                77BE13Y420     TOURS
                                                77BE13Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BE13YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BE13YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BE13YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BE13YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BE13YN80     DETAILED WORK PLAN

                   1.4.10.2.1.05.02     88BE13-Environmental Technologies
                                                88BE13Y110     MANAGEMENT
                                                88BE13Y220     ADMINISTRATIVE SUPPORT
                                                88BE13Y470     MEETINGS / TELECONFERENCES WITH OTHER BECHTEL OFFICES
                                                88BE13Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BE13YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BE13YH30     TEAM BUILDING MEETINGS
                                                88BE13YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BE13YH70     SITE ORIENTATION

                   1.4.10.2.1.05.03     77BE17-Waste Management
                                                77BE17Y110     MANAGEMENT
                                                77BE17Y220     ADMINISTRATIVE SUPPORT
                                                77BE17Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BE17Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BE17YFP0     CMS OVERSIGHT & IMPLEMENTATION
                                                77BE17YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BE17YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BE17YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BE17YN80     DETAILED WORK PLAN
                                                77BE17YUA1     WASTE MANAGEMENT CHARACTERIZATION (NON PROJ SPECIFIC)
                                                77BE17YUA2     WASTE MGMT/SWITS/REPORTS/STUDIES (NON-PROJ SPECIFIC)
                                                77BE17YUA3     MAINTENANCE OF BHI TRANSPORTATION PROGRAM (NON-PROJ SPECIFIC)
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Technical Baseline 
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FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 52$              47$              59$              49$              49$              52$             65$               52$               54$               67$               57$               62$                      666$                    
MATERIALS/
EQUIPMENT/
OTHER -$                 2$                -$                 1$                1$                -$               1$                 1$                 -$                  1$                 1$                 -$                         8$                        
SUBCONTRACTS 1$                1$                1$                1$                1$                1$               1$                 1$                 1$                 1$                 1$                 1$                        17$                      
BUDGET CURRENT 53$              50$              60$              52$              52$              53$             67$               54$               56$               70$               60$               64$                      691$                    
BUDGET BASELINE (DWP) 53$              50$              60$              52$              52$              53$             67$               54$               56$               70$               60$               64$                      691$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 53$              50$              60$              52$              52$              53$             67$               54$               56$               70$               60$               64$                      691$                    
CUMULATIVE EAC 53$              104$            164$            216$            267$            321$           388$             443$             498$             568$             627$             691$                    691$                    
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: S. C. Foelber
DOE-RL: J. M. Nelson
Prepared By: J. W. Darby
Project Controls: S. E. Vukelich
PSS Rep: N/A
Other: O. Robertson, J. D. Goodenough

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BE20 - Design Engineering

Provide overall management/support for Design Engineering.  Maintain sufficient technical expertise and
effectively utilize staff to support ERC projects, project-wide activities, and site-wide technical issues
affecting the ERC program.

Plan, organize, direct, and coordinate the development and implementation of organization goals,
engineering and environmental strategies, and functional responsibilities to support ERC projects.
Provide day-to-day direction to organizational activities with respect to project-wide and programmatic
implementation and resolution of complex issues.  Coordinate closely with DOE counterparts on technical
direction and issues affecting ERC project-wide activities.  Prepare periodic reports and presentations to
address technical issues and status progress to the DOE, regulators, and other interested parties (as
requested by the DOE).  Perform management assessments of key activities and work processes.  Work
closely with projects to identify and manage technical risks.

Manage staffing levels and determine staff assignments to support project and program scope
commitments.  Provide overall management of Technical Service Agreements (TSAs), and administer
subcontracts.  Maintain sufficient administrative support to meet the needs of E&T managers and other
staff.

Provide guidance to staff, as well as professional training and technical enhancement, to maintain top
quality technical expertise to support ERC projects.  Conduct staff/safety meetings and periodic teaming
meetings specific to ERC activities.

Develop input for and review strategic planning documents, and participate in site-wide planning
activities.  Participate in site-wide committees or initiatives that affect ERC operations.  Provide technical
direction and guidance for planning activities.

Provide training for ERC procedures, project-wide work processes, and technical methodologies.
Respond to audits, and prepare corrective action responses as required.  Provide technical support to the
DOE for information requests, special studies, analyses, presentations, and site visits (non-project
specific).
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INDIRECT FY 2001 TASKS:

88BE20 - Design Engineering

Manage budgets to ensure that the approved work scope is accomplished within authorized funding
levels, and in accordance with schedule and milestone commitments.  Provide periodic reports and
progress updates, as required.  Maintain administrative support to ensure that programmatic and
personnel responsibilities are accomplished on schedule.

Perform employee supervision, employee career counseling, and mentoring of staff.  Develop and review
Annual Reviews (ARs), maintain current job descriptions, and conduct performance evaluations for each
employee.  Provide support and assistance to community relations' activities (e.g., Engineers Week).

Coordinate and approve technical presentations and publications.  Prepare for and participate in
professional conferences, workshops, and seminars that benefit the ERC team and other corporate
entities.  Provide technical reference materials, required professional fees, and professional paper
publication costs.

Conduct meetings/teleconferences with other Bechtel offices.  This activity includes funding for parent
company functional support.  Participate in technical working groups.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Travel 01 Professional Training

Material 01 Professional Registrations

Travel 02 Professional Training

Material 02 Professional Registrations

Travel 03 Professional Training

Material 03 Professional Registrations



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRDE06 Design Engineering October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.06     DRDE06 Design Engineering

                   1.4.10.2.1.06.01     77BE20-Design Engineering
                                                77BE20Y110     MANAGEMENT
                                                77BE20Y220     ADMINISTRATIVE SUPPORT
                                                77BE20Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                77BE20Y420     TOURS
                                                77BE20Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BE20Y441     MANAGEMENT OF TSA
                                                77BE20Y442     MANAGEMENT OF OFFSITE SERVICES
                                                77BE20Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BE20Y460     CONFERENCES
                                                77BE20YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BE20YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BE20YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BE20YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BE20YN80     DETAILED WORK PLAN
                                                77BE20YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS

                   1.4.10.2.1.06.02     88BE20-Design Engineering
                                                88BE20Y110     MANAGEMENT
                                                88BE20Y220     ADMINISTRATIVE SUPPORT
                                                88BE20Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES
                                                88BE20Y470     MEETINGS / TELECONFERENCES WITH OTHER BECHTEL OFFICES
                                                88BE20Y471     BHI FUNCTIONAL SUPPORT
                                                88BE20Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BE20Y481     ENERGY FACILITY CONTRACTORS OPERATING GROUP (EFCOG)
                                                88BE20Y490     COMMUNITY ACTIVITY (E.G. ENGINEER'S WEEK)
                                                88BE20YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BE20YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BE20YH30     TEAM BUILDING MEETINGS
                                                88BE20YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BE20YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
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Technical Baseline 
DRDE06 Design Engineering October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 50$              46$              58$              48$              48$              51$             63$               51$               49$               61$               52$               61$                      637$                    
MATERIALS/
EQUIPMENT/
OTHER -$                 -$                 5$                -$                 -$                 10$             -$                  -$                  5$                 -$                  3$                 8$                        31$                      
SUBCONTRACTS 0$                0$                0$                0$                0$                0$               0$                 0$                 0$                 0$                 0$                 0$                        4$                        
BUDGET CURRENT 51$              46$              63$              48$              48$              61$             64$               51$               54$               62$               55$               70$                      672$                    
BUDGET BASELINE (DWP) 51$              46$              63$              48$              48$              61$             64$               51$               54$               62$               55$               70$                      672$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 51$              46$              63$              48$              48$              61$             64$               51$               54$               62$               55$               70$                      672$                    
CUMULATIVE EAC 51$              97$              160$            208$            256$            317$           381$             432$             485$             547$             603$             672$                    672$                    
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: L. W. Lingle
DOE-RL: J. M. Nelson
Prepared By: A. K. Smet
Project Controls: K. L. Cochran
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BE55 - PM&S Project Support

Provide overall management and planning and controls support to Technical Services; Project & Program
Support; Planning & Controls; and Compliance, Quality, Safety & Health project areas of Program
Management and Support (PM&S) (RL-ER10), as required, for activities for which a single direct code of
account cannot be identified.

(Y120) - Directly supervise and coordinate work activities of P&C engineers within PM&S. Provide
day-to-day direction for PM&S activities with respect to budget baseline, cost/schedule, and change
control for PBS RL-ER10.  Assign dedicated Planning & Controls staff to the project areas, and support
the related functional groups. Responsible for the job-related training of workers being supervised.  May
supervise both exempt and non-exempt personnel.

(YH10) - Conduct Planning and Controls PM&S project weekly staff meetings.

(YHB0) - Provide for employee labor hours associated with PM&S directed office moves.  This scope
includes packing and unpacking both personal workstation and related work areas.

(YH60) - Prepare, maintain, and review the PM&S Planning and Controls desktop guidance.

(YN30) - Provide support for the PM&S cost control and scheduling systems; changes to system or
program requirements; modification of report formats; and requests for special cost reports or schedules.
This includes attendance at systems user's group meetings by PM&S personnel.

(YN70) - Participate in Results Management Team (RMT) change control review meetings.  Review and
coordinate PM&S baseline change proposals.  Maintain the PM&S change control log.  Perform overall
baseline updates. Review and provide input to strategic planning documents, coordinate requirements
from PM&S project areas for strategic planning information, and participate in site-wide planning
activities.

(YN80) - Support the overall development, preparation, and review of the DWP for PM&S functions.
Coordinate functional, management, and HQ review of the DWP summaries and reconciliations.  Conduct
the PM&S DWP kickoff meeting and prepare DWP management review packages.  Prepare PM&S
overview information for the DWP.
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(YN90) - Develop and monitor PM&S cost estimates, plans, and project schedules, including control
activities not directly associated with specific cost accounts. Provide support to PM&S project area
managers for internal assessment and lessons learned development/implementation.  Maintain the
performance monitoring system using current budget information and actual cost data.  This includes
general COA and charging practice analysis.

(YNB0) - Support preparation and review of Project Baseline Summaries (PBSs), Project Priority Lists
(PPL), Hanford Site Integrated Priority Lists (IPLs), Units of Analysis (UoA), Paths to Closure, and other
RL/HQ budget documents and other activities required to support IPABS updates and submittals.

(YND0) - Provide overall direction, oversight, and review of project plans, schedules, and cost control
information to ensure consistency and a high level of report quality.  Prepare, review, and analyze various
Planning and Controls reports, including the monthly progress report, mid-year/year-end reviews, special
presentations (etc.).  Prepare for and conduct project reviews.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

No budget allowance has been included to support changes associated with Phase II Budget Update
Guidance for the ER Baseline update.  Guidance will not be available until September FY00.  Upon
receipt, a BCP, as appropriate, will be initiated and approved prior to commencing work activities.

There are no significant changes in budgeting preparation/support requirements for FY01 compared to
FY00 (PPL/IPL and budget submittal), and no major unplanned budget exercises above the DWP update
activities.

PBS/IPABS/AVS and SDD (etc.) will be essentially the same as FY00; no additional allowance for system
development/debugging is included; the same systems/tools used in FY00 are planned for FY01.

There is no significant change in reporting requirements for FY01 over FY00 (DOE/DOE HQ, ERC).

One major update of the Long Range Plan is planned per fiscal year.

The individual project estimates, preparation of information, and detail management within the projects for
major deliverables (IPL, PBS’s, DWP, LRP, Baseline) are included in the individual project budgets.

No travel is planned in this account for FY01.

No ROS personnel will be required to augment PM&S personnel.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRPR07 Program Management and Support

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.07     DRPR07 Program Management and Support

                   1.4.10.2.1.07.02     77BE55 Program Management
                                                77BE55Y110     MANAGEMENT
                                                77BE55Y120     SUPERVISION
                                                77BE55YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BE55YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BE55YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BE55YHB0     OFFICE MOVES
                                                77BE55YN30     MAINTENANCE AND CONTROL OF SYSTEMS
                                                77BE55YN70     BASELINE MANAGEMENT & CHANGE CONTROL
                                                77BE55YN80     DETAILED WORK PLAN
                                                77BE55YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                77BE55YNA0     PROJECT ESTIMATES & VALIDATIONS
                                                77BE55YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                77BE55YNF0     AUDITS
                                                77BE55YT30     PERFORMANCE BASED CONTRACT INCENTIVE
                                                77BE55YZZZ     197 SUSPENSE ACCOUNT
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Technical Baseline 
DRPR07 Program Management and Support October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 10$              9$                12$              10$              10$              10$             13$               11$               11$               15$               12$               13$                      137$                    
MATERIALS/
EQUIPMENT/
OTHER -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
SUBCONTRACTS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
BUDGET CURRENT 10$              9$                12$              10$              10$              10$             13$               11$               11$               15$               12$               13$                      137$                    
BUDGET BASELINE (DWP) 10$              9$                12$              10$              10$              10$             13$               11$               11$               15$               12$               13$                      137$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 10$              9$                12$              10$              10$              10$             13$               11$               11$               15$               12$               13$                      137$                    
CUMULATIVE EAC 10$              19$              31$              40$              50$              60$             74$               85$               96$               112$             124$             137$                    137$                    
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: T. E. Logan
DOE-RL: J. M. Nelson
Project Managers: V. R. Dronen (RAWD Projects), M. J. Graham (GW/VZ Integration Projects),

J. J. McGuire (S&M Projects), R. B. Henckel (D&D Projects - ISS),
A. B. Chaloupka (D&D Projects – 233S)

Project Controls: J. S. Arnold, R. G. Lucas, S. F. McCoy, R. E. Moore, M. K. Sakach, K. N. Swan
Other: J. G. Zoghbi (STR), H. D. Downey (ERC Task Lead – Performance Fee)

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BF** - ERC Project Teams (This applies to activities that cannot be identified to a single/direct code of
account/single project).

(Y110) - Manage/supervise the activities of ERC projects:  plan, organize, direct, and coordinate such
activities as setting project goals and providing top-level guidance and direction.  This includes general
functional support to projects from Design Engineering and Environmental Technologies, Planning and
Controls, Field Support, Administrative Support Services, Health and Safety, HAMTC/Building Trades,
and other functional departments (as required).  Provide day-to-day direction of project activities with
respect to project implementation and issue resolution.  Provide overall direction and review of project
plans, schedules, and cost control information to ensure consistency, a high level of quality, and
continuous improvement.

(Y220) - Provide administration support to the project manager/project teams.

(YH10) - Conduct project team staff/safety meetings and (YH30) team-building meetings.

(YFC0) - Develop strategy and maintain the Voluntary Protection Program (VPP) on projects, including
VPP safety leadership council meetings, for all of the ER project, and the VPP awards program for safety
initiatives.

(YT20) - Customer/regulatory interface:  Prepare for and attend meetings with RL/HQ, regulators, and/or
stakeholders with the purpose of developing project strategy, negotiating regulatory milestones and
deliverables, or presenting information of project status. Includes unit manager meetings.

(4W00) - Provide project support to Communications with the Hanford Advisory Board (HAB) and related
committees.

(Y110) - Provide Subcontract Technical Representative (STR) oversight of the pre-selected
subcontractors to fulfill the technical contractual obligation under the BHI prime contract and its
subcontracts with the pre-selected subcontractors (PSS).  Review and approve technical reports,
drawings, specifications, and technical information to be delivered by the PSS to BHI under subcontracts.
Participate in fiscal year planning sessions to provide technical input and guidance regarding the effective
use of the PSS.  Provide periodic review of overall PSS cost, schedule, and technical performance to
ensure that technical and quality standards are being met, and that performance is within budget and
schedule.  Participate in management and technical audits of PSS activities to ensure
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cost/schedule/technical requirements are being met.  Provide technical support to the PSS fee
negotiation process, and assist the subcontracting officers in yearly negotiations.

(YT30) - Provide input to develop and review performance incentives (PI) that are used to determine the
incentive fee for BHI, per the prime contract and fee determination plan.  Submit self-assessment
deliverables to RL per criteria in the performance fee plan to document performance and completion of
performance objectives, and to identify the achievements and deficiencies of BHI during the conduct of
the work.  Support reviews with performance team members at monthly project reviews to discuss BHI
performance. Support audits and reviews of the PI process by outside entities.

(YN50) - Review and provide input to strategic planning documents; coordinate requirements with
projects for strategic planning information; participate in site-wide planning activities.

(YN60) - Review and provide input to the ER Long Range Plan (LRP).

(YNB0) - Support preparation and review of Project Baseline Summaries (PBSs), Project Priority Lists
(PPL), Hanford Site Integrated Priority Lists (IPLs), Units of Analysis (UoA), Paths to Closure, and other
RL/HQ budget documents and other activities required to support IPABS updates and submittals.

(YN80) - Support preparation and review of the DWP on projects with ERC/RL/HQ management,
regulators, stakeholders, and functional staff.

((YN70) - Support development and review of Baseline Updates and Baseline Change Proposals (BCPs).
Oversee the preparation of the fiscal year Project Forecast Summary ("Big Sheet").

(YNA0) - Review project estimates (i.e., fair price estimates, etc.).

(YND0) - Prepare, review, and analyze various Planning and Controls reports, including the monthly
progress report, mid-year/year-end reviews, special presentations (etc.).  Prepare for and conduct project
reviews, and prepare the Monthly Performance Management Meeting (summary of cost/schedule
performance, variances, trends, analysis of funding versus EAC, Tri-Party Agreement milestones at risk,
performance measure status, significant issues and action items) for review by the Results Management
Team (RMT) and presentation to RL management.

(Y410) - Participate in site-wide committees or initiatives with other Hanford Site projects that affect ERC
project teams.

(Y420) - Plan, coordinate, and conduct site and facility tours and celebrations.

(Y440) - Provide engineering functional support to the VP of Operations, and project managers, for
internal assessment and lessons learned development/implementation.

(YH60) - Prepare and maintain procedures and provide specific ERC training, sponsored by the VP of
Operations for Project Management activities (e.g., Project Management Implementing Instructions).  This
includes required reading of ERC procedures that are not related to one specific location/site.

Support Quality Improvement Team (QIT) efforts to improve project work processes (this activity code is
based on functional work process).



Subproject Cost Account Plans
ERC PROJECT TEAMS October 1, 2000

ERC PROJECT TEAMS DRBF08
1.4.10.2.1.08

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS

DOE/RL-97-44, Vol. 7, Rev. 3 4-38 6 Pages

(YN70) - FY01 Baseline Update to include the following:

Surveillance/Maintenance & Transition Project - RARA S&M - Evaluate FY98, FY99, and FY00 actual
costs and utilize approximate yearly averages to extend throughout future years.  Assume that future
stabilization work will be in the 200 Areas.  Use LRP schedule for remedial action in the 200 Areas.  Use
LRP schedule for remedial action in the 200 Areas to ramp down stabilization work.  RARA/Herbicide will
use the FY00 EAC as a basis and increase as FH/RA complete work.  100 Area:  Use FY98 and FY99 for
general S&M.  Tie yearly expenditures to Reactor ISS completion.  For 100-N use the 100-N EE/CA to
determine ending S&M costs.  200 Area:  Use FY99 EAC and ramp up as major complexes are turned
over (PFP, T Plant).  Assume $1.5M for roof repair per canyon every 15 years.  Use current FH Facility
Transition schedule, in LRP, to define cost expenditure profile.  300 Area:  Use current 300 Area Closure
Plan to define expenditure profile for S&M.  Nuclear Facility Support:  Use FY00 EAC and extend through
life of contract (primarily annual updating various nuclear documentation).  Long Term S&M:  Crew load
and include material dollars for revegetation.  Use RA completion schedule for transition to long-term
S&M.

Decommissioning Project (233S/ISS) - Run models on new facilities added to the ERC contract or
transitioned to ER from Facility Transition.  Models will be run on BEMR site prior to initiation of work
activities.

Remedial Action/Waste Disposal Project - Run models on new waste sites added to the project baseline.

Groundwater/Vadose Integration Project - Review long-term solution, work scope, and estimates for 100
and 200 Area groundwater remediation beyond FY03 (100-HR-3, 100-KR-4, 100-NR-2, 200-ZP-1, 200-
ZP-2, 200-UP-1).  Update long-range work scope and estimate for GW/VZ integration.

(YNM0) - Prepare historical reports at the completion of projects or subprojects per Planning and Controls
procedures.  Specific historical reports planned for FY01 include the following:

Remediation of 100-BC-1 Group 1 liquid waste sites (excluding BC pipelines).  Construction of ERDF
cells #3 and #4.  Demolition of the 108-F Biological Laboratory Facility.  Demolition of the D and
DR stacks.

(YNF0) - Support various Planning & Controls audits and validations with DCAA, DNFSB, GAO, IG, RL,
HQ, USACE, and other auditors.

(YH80) - Respond to special requests from RL, HQ, the HAB (etc.) for information, studies, analyses,
budget revisions (etc.) affecting the overall ER Project.

(YT40) - Support Defense Nuclear Facility Board (DNFSB) meetings, information requests, and
presentations.

(Y420) - Support Site Tours.  (Y440) - Engineering Management Self Assessments and Lessons Learned
development (Y450); Engineering Support to Audits and preparing Corrective Action Requests (CARs);
(Y460) - Prepare for and attend conferences, on behalf of projects, other than professional and trade
conferences.

(YF60) - Industrial Safety Services and support to projects.  Support assessment and surveillance
activities to determine compliance with established programs and requirements.  Provide technical
industrial hygiene support to projects.
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(YH40) - Labor associated with Project Management Training (i.e., PMII) for instructor, coordination of
class, manager, supervisor, or employee.  This also includes training record keeping and tracking.

(YN90) - Development and Monitoring of Project Cost Estimates, Plans, Project Schedules, including
control activities not directly associated with specific cost accounts.  Maintain the performance monitoring
system with current budget information and actual cost data.  This includes general COA and charging
practice analysis.

(Y210) - Provide subcontract administration of subcontracts and supporting subcontracting activities.
This includes meeting with existing and prospective subcontractor representatives.

(Y4A0) - Field Engineering Activities, to include daily/weekly reports, and coordination efforts between
functions on engineering-related activities.

(YFB0) - Review documents and procedures for quality assurance requirements.  Perform assessments
of laboratory and vendor activities for quality requirements. Respond to and coordinate responses to
action items from external assessments.

(YHE0) - Perform benchmarking activities for the project to compare costs to others in the industry.

(YHH0) - Provide for native seed propagation.

(YN30) - Provide support of the Cost Control and Scheduling Systems utilized by the projects; changes to
system or program requirements; modification of report formats; requests for special cost reports or
schedules.  This includes attendance at systems user's group meetings by project personnel.

(11W2) - This includes Critique, Root Cause Analysis, and Corrective Action associated with or attributed
to Site Preparation (includes the demolition, clearing and earthwork, setting up of office trailers,
lunchrooms, clearing and grubbing, utilities, common support structures, frisking stations, or signage).

(YFN0) - Self-assessments, surveillance, and other methods as necessary to ensure that Integrated
Safety Management System (ISMS) principles are adequately implemented in work planning, execution,
and continuous improvement.  This also includes activities required to resolve issues noted in the ISMS
self-assessment gap analysis, and revision of project documents to incorporate ISMS policy.

(YFP0) - This includes self-assessments, surveillance, and other methods as necessary to ensure that
Chemical Management System (CMS) principles are adequately implemented in work planning,
execution, and continuous improvement.  Also included are activities required to resolve issues noted in
the CMS self-assessment gap analysis, and revision of project documents to incorporate CMS policy.

(YF84) - Participate in emergency preparedness drills that are not project specific.

(Y4B0) - Project Engineering Activities, including overall area/site assessments and/or reports/reviews.

(YF20) - Radiological Engineering & Health Physics Support to projects.  This includes ALARA reviews,
exposure and release modeling, shielding, and Radcon optimization in work planning.

(YHB0) - Employee labor hours associated with packing and unpacking for office moves, both on and off
site, as requested by projects.  This scope includes both personal workstation and related work areas.
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INDIRECT FY 2001 TASKS:

88BF00 - ERC Project Teams (These charges are not directly identified with single/direct code of
account/single project, but are required by the ERC project and also benefit other corporate entities).

(Y110) - Project Management Activities required by the ERC that also benefit other corporate entities.

(YH10) - Staff/Safety Meetings that benefit the ER Project and other corporate entities.

(Y430) - Technical or Professional Licenses and Registrations for project management discipline. This
includes Professional Society Dues.

(YH20) - Labor (supervisor and employee) for the following: career counseling and Performance
Evaluations; annual reviews; salary planning; ranking; resume reviews; staffing; internal interviews; and
miscellaneous personnel issues.

(YH30) - Project team-building meetings that also benefit other corporate entities.

(YH40) - Labor associated with Project Management Training that also benefits other corporate entities
and/or promotes employee professional development.

(YH70) - New hire orientation, which includes safety orientation, payroll orientation, compliance, and
benefits.  Labor associated with termination check out, as well as employee labor for initial badging and for
time spent in obtaining renewal, replacement badges, or return of badges at exit.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

•  Assumptions included in the "DWP Development Process Guidance Document" apply to the ERC
team cost account DRBF08.  See Sections 2.2, 2.3, 2.4, and 2.5.

•  No budget allowance has been included to support changes associated with Phase II Budget Update
Guidance for the ER Baseline update.  Guidance will not be available until September FY00.  Upon
receipt, a BCP, as appropriate, will be initiated and approved prior to commencing work activities.

•  The project's organizational structure for FY00 includes five major projects (Remedial Action/Waste
Disposal Project, GW/VZ Integration Project, 233S Decommissioning Project, Interim Safe Storage
Project (ISS), Surveillance/Maintenance & Transition Project).

•  There is no distributable allowance included for "pending additional authorization" of funds for
Reactor ISS projects (above $2.0M), 200 Area assessments (above $450K), and support of Tri-Party
Agreement Compliance projects. If additional funding is received, then BCPs will be submitted, as
required, commensurate with the direct work scope added.



Subproject Cost Account Plans
ERC PROJECT TEAMS October 1, 2000

ERC PROJECT TEAMS DRBF08
1.4.10.2.1.08

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS

DOE/RL-97-44, Vol. 7, Rev. 3 4-41 6 Pages

•  ERC Project support of the PI process will remain consistent with FY00 requirements.

•  There are no planned project moves in FY00.

•  The level of budget development requirements for PBSs, PTS, Paths to Closure, PPL, IPL, Units of
Analysis (etc.), as supported by the ERC project teams, will be similar to FY00 levels.

•  The level of audits and validations will be similar to FY00 levels.

•  No baseline update will be required for the 200 Area (work completed in FY00 is adequate).
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Technical Baseline
DRBF08 ERC Project Teams                                                                 October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.08     DRBF08 ERC Project Teams

                   1.4.10.2.1.08.01     77BF00-ERC Project Teams
                                                77BF004W00     COMMUNICATIONS
                                                77BF00Y110     MANAGEMENT
                                                77BF00Y220     ADMINISTRATIVE SUPPORT
                                                77BF00Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                77BF00Y420     TOURS
                                                77BF00Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BF00Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BF00Y451     105B AIR BORNE RAD DETECTION AUDIT/CAR
                                                77BF00Y452     CORRECTIVE ACTION RESPONSE - NOTICE OF VIOLATION TRIBUTYL PHOSPHATE
                                                77BF00Y453     HEXONE TANKS
                                                77BF00Y460     CONFERENCES
                                                77BF00YF60     SAFETY ENGINEER
                                                77BF00YFC0     VOLUNTARY PROTECTION PROGRAM
                                                77BF00YFN0     ISMS OVERSIGHT & IMPLEMENTATION
                                                77BF00YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BF00YH30     TEAM BUILDING MEETINGS
                                                77BF00YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BF00YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BF00YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BF00YN50     STRATEGIC PLANNING
                                                77BF00YN60     LONG RANGE PLANNING
                                                77BF00YN70     BASELINE MANAGEMENT & CHANGE CONTROL
                                                77BF00YN80     DETAILED WORK PLAN
                                                77BF00YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                77BF00YNA0     PROJECT ESTIMATES & VALIDATIONS
                                                77BF00YNB0     PROJECT BASELINE SUMMARY, PRIORITY LISTS, IPL'S
                                                77BF00YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                77BF00YNF0     AUDITS
                                                77BF00YNM0     HISTORICAL REPORT
                                                77BF00YT20     CUSTOMER/REGULATORY INTERFACE ACTIVITY
                                                77BF00YT30     PERFORMANCE BASED CONTRACT INCENTIVE
                                                77BF00YT40     SUPPORT OF DNFSB ACTIVITIES
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                   1.4.10.2.1.08.02     77BF41 Remedial Action/Waste Disposal Project
                                                77BF41     DRBF08 ERC Project Teams
                                                77BF4111W2     SITE PREPARATION CORRECTIVE ACTION/OCCURRENCES
                                                77BF414W00     COMMUNICATIONS
                                                77BF41Y110     MANAGEMENT
                                                77BF41Y210     CONTRACT ADMINISTRATION
                                                77BF41Y220     ADMINISTRATIVE SUPPORT
                                                77BF41Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                77BF41Y420     TOURS
                                                77BF41Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BF41Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BF41Y460     CONFERENCES
                                                77BF41Y4A0     FIELD ENGINEERING
                                                77BF41YF60     SAFETY ENGINEER
                                                77BF41YFB0     QUALITY PROGRAM
                                                77BF41YFC0     VOLUNTARY PROTECTION PROGRAM
                                                77BF41YFK2     EMERGENCY RESPONSE STAND-BY
                                                77BF41YFN0     ISMS OVERSIGHT & IMPLEMENTATION
                                                77BF41YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BF41YH30     TEAM BUILDING MEETINGS
                                                77BF41YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BF41YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BF41YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BF41YHE0     BENCHMARKING
                                                77BF41YHH0     SEED/SHRUBS/EROSION CONTROL
                                                77BF41YN30     MAINTENANCE AND CONTROL OF SYSTEMS
                                                77BF41YN60     LONG RANGE PLANNING
                                                77BF41YN70     BASELINE MANAGEMENT & CHANGE CONTROL
                                                77BF41YN80     DETAILED WORK PLAN
                                                77BF41YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                77BF41YNB0     PROJECT BASELINE SUMMARY, PRIORITY LISTS, IPL'S
                                                77BF41YNC0     PROGRESS TRACKING SYSTEM (PTS)
                                                77BF41YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                77BF41YNF0     AUDITS
                                                77BF41YNM0     HISTORICAL REPORT
                                                77BF41YT20     CUSTOMER/REGULATORY INTERFACE ACTIVITY
                                                77BF41YT30     PERFORMANCE BASED CONTRACT INCENTIVE
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                   1.4.10.2.1.08.03     77BF45 Groundwater Project Distributables
                                                77BF454W00     COMMUNICATIONS
                                                77BF45Y000     DISTRIBUTIVE COSTS
                                                77BF45Y110     MANAGEMENT
                                                77BF45Y120     SUPERVISION
                                                77BF45Y210     CONTRACT ADMINISTRATION
                                                77BF45Y220     ADMINISTRATIVE SUPPORT
                                                77BF45Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                77BF45Y420     TOURS
                                                77BF45Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BF45Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BF45Y454     CAR - RESCIND GROUNDWATER PROGRAM SITE WASTE CONTROL PLAN
                                                77BF45Y460     CONFERENCES
                                                77BF45YF60     SAFETY ENGINEER
                                                77BF45YF84     SITE EMERGENCY PREPAREDNESS DRILL
                                                77BF45YFB0     QUALITY PROGRAM
                                                77BF45YFC0     VOLUNTARY PROTECTION PROGRAM
                                                77BF45YFK2     EMERGENCY RESPONSE STAND-BY
                                                77BF45YFN0     ISMS OVERSIGHT & IMPLEMENTATION
                                                77BF45YFP0     CMS OVERSIGHT & IMPLEMENTATION
                                                77BF45YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BF45YH30     TEAM BUILDING MEETINGS
                                                77BF45YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BF45YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BF45YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BF45YHB0     OFFICE MOVES
                                                77BF45YN30     MAINTENANCE AND CONTROL OF SYSTEMS
                                                77BF45YN50     STRATEGIC PLANNING
                                                77BF45YN60     LONG RANGE PLANNING
                                                77BF45YN70     BASELINE MANAGEMENT & CHANGE CONTROL
                                                77BF45YN80     DETAILED WORK PLAN
                                                77BF45YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                77BF45YNB0     PROJECT BASELINE SUMMARY, PRIORITY LISTS, IPL'S
                                                77BF45YNC0     PROGRESS TRACKING SYSTEM (PTS)
                                                77BF45YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                77BF45YNF0     AUDITS
                                                77BF45YNM0     HISTORICAL REPORT
                                                77BF45YR30     GRIEVANCES
                                                77BF45YT20     CUSTOMER/REGULATORY INTERFACE ACTIVITY
                                                77BF45YT30     PERFORMANCE BASED CONTRACT INCENTIVE
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                   1.4.10.2.1.08.05     77BF61 D&D Project Distributables
                                                77BF614W00     COMMUNICATIONS
                                                77BF61K115     WASTE DISPOSAL CONTRACT
                                                77BF61Y110     MANAGEMENT
                                                77BF61Y210     CONTRACT ADMINISTRATION
                                                77BF61Y220     ADMINISTRATIVE SUPPORT
                                                77BF61Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                77BF61Y420     TOURS
                                                77BF61Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BF61Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BF61Y460     CONFERENCES
                                                77BF61Y4A0     FIELD ENGINEERING
                                                77BF61Y4B0     PROJECT ENGINEERING
                                                77BF61YF20     RADIOLOGICAL  CONTROL 
                                                77BF61YF60     SAFETY ENGINEER
                                                77BF61YF84     SITE EMERGENCY PREPAREDNESS DRILL
                                                77BF61YFB0     QUALITY PROGRAM
                                                77BF61YFC0     VOLUNTARY PROTECTION PROGRAM
                                                77BF61YFK2     EMERGENCY RESPONSE STAND-BY
                                                77BF61YFN0     ISMS OVERSIGHT & IMPLEMENTATION
                                                77BF61YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BF61YH30     TEAM BUILDING MEETINGS
                                                77BF61YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BF61YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BF61YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BF61YHB0     OFFICE MOVES
                                                77BF61YN30     MAINTENANCE AND CONTROL OF SYSTEMS
                                                77BF61YN60     LONG RANGE PLANNING
                                                77BF61YN70     BASELINE MANAGEMENT & CHANGE CONTROL
                                                77BF61YN80     DETAILED WORK PLAN
                                                77BF61YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                77BF61YNA0     PROJECT ESTIMATES & VALIDATIONS
                                                77BF61YNB0     PROJECT BASELINE SUMMARY, PRIORITY LISTS, IPL'S
                                                77BF61YNC0     PROGRESS TRACKING SYSTEM (PTS)
                                                77BF61YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                77BF61YNF0     AUDITS
                                                77BF61YNM0     HISTORICAL REPORT
                                                77BF61YT20     CUSTOMER/REGULATORY INTERFACE ACTIVITY
                                                77BF61YT30     PERFORMANCE BASED CONTRACT INCENTIVE
                                                77BF61YT40     SUPPORT OF DNFSB ACTIVITIES
                                                77BF61YZZZ     197 SUSPENSE ACCOUNT

                   1.4.10.2.1.08.06     88BF00 Area Project Teams
                                                88BF00Y110     MANAGEMENT
                                                88BF00Y220     ADMINISTRATIVE SUPPORT
                                                88BF00Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES
                                                88BF00YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BF00YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BF00YH30     TEAM BUILDING MEETINGS
                                                88BF00YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BF00YH70     SITE ORIENTATION
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Technical Baseline
DRBF08 ERC Project Teams                                                                October 1, 2000

                   1.4.10.2.1.08.07     77BF65-S&M Facility Transition
                                                77BF654W00     COMMUNICATIONS
                                                77BF65Y110     MANAGEMENT
                                                77BF65Y220     ADMINISTRATIVE SUPPORT
                                                77BF65Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                77BF65Y420     TOURS
                                                77BF65Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BF65Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BF65Y460     CONFERENCES
                                                77BF65YF60     SAFETY ENGINEER
                                                77BF65YFB0     QUALITY PROGRAM
                                                77BF65YFC0     VOLUNTARY PROTECTION PROGRAM
                                                77BF65YFK2     EMERGENCY RESPONSE STAND-BY
                                                77BF65YFN0     ISMS OVERSIGHT & IMPLEMENTATION
                                                77BF65YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BF65YH30     TEAM BUILDING MEETINGS
                                                77BF65YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BF65YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BF65YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BF65YH82     RESPOND TO RL FACILITY RESPRESENTATIVE REQUESTS
                                                77BF65YHB0     OFFICE MOVES
                                                77BF65YN30     MAINTENANCE AND CONTROL OF SYSTEMS
                                                77BF65YN60     LONG RANGE PLANNING
                                                77BF65YN70     BASELINE MANAGEMENT & CHANGE CONTROL
                                                77BF65YN80     DETAILED WORK PLAN
                                                77BF65YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                77BF65YNB0     PROJECT BASELINE SUMMARY, PRIORITY LISTS, IPL'S
                                                77BF65YNC0     PROGRESS TRACKING SYSTEM (PTS)
                                                77BF65YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                77BF65YNF0     AUDITS
                                                77BF65YNM0     HISTORICAL REPORT
                                                77BF65YT20     CUSTOMER/REGULATORY INTERFACE ACTIVITY
                                                77BF65YT30     PERFORMANCE BASED CONTRACT INCENTIVE
                                                77BF65YT40     SUPPORT OF DNFSB ACTIVITIES
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Technical Baseline 
DRBF08 ERC Project Teams October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 369$            353$            401$            378$            324$            356$           416$             319$             312$             411$             356$             401$                    4,395$                 
MATERIALS/
EQUIPMENT/
OTHER 1$                16$              4$                7$                7$                5$               12$               14$               8$                 1$                 9$                 5$                        90$                      
SUBCONTRACTS 2$                2$                2$                2$                2$                18$             2$                 2$                 17$               21$               18$               36$                      124$                    
BUDGET CURRENT 372$            371$            407$            387$            333$            379$           430$             335$             338$             434$             383$             442$                    4,610$                 
BUDGET BASELINE (DWP) 372$            371$            407$            387$            333$            379$           430$             335$             338$             434$             383$             442$                    4,610$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 372$            371$            407$            387$            333$            379$           430$             335$             338$             434$             383$             442$                    4,610$                 
CUMULATIVE EAC 372$            743$            1,150$         1,538$         1,870$         2,249$        2,679$          3,014$          3,352$          3,786$          4,168$          4,610$                 4,610$                 

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST

DOE/RL-97-44, Vol. 7, Rev. 3 4-47                                                                                                             1 Page

$-

$50

$100

$150

$200

$250

$300

$350

$400

$450

$500

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPMonths

M
o

n
th

ly
 S

p
re

ad
 (

$ 
in

 0
00

s)

SUBCONTRACTS

MATERIALS/
EQUIPMENT/
OTHER

LABOR



Subproject Strategy

COMPLIANCE AND QUALITY PROGRAMS October 1, 2000

COMPLIANCE AND QUALITY PROGRAMS DREC09
1.4.10.2.1.09

Richland Environmental Restoration Project COST ACCOUNT PLAN
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: R. H. Wyer
DOE-RL: J. M. Nelson
Prepared By: G. E. Bentley
Project Controls: G. L. Black
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

INDIRECT FY 2001 TASKS:

88BF25 – Compliance and Quality Programs

•  Compliance and Quality Program activities include preparing for and participating in professional
conferences and workshops, publishing papers, and training that benefit the ER Project and/or
promote employee professional development.

•  Support the annual review by the BNI Quality Program manager.

•  Provide supervisor and employee career counseling, performance evaluation, Annual Reviews (ARs),
salary planning, forced ranking, resume reviews, staffing, and miscellaneous personnel issues.

•  Provide onsite general training for Compliance and Quality Programs personnel.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

None.



Subproject Strategy

COMPLIANCE AND QUALITY PROGRAMS October 1, 2000

COMPLIANCE AND QUALITY PROGRAMS DREC09
1.4.10.2.1.09

Richland Environmental Restoration Project COST ACCOUNT PLAN
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Travel 01 Professional Conference workshops, & training (5 trips)

Travel 01 Annual review by the BNI Quality Program manager



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DREC09 Compliance and Quality Program October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.09     DREC09 Compliance and Quality Program

                   1.4.10.2.1.09.01     88BF25-Environmental Compliance
                                                88BF25Y470     MEETINGS / TELECONFERENCES WITH OTHER BECHTEL OFFICES
                                                88BF25Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BF25YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BF25YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)

1 Page
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Technical Baseline 
DREC09 Compliance and Quality Program October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 2$                5$                2$                2$                2$                2$               3$                 2$                 2$                 3$                 2$                 3$                        30$                      
MATERIALS/
EQUIPMENT/
OTHER -$                 -$                 3$                1$                1$                1$               1$                 1$                 1$                 1$                 1$                 1$                        12$                      
SUBCONTRACTS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
BUDGET CURRENT 2$                5$                5$                3$                3$                3$               4$                 3$                 3$                 4$                 3$                 4$                        42$                      
BUDGET BASELINE (DWP) 2$                5$                5$                3$                3$                3$               4$                 3$                 3$                 4$                 3$                 4$                        42$                      
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 2$                5$                5$                3$                3$                3$               4$                 3$                 3$                 4$                 3$                 4$                        42$                      
CUMULATIVE EAC 2$                7$                12$              16$              19$              22$             25$               28$               32$               35$               38$               42$                      42$                      
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Subproject Cost Account Plans
CHI October 1, 2000

CHI DRCH10
1.4.10.2.1.10

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. M. Grover
DOE-RL: J. M. Nelson
Prepared By: G. L. Irwin
Project Controls: A. K. Smet
PSS Rep: E. N. Green
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77CHDD - CHI Direct Distributable

This includes direct distributable costs for CHI that have a direct benefit only to the ERC Project and
which cannot be identified to a single project/cost element.  Costs must be related to multiple projects.
This includes non-standard supplies not covered elsewhere, such as cold weather clothing, PPE, and
ERC-specific materials furnished by CHI.

Provide for project management efforts, including management and direction of CHI projects and
technical support to BHI project operations.  Provide functional management support to CHI projects and
BHI project operations, including interface with BHI.  Provide design engineering liaison with BHI
Engineering and Technology and Environmental/Regulatory Compliance support.  This includes CHI
travel (ERC-specific).

Provide administrative, secretarial, and clerical support to all CHI technical efforts.  Primary activities
include typing, word processing, making appointments, answering phones, and serving as a central point
of contact for information flow within and across organizations.

Participate in site-wide or ERC-wide technical committees and initiatives not funded by ERC Program
Management and Support.  Participate in technical conferences, trade shows, and seminars for the
primary benefit of the ERC program.

Provide radiological engineering and health physics support to ERC projects, including ALARA reviews,
exposure and release modeling, shielding, and radcon optimization in work planning.  Provide compliance
support to projects and management for internal or external assessment and surveillance activities.
Provide technical industrial hygiene support to projects; review work packages; generate technical
reports; and provide oversight of generic industrial hygiene protection measures.  Provide industrial safety
services and support to line management as preparation/review of site-specific health and safety plans.
Support assessment and surveillance activities to determine compliance with established programs and
requirements.  Provide safety support to CHI projects, as necessary.

Provide all CHI hazardous and radiological S&H training, exclusive of HGET.  This includes management
and assessment of training content and development of training position descriptions.  (This type of
training is applicable only to the ERC and is Hanford Site specific [e.g., waste handling, etc.].)

Provide for ISMS- and EJTA-related activities.
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Provide all CHI costs associated with required management, administration, and taking medical
examinations, including new employee physicals.

Support CHI through document reviews, procedure reviews, ERC document reviews, and
coordination/responses to external audits.

Perform technical reviews of ERC draft procedures.  Mandatory procedure reading is also included.
Develop, implement, and maintain CHI procedures.

Review ERC planning and control procedures and develop necessary interfaces; provide funds
management; cost engineering; prepare estimating guidelines; and provide strategic planning support
and long-range planning support.  This includes baseline management/change control of CHI projects,
multi-year work planning, project planning, scheduling and cost control, progress tracking, reporting, and
variance analysis.

INDIRECT FY 2001 TASKS:

88BFT4 - CHI Organization

This includes the general costs of operating the CHI organization.

The Office of the CHI President manages the general activities of line and staff functions; specifically, to
plan, organize, direct, coordinate, and formally evaluate the work of managers, professionals, and other
exempt staff.  Establish organizational goals and strategies and provide top-level guidance and direction
for CHI.  Exercise formal line authority over individuals working under the CHI President's direction.  This
includes general corporate business travel not exclusively related to the ERC.

Act as the primary interface with BHI on contractual matters.  Negotiate, administer, and interpret contract
requirements, including evaluations of risk and liability conditions.  Process claims and other agreements,
including change orders.  Support functional managers with contract interpretations.  Train CHI managers
and staff on contract requirements and liabilities, and procurement ethics.  Interface with the landlord at
the Sigma I building.  Also included are invoice approval, negotiations of orders, subcontract reporting to
corporate, and contract file maintenance.

Provide general administrative support to the CHI President's office.  Provide specialized administrative
assistance to individuals engaged in managerial, professional, engineering, and scientific activities.
Provide assistance by tracking budgets, composing periodic business reports, providing business and
technical information to staff, and serving as a central point of contact for CHI business and activities.

Provide for CHI new hire orientation/terminations.

88CH40 - CHI Overhead Pool 4

This includes all CHI Human Resources costs to manage general HR activities, including
badging/rebadging, EEO/AA, employee benefits, relocation (transfers-in/transfers-out), employee labor
associated with relocation, movement of household goods, HRIS, master CHI personnel files, diversity
activities, Professional Employee Performance (PEP) (input, tracking, review), front line management,
sexual harassment training, front line leadership, "Train the Trainer," compliance training, escort training,
employee reward/recognition programs, dispute resolution, and Safe and Drug free workplace.  Provide
for involvement with CHI line managers in such activities as setting organizational goals and strategies,
and providing top-level guidance and direction for the organization.
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Exercise formal line authority over individuals working under HR direction.  Provide for Human Resources
labor for staffing activities in support of job postings, external recruiting, applications, interviews, job
offers, reference checks, agency/job shop tracking and monitoring, college relations, development and
tracking of the Co-op program, and career fairs.  Provide Human Resources labor for preparing exit
letters, conducting exit interviews, and escorting employees after badge collection.

Provide required HGET training for all CHI employees, annually (~2.5 hours each), including subcontract
cost.

Provide miscellaneous training, which includes training that has potential benefit to other corporate
entities.

Organize and maintain training records.  Track, schedule, and coordinate training.  Interface with the ERC
training council and BHI training, and work with functional managers.

Provide for tuition refund costs for all CHI staff for pre-approved class reimbursements.

88CH50 - CHI Overhead Pool 5

This includes general indirect costs not associated with any single final cost objective.  Examples include
work scope, deliverables, and other ERC activities (e.g., employee professional development).

Also included are personnel-related management costs for counseling, ratings, rankings, salary planning,
staff/destaffing actions, PEP, non-project staff meetings, resume preparation, and handling employee
concerns.

Provide general administration, secretarial, and clerical support to all general ERC efforts.  Primary
activities include typing, word processing, making appointments, answering phones, and serving as a
central point of contact for information flow within and across organizations.

Provide for CHI employee participation in career planning and evaluation processes, including supervisor
career counseling and performance evaluations; employee career counseling and performance
evaluations; PEP; salary planning; ranking; resume reviews; staffing; completion of general reading
assignments; maintaining current status of ERC policies and procedures; and miscellaneous personnel
issues.

Provide for employee attendance at all-hands meetings, team-building meetings, and functional area staff
meetings (all non-project).

Provide for costs associated with participation in the United Way, blood drives, and other DOE-sponsored
community involvement.

Provide for annual registration and license fees for CHI staff to maintain certification for their respective
professions (including professional society dues).

Prepare for and participate in technical conferences, trade shows, professional conferences, workshops,
and seminars, and provide publishing costs of associated papers.  These are generally associated with
the professional development initiatives.

Provide for costs associated with office moves.
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88CHGA - CHI G&A

This includes miscellaneous general and administrative costs.

Provide for the management of financial operations.  This includes all CHI Controller costs, including
general ledger, controller systems, central files, accounts payable, billing, employee services and
employee accounts, general accounting, pools and rates, work orders and accruals, financial compliance,
management/administration, payroll/timekeeping, auditing participation and liaison, training for labor and
charging practices, and other miscellaneous costs.

88BKCH - CHI Applied Facility Rate

This includes the ERC site-wide facility rate that is established and calculated by dividing the total facility
related cost by the total square feet of occupied space.  This rate is charged against the square footage
occupied by CHI.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

•  The total occupied space for Sigma I office facilities remains 16,832 square feet.
•  No facility costs are included for personnel located at 100-N.
•  No restructuring costs are included in the estimate.
•  There will be minimal travel and attendance at professional conferences.
•  Project direct distributables and staffing are in direct relation to direct project requirements.
•  No relocation costs are included in the estimate.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRCH10 CHI CH2M Hill Hanford, Inc. Organization October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.10     DRCH10 CHI CH2M Hill Hanford, Inc. Organization

                   1.4.10.2.1.10.01     88BFT4-CHI CH2M Hill Hanford, Inc. Organization
                                                88BFT4     DRCH10 CHI CH2M Hill Hanford, Inc. Organization
                                                88BFT4Y11C     MANAGEMENT (CH2MHILL)
                                                88BFT4Y12C     SUPERVISION (CH2MHILL)
                                                88BFT4Y21C     CONTRACT ADMINISTRATION (CH2MHILL)
                                                88BFT4Y22C     ADMINISTRATIVE SUPPORT (CH2MHILL)
                                                88BFT4Y41C     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES (CH2MHILL)
                                                88BFT4Y45C     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S) (CH2MHILL)
                                                88BFT4Y48C     PROFESSIONAL ORGANIZATION CONFERENCES (CH2MHILL)
                                                88BFT4YH1C     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE (CH2MHILL)
                                                88BFT4YH2C     PERF EVAL./CAREER DEV./PEP'S/SAL PLAN/STAFFING (CH2MHILL)
                                                88BFT4YH7C     SITE ORIENTATION (CH2MHILL)
                                                88BFT4YNDC     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS (CH2MHILL)
                                                88BFT4YT4C     SUPPORT OF DNFSB ACTIVITIES (CH2MHILL)
                                                88BFT4YX1C     ENVIRONMENTAL LAW STRATEGIES & IMPLEMENTATION (CH2MHILL)
                                                88BFT4YX2C     LEGAL SUPPORT FOR EMPLOYMENT ISSUES (CH2MHILL)
                                                88BFT4YX3C     LEGAL SUPPORT TO CONTRACTS (CH2MHILL)
                                                88BFT4YX5C     GOV. COMPLIANCE & BUSINESS ETHICS (CH2MHILL)
                                                88BFT4YX6C     LEGAL REFERENCE MATERIALS (CH2MHILL)
                                                88BFT4YX7C     LITIGATION COSTS (CH2MHILL)
                                                88BFT4YX9C     SAFETY AND HEALTH REQUIREMENTS LEGAL SUPPORT (CH2MHILL)
                                                88BFT4YXAC     FREEDOM OF INFORMATION & PRIVACY ACT (CH2MHILL)

                   1.4.10.2.1.10.02     77CHDD-CHI Direct Distributable
                                                77CHDD     DRCH10 CHI CH2M Hill Hanford, Inc. Organization
                                                77CHDDY11C     MANAGEMENT (CH2MHILL)
                                                77CHDDY12C     SUPERVISION (CH2MHILL)
                                                77CHDDY21C     CONTRACT ADMINISTRATION (CH2MHILL)
                                                77CHDDY22C     ADMINISTRATIVE SUPPORT (CH2MHILL)
                                                77CHDDY41C     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES (CH2MHILL)
                                                77CHDDY42C     TOURS (CH2MHILL)
                                                77CHDDY44C     MANAGEMENT ASSESSMENT & SUPPORT (CH2MHILL)
                                                77CHDDYF1C     INDUSTRIAL HYGIENE PROGRAM (CH2MHILL)
                                                77CHDDYF2C     RADIOLOGICAL  CONTROL (CH2MHILL)
                                                77CHDDYF5C     ERC RADIOLOGICAL TRAINING  (RAD CON TRAINING - RCT SUPERVISORY) (CH2MHILL)
                                                77CHDDYF6C     SAFETY ENGINEER (CH2MHILL)
                                                77CHDDYF8C     S&H TRAINING PROGRAM (CH2MHILL)
                                                77CHDDYF9C     S&H MEDICAL EXAM/WHOLE BODY COUNT AND 1ST AID TREATMENT (CH2MHILL)
                                                77CHDDYFBC     QUALITY PROGRAM (CH2MHILL)
                                                77CHDDYFCC     VOLUNTARY PROTECTION PROGRAM (CH2MHILL)
                                                77CHDDYFDC     FUNCTIONAL TECHNICAL OVERVIEW (CH2MHILL)
                                                77CHDDYFNC     ISMS OVERSIGHT & IMPLEMENTATION (CH2MHILL)
                                                77CHDDYFPC     CMS OVERSIGHT & IMPLEMENTATION(CH2MHILL)
                                                77CHDDYH1C     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE  (CH2MHILL)
                                                77CHDDYH3C     TEAM BUILDING MEETINGS (CH2MHILL)
                                                77CHDDYH6C     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)(CHI)
                                                77CHDDYH8C     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.(CH2MHILL)
                                                77CHDDYHAC     TECHNICAL TRAINING (CH2MHILL)
                                                77CHDDYN1C     PROCEDURES & SYSTEMS (DEV./PROCESS IMPROV.) (CH2MHILL)
                                                77CHDDYN2C     INTERFACE WITH CONTROLLER (CH2MHILL)
                                                77CHDDYN3C     MAINTENANCE AND CONTROL OF SYSTEMS (CH2MHILL)
                                                77CHDDYN5C     STRATEGIC PLANNING (CH2MHILL)
                                                77CHDDYN6C     LONG RANGE PLANNING, BEMR (CH2MHILL)
                                                77CHDDYN7C     BASELINE MANAGEMENT & CHANGE CONTROL (CH2MHILL)
                                                77CHDDYN8C     DETAILED WORK PLAN(CH2MHILL)
                                                77CHDDYN9C     PROJECT PLANNING, SCHEDULING  & COST CONTROL (CH2MHILL)
                                                77CHDDYNAC     PROJECT ESTIMATES & VALIDATIONS (CH2MHILL)
                                                77CHDDYNDC     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS (CH2MHILL)
                                                77CHDDYNFC     AUDITS (CH2MHILL)
                                                77CHDDYT1C     OFF PROJECT EXERCISES/3RD PARTY ASSESSMENTS (CH2MHILL)
                                                77CHDDYT3C     PERFORMANCE OBJECTIVE CRITERIA & INCENTIVE SHARE PROPOSAL(CH2MHILL)
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Technical Baseline
DRCH10 CHI CH2M Hill Hanford, Inc. Organization October 1, 2000

                   1.4.10.2.1.10.07     88CH40-CHI Overhead Pool 4
                                                88CH40     DRCH10 CHI CH2M Hill Hanford, Inc. Organization
                                                88CH40Y11C     MANAGEMENT (CH2MHILL)
                                                88CH40Y12C     SUPERVISION (CH2MHILL)
                                                88CH40Y22C     ADMINISTRATIVE SUPPORT (CH2MHILL)
                                                88CH40Y35C     FINANCIAL COMPLIANCE (CH2MHILL)
                                                88CH40YH6C     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE) (CH2MHILL)
                                                88CH40YNDC     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS (CH2MHILL)
                                                88CH40YP1C     STAFFING (ADVERTISEMENTS/INTERVIEWS/HIRES) (CH2MHILL)
                                                88CH40YP2C     DESTAFFING (TERMINATIONS/OUT-PROCESSING) (CH2MHILL)
                                                88CH40YP3C     COMPENSATION (CH2MHILL)
                                                88CH40YP4C     BADGING (CH2MHILL)
                                                88CH40YP5C     EMPLOYEE CONCERNS (CH2MHILL)
                                                88CH40YP6C     EMPLOYEE RELATIONS (CH2MHILL)
                                                88CH40YP7C     EEO/AA (CH2MHILL)
                                                88CH40YP8C     BENEFITS (CH2MHILL)
                                                88CH40YP9C     MOVEMENT OF HOUSEHOLD GOODS (CH2MHILL)
                                                88CH40YPAC     HRIS (CH2MHILL)
                                                88CH40YPBC     MASTER PERSONNEL FILES (CH2MHILL)
                                                88CH40YPCC     DIVERSITY ACTIVITIES (HR ONLY) (CH2MHILL)
                                                88CH40YPEC     PEP (INPUT, TRACKING, REVIEW, Q&A'S)  (CH2MHILL)
                                                88CH40YPFC     HR TRAINING OPERATIONS (CH2MHILL)
                                                88CH40YPHC     HGET TRAINING PROGRAM (CH2MHILL)
                                                88CH40YPJC     SUPERVISION/ADMINISTRATIVE TRAINING (CH2MHILL)
                                                88CH40YPKC     FRONT LINE MANAGEMENT (CH2MHILL)
                                                88CH40YPLC     SEXUAL HARASSMENT TRAINING (CH2MHILL)
                                                88CH40YPMC     FRONT LINE LEADERSHIP (CH2MHILL)
                                                88CH40YPRC     ESCORT TRAINING (CH2MHILL)
                                                88CH40YPTC     TUITION REFUND (CH2MHILL)
                                                88CH40YPVC     FOCI (FOREIGN OWNERSHIP CONTROLLING INFLUENCE) (CH2MHILL)
                                                88CH40YPWC     EMPLOYEE REWARD/RECOGNITION PROGRAMS (HR ONLY) (CH2MHILL)
                                                88CH40YR1C     LABOR RELATIONS MANAGEMENT (CH2MHILL)
                                                88CH40YR2C     LABOR RELATIONS TRAINING (CH2MHILL)
                                                88CH40YR3C     GRIEVANCES (CH2MHILL)
                                                88CH40YR4C     NEGOTIATIONS (CH2MHILL)

                   1.4.10.2.1.10.08     88CH50-CHI Overhead Pool 5
                                                88CH50     DRCH10 CHI CH2M Hill Hanford, Inc. Organization
                                                88CH50Y11C     MANAGEMENT (CH2MHILL)
                                                88CH50Y12C     SUPERVISION (CH2MHILL)
                                                88CH50Y22C     ADMINISTRATIVE SUPPORT (CH2MHILL)
                                                88CH50Y43C     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES (CH2MHILL)
                                                88CH50Y44C     MANAGEMENT ASSESSMENT & SUPPORT (CH2MHILL)
                                                88CH50Y46C     CONFERENCES (CH2MHILL)
                                                88CH50Y48C     PROFESSIONAL ORGANIZATION CONFERENCES (CH2MHILL)
                                                88CH50YH1C     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE (CH2MHILL)
                                                88CH50YH2C     PERF EVAL./CAREER DEV./PEP'S/SAL PLAN/STAFFING (CH2MHILL)
                                                88CH50YH3C     TEAM BUILDING MEETINGS
                                                88CH50YH4C     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME) CH2MHILL
                                                88CH50YH6C     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE) (CH2MHILL)
                                                88CH50YH8C     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.(CH2MHILL)
                                                88CH50YHB0     OFFICE MOVES
                                                88CH50YHBC     OFFICE MOVES (CH2MHILL)
                                                88CH50YNDC     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS (CH2MHILL)
                                                88CH50YV1C     COMMUNITY SERVICES ACTIVITIES (CH2MHILL)
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Technical Baseline
DRCH10 CHI CH2M Hill Hanford, Inc. Organization October 1, 2000

                   1.4.10.2.1.10.09     88CHGA-CHI G&A
                                                88CHGA     DRCH10 CHI CH2M Hill Hanford, Inc. Organization
                                                88CHGAY11C     MANAGEMENT (CH2MHILL)
                                                88CHGAY12C     SUPERVISION (CH2MHILL)
                                                88CHGAY31C     ACCOUNTS PAYABLE (CH2MHILL)
                                                88CHGAY32C     PREPARE CLIENT INVOICES (CH2MHILL)
                                                88CHGAY33C     GENERAL ACCOUNTING (CH2MHILL)
                                                88CHGAY35C     FINANCIAL COMPLIANCE (CH2MHILL)
                                                88CHGAY38C     PAYROLL (CH2MHILL)
                                                88CHGAY39C     SPECIAL ASSIGNMENTS (CH2MHILL)
                                                88CHGAY45C     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S) (CH2MHILL)
                                                88CHGAYH2C     PERF EVAL./CAREER DEV./PEP'S/SAL PLAN/STAFFING (CH2MHILL)
                                                88CHGAYH6C     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE) (CH2MHILL)
                                                88CHGAYJ0C     INSURANCE & TAXES (CH2MHILL)
                                                88CHGAYN9C     PROJECT PLANNING, SCHEDULING  & COST CONTROL (CH2MHILL)
                                                88CHGAYNDC     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS (CH2MHILL)
                                                88CHGAYW1C     DCAA EXTERNAL AUDIT LIAISON (CH2MHILL)

                   1.4.10.2.1.10.10     88BKCH-CHI Applied Facilities Rate
                                                88BKCH     DRCH10 CHI CH2M Hill Hanford, Inc. Organization
                                                88BKCHYA1C     APPLIED FACILITIES RATE (CH2MHILL)
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Technical Baseline 
DRCH10 CHI CH2M Hill Hanford, Inc. Organization October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 130$            117$            149$            123$            123$            130$           163$             130$             123$             156$             130$             157$                    1,631$                 
MATERIALS/
EQUIPMENT/
OTHER 32$              32$              32$              32$              32$              32$             32$               32$               32$               32$               32$               32$                      388$                    
SUBCONTRACTS 14$              13$              16$              13$              14$              14$             18$               14$               13$               17$               14$               17$                      178$                    
BUDGET CURRENT 177$            162$            197$            168$            169$            176$           213$             177$             169$             205$             176$             207$                    2,197$                 
BUDGET BASELINE (DWP) 177$            162$            197$            168$            169$            176$           213$             177$             169$             205$             176$             207$                    2,197$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 177$            162$            197$            168$            169$            176$           213$             177$             169$             205$             176$             207$                    2,197$                 
CUMULATIVE EAC 177$            339$            537$            705$            874$            1,050$        1,264$          1,440$          1,609$          1,814$          1,991$          2,197$                 2,197$                 

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST

DOE/RL-97-44, Vol. 7, Rev. 3 4-59                                                                                                             1 Page

$-

$50

$100

$150

$200

$250

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPMonths

M
o

n
th

ly
 S

p
re

ad
 (

$ 
in

 0
00

s)

SUBCONTRACTS

MATERIALS/
EQUIPMENT/
OTHER

LABOR



Subproject Cost Account Plans
THI October 1, 2000

THI RADCON STAFF TRAINING DRTM12
1.4.10.2.1.12

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS

DOE/RL-97-44, Vol. 7, Rev. 3 4-60 29 Pages

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: C. L. Hellier
DOE-RL: J. M. Nelson
Prepared By: J. E. Rodriguez
Project Controls: J. E. Rodriquez
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

Develop and provide for the initial and continuing training programs for the ERC Radiological Control
Technicians (RCTs) and THI RadCon supervisors.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH21 - THI RadCon Staff Training

Training tasks that are to be performed under this COA include the following:

•  Develop, maintain, and administer initial ERC-specific and environmental procedure training for
qualification of new-hire RCTs.

•  Conduct and maintain the RCT requalification program.

•  Conduct and maintain the RC supervisor requalification program.

•  Develop and conduct continuing training for RCTs and RC supervisors.

•  Schedule directed and mandated training for THI staff.

•  Maintain training records for THI staff.

•  Conduct and maintain RadCon instructor continuing training.

•  Ensure that THI staff members are trained in ISMS and (where applicable) the Chemical
Management Systems (CMS).

•  Complete any initial instructor qualifications and maintain instructor qualification.

INDIRECT FY 2001 TASKS:  Same activities as Direct Distributable FY01.



Subproject Cost Account Plans
THI October 1, 2000

THI RADCON STAFF TRAINING DRTM12
1.4.10.2.1.12

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS

DOE/RL-97-44, Vol. 7, Rev. 3 4-61 29 Pages

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

Complete Radiological Controls and applicable Environmental Procedure
Training as described in the assumptions below FY01

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77BH21 - RadCon Staff Training

The budget is based on providing training for a staff level of 80 RCTs, 14 RadCon supervisors, and
3 RadCon instructors.

A reduction in staff below base levels will not result in a reduction of training staff.

New-hire RCTs will have completed the DOE core component of RCT training prior to hire or transfer to
the ERC team.

Initial ERC qualification for up to 10 new-hire RCTs, based on attrition rates in FY00, will consist of the
following:

•  Administering the pre-employment (entrance) examination, evaluation of RCT candidate training
needs, and development of updated training materials requiring 100 hours of RC instructor time
(10 RCTs x 10 hrs/RCT).

•  Site academics, initial and environmental procedure training (40 hours /RCT, 15.6 hours of instructor
hours/RCT).

•  Site OJT initial training (40 hours/RCT, 3 hours of RCI/RCT).

•  Initial final comprehensive exam/oral board (40 hours/RCT, 8 hours RCI/RCT):

Totals 120 hours/RCT x 10 RCT = 1200 RCT hours
26.6 hours/RCT RCI hours x 10 RCT = 266 RCI hours

•  RadCon staff support for oral exam boards (120 hours).

275 RCT hours and 120 RadCon instructor (RCI) hours to prepare, administer, and track bloodborne
pathogen initial and annual requalification training.

Requalification of 33 RCTs will be necessary, which will require the following:

•  Maintenance of training and exam materials and conduct of practice oral exams by RC instructors at
264 hours (33 RCTs x 8 hours/RCI).  This includes preparation of materials, updating oral board
exam scenarios, and written exams by RCI at 244 hours (33 RCTs x 8 hours/RCI).

•  RCT preparation, written comprehensive exam, and oral exam time of 1320 hours (33 RCTs x
40 hours/RCT).
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•  RadCon staff support for requalification oral exam boards of 264 hours (33 boards x 4 staff x
2 hours/board = 264 hours).

RCT continuing training will consist of four quarterly continuing training cycles per year, averaging
20 hours per cycle.  This is per BHI direction (80 hours/RCT) and to meet DOE requirements.  Resource
breakdown is as follows:

•  Development time for each continuing training cycle is estimated at 400 hours, for a total of
1600 hours RCI development time.

•  RCT labor hours for continuing technical training will be 6,400 hours (80 RCTs at 80 hours per RCT).

•  Continuing training cycles are divided into four sessions for each RCT.  The estimated number of
RCTs per training class is 8; therefore, it will take 10 training classes per cycle and 2 projected
makeup classes at 20 hours each x 12 classes x 4 sessions per year, for a total of 960 hours of
instruction.

•  Training Advisory Group meeting each quarter to determine continuing training topics, 8 hours RCI,
8 hours RCT, 8 hours RCT supervisor, and 4 hours RadCon management.

RCT supervisor initial qualification consists of an examination and oral board.  It is expected that one
initial RCT supervisor qualification will be performed in FY01.  Resource requirements are as follows:

•  Updating of supervisor initial qualification training examinations is estimated at 48 RCI hours.
•  Qualification time per supervisor is expected to be 80 RC supervisor hours.
•  Oral board exam includes 2 RCI hours, 6 RC management hours, and 2 RC supervisor hours.

RCT supervisor requalification consists of an examination and oral board.  It is expected that five RCT
supervisor requalifications will be performed in FY01.  Resource requirements are as follows:

•  Updating of supervisor requalification training examinations is estimated at 60 RCI hours.
•  Oral board exam 10 RCI hours, 30 RC management hours, and 10 RC supervisor hours.

BHI RadCon has specified 32 hours continuing training per RC supervisor.  For a staff of 14 RC
supervisors in FY01, the following will be required:

•  Development of RCT supervisor continuing training is estimated at 80 hours per session, and
8 sessions per year, for a total of 640 RCI hours.

•  RC supervisor training for 14 supervisors at 32 hours per supervisor (448 RC supervisor hours).

•  Presentation of supervisor continuing training is scheduled in 8 sessions per year, 4 hours per
session, and 3 classes per session, requiring 96 RCI hours.

•  Training Advisory Group meeting each quarter to determine continuing training topics, 8 hours RCI,
8 hours RCT supervisor, and 4 hours RadCon management.
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Radiological instructor initial and qualification maintenance training is directed by BHI-SH-02, Volume 2,
2.10.7, Qualification of RadCon Training Personnel.  This training will be completed through seminars,
local college courses, professional society meetings, and other similar avenues to enhance the
instructors' technical knowledge, as well as their instruction techniques.  For a staff of 3 instructors, the
following will be required:

•  120 hours for continuing training (40 hours x 3 instructors) labor hours only and additional $6,500 to
be budgeted for travel and per-diem when continuing training is off site.

•  40 hours for initial training (assume one new instructor) and 1K for a 40-hour "train the trainer" class
for initial training.

Scheduling of THI training/records preparation and transmittal:

•  A clerical staff member is responsible to schedule THI staff for training.  This training includes
RadWorker Training, Hazardous Worker Training, and Respirator Training.  It is estimated that the
THI training clerk requires 12 hours per week to schedule THI staff.  624 training clerk hours are
spent in performing these duties for the year.

•  A clerical staff member is also responsible for preparing training records for transmittal to ERC
Training.  20 hours per week are required to accomplish this; therefore, 1000 hours per year are
estimated for clerical staff to support this effort.

Management of the training program:

•  BHI procedures require maintenance of RadCon training records.  This includes actions to ensure
that all required RC training records are completed, that all THI RC training records are reviewed and
approved, and the training program is implemented in accordance with procedures and standards.
Resource requirements are outlined below:  full time assignment as management 1763 hours.

The budget does not include funding for RISS after January 2001.  If additional funding for the RISS
project is obtained, adjustments to the COA will be required.

The budget does not include any additional training due to DOE-mandated regulatory changes.

Management-directed training is on an as-needed basis.

THI employee site orientation labor costs have been included within the budget (10 temporary RCTs).

Craft bumping and transfers will have considerable impact to this area.

There will be no significant impact to the RadCon program implementation due to the expansion of
10 CFR 830.120 into non-nuclear work.

ISSUES:

77BH21 - RadCon/Industrial Hygiene Staff Training
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: C. L. Hellier
DOE-RL: J. M. Nelson
Prepared By: J. E. Rodriguez
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

Provide oversight and management for implementation of the ERC Radiological Control Program for field
activities not specifically identified to a single project.  This includes staff/safety meetings, all hands/team-
building meetings, PAAA support not specific to a project activity, the ERC Source Control Program, ERC
Contamination Mapping Services, Field Radiological Characterization, the Field Radiological Instrument
Program, and off-site services support (non-ERC employees, temporary assignment).

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH62 - THI Project Radiological Controls

Provide RadCon and Environmental Characterization program implementation oversight (by THI staff
assessing the performance of THI staff).  This typically focuses on field determinations of RadCon
compliance with program documents.  Reviews typically will use input from several projects.

Manage the THI RadCon Project Support staff (specifically, the RadCon supervisors and lead RadCon
supervisors).  This includes management direction, recruiting, mentoring, assignment tracking, labor
relations, and reports related to these staff members.

Perform RadCon and Environmental Characterization program functions (as defined in RadCon and
Environmental Characterization program documents) that are not directly attributed to project support
(e.g., RMA program implementation, work instruction manual compliance/management).

Supervise the RCTs.  This includes supervisory direction, recruiting, mentoring, assignment tracking,
labor relations, and reports related to these staff.

Maintain the Radiological Source Control Program in compliance with 10 CFR 835.

Implement the Radiological Instrument Program for instruments routinely used by RCTs in the field.

Provide administrative/clerical/secretarial support to the THI RadCon Project Support staff.

Conduct staff/safety meetings (all hands/team-building meetings) and other gatherings of THI RadCon
Project Support staff and other RadCon staff to discuss safety topics, management directives, lessons
learned, program changes (etc.).

Perform work instruction walkdowns by RCTs.  Review, resolve comments, and provide feedback to BHI
on work instructions and procedures.
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Facilitate support to the RadCon Project Support staff by THI offsite resources.

Conduct labor relations activities associated with RCTs.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

•  Radioactive Material Area Reports Quarterly
•  Project Support RadCon Status Reports Bi-weekly/Monthly
•  Procedure Reviews/Walkdowns As Needed
•  Responses to assessments/CARs/DOE findings As Needed
•  Procedure Compliance Reviews/Walkdowns Monthly
•  Internal reviews of source locations and custodians Quarterly
•  Source Leak Checks Semi-Annually
•  Instrument Inventory Quarterly

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77BH62 - THI Project Support RadCon

The basis and assumptions for work activities conducted under this DWP are as follows.

Oversight of THI field RadCon activities:

•  A total of 480 hours are budgeted for RadCon supervisors to implement corrective actions from
assessments/CARs/DOE findings (etc.).

Management of the THI-managed RadCon activities:

•  Support provided by the THI Manager of Project Support RadCon (1600 hours).
•  Support by the lead RadCon supervisor (1,200 hours x 2 leads = 2400 hours total).
•  Support from THI management, as needed.

Staff/safety meetings:

•  Staff meetings for the THI RadCon Project Support staff (45 meetings, 14 supervisors, 2 hours per
meeting, total 1260 RadCon Supervisor hours, and 1 secretary 45 meetings x 2 hours = 90 hours).

•  RadCon team building meetings, 6 per year, 60 RCTs 2 hours at OT (1.5x), 14 supervisors, at
2 hours OT (1.5x), 3 other RadCon staff at 2 hours OT (1.5x) for a total of 1080 RCT hours,
252 RadCon supervisor hours, and 54 RadCon other hours.

Administrative activities:

•  32 hours/week budgeted for clerical support.
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Labor relations, which will include no more than one outstanding grievance per month:

•  308 hours RCT time budgeted for labor issues (12 labor management meetings 4 hours per month,
26 RCT THI management meeting 5 stewards, 2 hours per meeting), and 500 hours for RadCon
supervisor.

•  Medical Restrictions:

- No more than 6 RCTs will be restricted from radiological work due to medical or dosimetry
restrictions.

- Site policy provides that declared pregnant workers can determine that they not receive any
occupational exposure during the pregnancy.  The employer cannot reduce the pay these people
receive during this time.  Experience has shown that employees generally work during
pregnancy, and RCT hours will not be budgeted for this restriction.  Pregnant workers who do
declare will be handled on case-by-case basis.

The equivalent of two (2) FTE RCTs and 1 RadCon supervisor is included in the budget to address
walk-in work scope not identified to a specific project that requires support by RCTs and RadCon
supervision.  Activities that will be performed during this time include the following:

•  Provide for and ensure that the Integrated Safety Management System is understood and
implemented within Project Support RadCon.

•  Maintain storage areas.

•  Update radiological postings.

•  Evaluate radiological conditions at multiple projects as directed by ERC or DOE management,
including documentation, logs, and reports.

•  Prepare and execute lead RCT selection board.

•  Ensure coverage for unscheduled walk-in work.

No more than 75 radiological work instruction walkdown (validations) by RCTs and RadCon supervisors
will be required.  This is estimated at 75 walkdowns x 2 hours each x 2 RCTs/work instruction, for
300 RCT hours and 75 walkdowns x 2 hours each x 2 RadCon supervisors/work instruction for
300 RadCon supervisor hours.  900 RadCon supervisor hours for the review and comment resolution of
these walkdowns, including the interface with the BHI subject matter experts.

200 RadCon supervisor hours and 200 RCT hours to administer and maintain systems (lead supervisor
review/assessments, supervisor review/assessments, lead RCT review/assessments, preparing and
documenting trending/tracking of procedure compliance, etc.) to ensure procedure compliance.

Radiological instrumentation inventory and control:

•  0.25 FTE (452 hrs) RadCon supervisor will be funded under this budget to oversee the radiological
instrumentation inventory and control for those field instruments routinely used by the RCTs.
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•  Elements of the program are as follows:

- Maintain the Radiological Instrument Inventory program.

- Interface with PNNL instrument POCs for instrument distribution.

- Interface with the BHI instrument lead for quality and appropriateness of instrumentation
assignments to the field.

- Ensure an adequate supply of instrumentation exists for each field location.

Radiological Source Control Program:

•  0.25 FTE (452 hrs) RadCon supervisor and 0.10 FTE (181 hrs) RCT will be funded under this budget
to oversee the ERC Radiological Source Control Program.  Elements of the program are as follows:

- Maintain the Radiological Source Control Program in compliance with 10 CFR 835.

- Perform semi-annual leak tests of the ERC sources.

- Coordinate and perform quarterly internal reviews of source locations and custodians.

- Provide instructions for source custodians and source users.

- Oversee source transfer and source disposal activities.  Ensure that sources are decay corrected
(as required) for standards tractability and accuracy.

Radiological Mapping Services and Field Radiological Characterization:

•  452 hrs RadCon supervisor and 1138 hours RadCon support will be required to ensure that the ERC
radiological mapping systems are operational and to ensure Field Radiological Characterization
(FRC) is ready to support ERC project needs. Elements under this task are as follows:

- Maintain personnel and equipment resources necessary to perform decommissioning and
remediation surveys.

- Maintain automated survey devices with position-tracking capabilities for ERC tasks.

- Provide troubleshooting and repair of special equipment.

- Provide direction for staff working with geographical information system (GIS) software used for
data processing and radiological map generation.

- Maintain contacts with electronic equipment and software vendors; purchase parts and
components, as needed.

- Provide required training for staff to EE procedures.

The budget does not staff for RISS project activities beyond January 2001.  If additional funding is
obtained, staffing levels will need to be adjusted to compensate.

No budget has been identified for RadCon program development under this COA.
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There will be no significant impact to the RadCon program implementation due to the expansion of
10 CFR 830.120 into non-nuclear work.

All changes due to the revisions to 10 CFR 835 will be completed in FY00, and there will be no significant
cost impacts in FY01.

It is assumed that DOE agrees with the ERC's interpretation that no additional work (posting) is required
for control of RCAs.

It is assumed that postings in inaccessible areas will be updated as buildings and areas are entered for
work activities during FY01 and posting costs will be minimal.

ISSUES

77BH62 - Program Radiological Controls

Craft transfers to other site contractors as a result of site-wide seniority have resulted in considerable
disruption to project support provided by RCTs.  The response time to replace transferring employees (a
minimum of 8 weeks) is slower than the contractual requirements to move the employee (within 30 days).
As such, the RCT staffing, as described above, must be maintained to avoid ERC work stoppages or slow
downs.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: C. L. Hellier
DOE-RL: J. M. Nelson
Prepared By: J. E. Rodriguez
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

Provide oversight, management, and implementation of the ERC Industrial Hygiene Program elements
that are not specifically identified to a single project.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH63 - THI Project  Industrial Hygiene Support

Activities that are funded under this COA include the following:

•  Manage the THI Industrial Hygiene staff.

•  Provide support to the ERC Respiratory Protection Program.

•  Provide for administrative activities associated with the day-to-day operation of the IH facility.

•  Provide administrative support to the THI IH organization.

•  Maintain and calibrate IH instrumentation.

•  Provide professional IH support.

•  Conduct team-building meetings.

•  Conduct IH staff meetings.

•  Perform IH self-assessments of field activities.

•  Provide IH documentation administration.

•  Provide for labor relations.

•  Perform ergonomic reviews of THI work spaces by the THI safety representative or IH professional.

•  Provide Industrial Hygiene (IH) program implementation oversight self-assessments that are directed
by BHI-SH-05, 1.18, and BHI-QA-03, 6.2, Section 2.13.

•  Perform, implement, and oversee quality assurance and quality control requirements in the Industrial
Hygiene quality assurance project plan (BHI-QA-03 6.2).
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•  Manage the THI Industrial Hygiene staff (specifically, the IH supervisor and industrial hygienists).
This includes management direction, recruiting (both staff and technicians), mentoring, assignment
tracking, labor relations, training program oversights, and reports related to these staff members.

•  Perform Industrial Hygiene functions (as defined in Industrial Hygiene program documents) that are
not directly attributed to project support (i.e., IH program implementation, work instruction/procedure
compliance and management).  Develop rollup reports on industrial hygiene/respiratory protection
topics requested.

•  Supervise the Industrial Hygiene technicians.  This includes supervisor direction, recruiting,
mentoring, assignment tracking, labor relations, scheduled and assigned training, and reports to
these staff.

•  Provide administrative/secretarial support to the Industrial Hygiene group.

•  Conduct staff/safety meetings (i.e., all hands/team-building meetings) and other gatherings of THI
Industrial Hygiene personnel to discuss safety topics, management directives, lessons learned,
program/procedure changes (etc.).

•  Perform work instruction walkdown by IH personnel.  Review, resolve comments, and provide
feedback on Industrial Hygiene work instructions and Industrial Hygiene program procedures.

•  Conduct labor relation activities associated with THI and IHTs in particular, to include participation in
alliance committees, labor/management (etc.).

•  The Industrial Hygiene staff will provide reviews/oversight of the Industrial Hygiene program to assess
the Industrial Hygiene work instructions implementation for compliance and effectiveness.  This
includes the use and implementation of the procedures by the Industrial Hygiene technicians.  These
reviews/oversights will typically use the input from several projects looking for program enhancement
opportunities to assist the Industrial Hygiene technicians in their daily tasks and improve the quality of
the Industrial Hygiene program overall.

•  Evaluate/report on new Industrial Hygiene-related instrumentation/equipment for the Industrial
Hygiene program.  Communicate with manufacturers for product information gatherings,
interpretation, specifications, troubleshooting (etc.).  Perform in-house product tests to determine
effective application for field use.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

•  Manage the Industrial Hygiene Group On-going
•  Supervise the Industrial Hygiene Technicians On-going
•  Maintenance of the ERC Respiratory Protection Program On-going
•  ERC Chemical Management Program oversight for the IH group On-going
•  Oversight of HAMTC craft supporting Industrial Hygiene As Needed
•  Write and revise BHI-SH-05 procedures As Needed
•  Conduct Noise Exposure baseline for the ERC As Needed
•  Manage Labor Relations for the Industrial Hygiene Group

(meetings, grievances, etc.) On-going
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77BH63 - Project Industrial Hygiene

Management of the THI IH staff will be accomplished by the THI IH manager.  Resources to accomplish
this are as follows:

•  The THI IH manager will manage IH professional and IHT supervisor activities (1315 hours).

•  Support from the THI Vice President of Operations will be provided on an as-needed basis.

•  Support of the ERC Respiratory Protection Program will be provided by the THI IH organization.

•  Maintenance of the ERC Respiratory Protection Program will require 30 hours per week (1,560 IHT
hours per year) to support PAPR maintenance, breathing air compressor maintenance, and APR filter
selection.

IH Staff

•  Development of work packages and OJTs for HAMTC craft to support the IH group.

•  Oversight of various HAMTC craft performing maintenance on IH/respiratory protection equipment.

Administrative activities associated with the day-to-day operation of the IH facility will continue through
FY01.  Resource requirements to accomplish this are as follows:

•  20 hours per week for IHT (1,040 IHT hours per year) to provide support for ongoing IH facility
operations (assist in ordering supplies, documentation management, vendor instrument calibration,
inventories).

•  Funding for spare parts, vendor instrumentation calibration, calibration gases, and miscellaneous
needs are carried in the ODC.

•  One clerical support person in FY01 will provide administrative support for the IH organization.
Resource requirements to accomplish this are as follows:

- 33 hours per week (1733 hours per year) of clerical support are provided for administrative
support for the IH manager, IH professionals, and IHTs.

- Maintenance and calibrations of IH instrumentation.  Most portable IH instrumentation will be
repaired and calibrated by the instrument vendor on an as-needed basis based on the
manufacturer's recommendation.

Professional IH and IH supervisor support will be provided to support the IH manager in the review of
documentation generated by the field IHTs.  Resource requirements to implement this are as follows:

•  11 hours per week (570 hours per year) of professional IH support to review documents, develop
result letters, and support the IH program (IH technician support, respiratory protection, procedures,
etc.).

•  IH supervisor (1629 hours); direct supervision of IH technicians.
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The IH program has a continuing process for writing and updating procedures.  This is done to ensure
that work is being performed in compliance with program requirements and new
instrumentation/equipment guidelines.  Resource requirements to implement this are as follows:

•  BHI-SH-05 Work Instruction = 100 hours per procedure (100 x 5 = 500 hours per year for
professional IH support) to develop/update, write, review, comment, and issue.

•  Procedure revisions, BHI-SH-05 Work Instruction = 4 hours x 20 revisions = 80 hours to revise
current IH procedures, as needed.

The Chemical Management Program consists of the monitoring and reporting of the IH chemical
inventory, quarterly report, inventory review, and movement of gases and supplies to and from project
locations.

•  1 IH professional, 4 hours x 52 weeks = 208 hours.

Support Craft

•  Millwrights - breathing air compressor maintenance (oil changes, filters), 9 compressors x 5 hours =
approximately 45 hours.

•  Pipefitters - breathing air compressor maintenance, fitting replacements, breathing air cylinder
charges.

•  Instrument specialists - maintenance will be performed by this craft on various pieces of IH
equipment, including CO monitors, SKC pumps, Drägar pumps, and pressure gauges.

SKC pumps 4 times a year approximately 60 pumps = 72 hours
Drägar pumps once a year approximately 8 pumps = 18 hours
CO monitors monthly x 15 units = 162    hours

252

Gauges - breather boxes
Bottle Carts:  50 gauges x 2 hours = 100 hours
Compressors/regulators 252    hours

352 Total for
Instrument Specialists

•  Waste Processing Group - the IH group will produce waste at least 4 times a year and use
approximately 36 hours (does not include IH personnel time).

•  Procurement - the procurement group processes each FMR written by the IH group and has an
average charge of 1 hour each time x 120 FMRs = approximately 120 hours.

•  Miscellaneous repairs/charges to the IH facility to enhance the efficiency of the IH group has shown
to occur at least once a year (shelves, counters, etc.), 40 hours.  These are modifications that fall
outside of ERC facilities scope; therefore, they are charged to the IH account.

Team-building meetings will continue in FY01.  Resources required to support this are as follows:

•  6 team-building meeting per year on overtime (7 IHTs at 2 hours per meeting at x1.5 x 6 meetings per
year, 126 hours IHTs).
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•  1 IH manager, 1 IH supervisor, 2 IH professionals, and 1 administrative clerk for 6 meetings (5 x 6 x
1.5 x 2 = 90 hours).

IH staff meetings will be held to ensure that communication occurs throughout the organization.
Resource requirements to accomplish this are as follows:

•  52 staff meetings per year, 4 employees (1 IH manager, 1 IH supervisor, and 2 IH professionals)
attending the meetings, for a total of 416 hours per year.

IH safety meetings will be held to ensure that communication occurs throughout the organization.
Resource requirements to accomplish this are as follows:

•  52 safety meetings per year, 8 employees (1 IH manager, 1 IH supervisor, 2 IH professionals, 1
administrative clerk, and 3 IHTs) attending the meetings, total of 8 x 52 = 416 hours per year.

The Industrial Hygiene staff will evaluate the implementation of the BHI-SH-05 Work Instructions in the
field.  This internal evaluation will give the program a "hands-on look" at how the IH technicians are
utilizing their procedures to perform work.  This will allow an opportunity for the IH staff to mentor/train the
IH technicians during actual use of the work instructions, as well as give the technicians the opportunities
to offer improvements for the work instructions.  This gives the IH staff oversight of the training
effectiveness and qualifications of the technicians.

•  The IH staff will report findings and recommendations to IH management for continuous improvement
and procedure compliance tracking.

•  The IH staff and technicians will be involved with corrective actions identified from these field
evaluations.  The lessons learned will be shared with the IH Group, Field Support Project
Management, and Safety, as needed.

•  The IH staff will communicate with Field Support Project Management and Safety on assessments.

250 hours are budgeted for the performance and implementation of non-project-specific QC checks,
maintenance of the QAPP by the IH professional staff, and assistance with the IH self-assessments.

The THI IHTs are represented by IBEW Local 984, which will continue through FY01.  Labor relations
issues will require that open communication is maintained between labor and management.  No more
than 12 grievances will be filed in FY01.  Resources required to accomplish this are as follows:

•  100 IHT hours for labor relations issues and 194 IH manager hours (12 ERC labor management
meetings 1 IHT/1 IH manager involved lasting 4 hours each, and 26 IH labor/IH manager meetings 1
IHT lasting 1 hour, 26 IHT hours for labor issues and 120 IH manager hours to resolve labor
issue/concerns).

THI will ensure that workspaces and equipment furnished to its employees are such that injury will not
result from activities associated with them.  The THI safety representative and THI IH professional will
conduct ergonomic inspections of THI workspaces and equipment to ensure they are correct.  Resources
required to implement this are as follows:

•  8 hours per week for the THI safety representative (400 hours per year).

•  2 hours per week for a THI IH professional (100 hours per year).
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BHI will provide overall direction and programmatic support for IH operations.

The budget does include staffing requirements for the RISS project through January 2001.

No budget has been identified for IHT training as a result of new requirements.

Replacement or purchase costs for old IH equipment are identified in the ODCs.  Estimated cost for
equipment is $80,000.

ISSUES

77BH63 - Project Industrial Hygiene

Craft transfers to the FH as a result of site-wide seniority have resulted in considerable disruption to
project support by Industrial Hygiene technicians.  The response to replace transferring employees is
slower than the contractual requirements to move the employee.  All seven (7) of the current IHTs have
reached the required 1 year of service to be eligible to transfer.

The HAMTC jurisdiction decisions could involve an increased need for IHTs supporting ERC activities.
This is a result of the IHTs becoming represented by HAMTC.  The budget assumes no increase in IHTs
as a result of jurisdiction decisions.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: C. L. Hellier
DOE-RL: J. M. Nelson
Prepared By: J. E. Rodriguez
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

Develop and provide for the initial and continuing training programs for ERC Industrial Hygiene
Technicians (IHTs).

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77TH21 - THI Industrial Hygiene Staff Training

Training tasks that are to be performed under this COA include the following:

•  Develop, maintain, and administer initial ERC-specific training for qualification of new-hire IHTs.

•  Conduct and maintain required reading, including early bird and late bird training.

•  Schedule directed and mandated training for IHTs and staff.

•  Maintain and process training records for IHTs and staff.

•  Ensure that THI staff members are trained in ISMS and, where applicable, Chemical Management
Systems (CMS).

•  Develop training for Industrial Hygiene/Respiratory Protection-related tasks for the Industrial Hygiene
Program.  This training will be developed in accordance with program/ERC policies and procedures.

•  Train the IHTs in accordance with program/ERC policies and procedures.  This training will cover any
Industrial Hygiene/Respiratory Protection-related tasks needed.  This training will normally include on-
the-job training (OJT) and on-the-job evaluation (OJE), but may be vendor training or subject matter
expert-led training for minor tasks.  Core training will be the priority for the IHTs.

•  Provide Industrial Hygiene staff training on Industrial Hygiene/Respiratory Protection-related tasks, as
needed.  This training may be completed by other Industrial Hygiene staff members or outside
training (i.e., vendors, subject matter experts, etc.).
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

•  Develop Industrial Hygiene On-the-Job-Training (OJTs). As Needed
•  Train and Mentor Industrial Hygiene Technicians As Needed
•  Train New Hire Industrial Hygiene Technicians As Needed
•  Develop Work Packages for HAMTC craft to support the Industrial

Hygiene Group As Needed

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77TH21 - Industrial Hygiene Staff Training

The budget is based on providing training for a staff level of 7 IHTs.

A reduction in staff below base levels will not result in reduction of training staff.

IHT Training for FY01 will consist of OJT for the IHTs.  Resource requirements are as follows:

•  Development of 10 IHT OJTs is estimated at 400 hours (10 x 40 hours IH professional).

•  Development of 7 IH work packages at 280 hours (7 x 40 hours IH professional) for HAMTC support
craft.

•  IHT labor hours required for training will be 15 OJTs x 8 hours x 7 IHTs, resulting in a total of
840 hours.

•  Field mentoring/procedure compliance will require 172 hours (2 IH professionals x 4 hours week x
43 weeks).

Initial ERC qualification for up to 2 new-hire IHTs due to attrition FY01 will consist of the following:

•  Review of IH procedure manual at 27 hours x 2 IHTs, resulting in 54 hours.

•  Conduct 8 core OJTs at 13 IHT hours x 2 IHTs, resulting in 204 hours.

•  IH professional support for 8 core OJTs at 12 hours x 2 IHTs, resulting in 192 hours.

Continuing training for Industrial Hygiene equipment certifications in FY01 will require the following:

•  Review of equipment procedures, training to the equipment OJT, and evaluation per the OJT.  This is
estimated at 9 IH hours per OJT x 12 equipment procedures, resulting in 108 hours.

•  Continuing training for IH professionals will require training the IH professional, evaluating IH
professional to the OJT, and documenting the OJT course.  This is estimated at 9 IH hours per OJT x
12 equipment procedures, resulting in 108 hours.
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Early and late bird required training for IH staff will require the following:

•  Refresher training for RAD Worker, Hazardous Waste Worker, Asbestos, and Respiratory.  This is
estimated at 1 hour x 4 courses x 7 IHTs, resulting in 28 hours.

•  IH staff = 4 x 4 hours = 16 hours.

Scheduling of THI training:

•  A clerical staff member is responsible for ensuring that all THI staff members have been scheduled
for required training.  This training includes RadWorker Training, Hazardous Worker Training, and
Respirator Training.  It is estimated that the THI training clerk will require 4 hours per week to
schedule training for THI staff.  208 training clerk hours are spent in performing these duties for the
year.

The budget does include funding for RISS through January 2001.  If additional funding for the RISS
project is obtained, adjustments to the COA will be required.

The budget does not include any additional training due to DOE-mandated regulatory changes.

The budget does not include any special additional training as a result of CAR finding, or audit findings by
the ERC or regulatory agencies.

THI employee site orientation labor costs have been included within the budget (two temporary IHTs).

Craft bumping and transfers (LAMP) will have considerable impact to this area.

ISSUES:

77TH21 - RadCon/Industrial Hygiene Staff Training

It is estimated that the cost to train an IHT in site-specific requirements, as a result of intercontractor
transfers due to site-wide seniority, is 204 hours for IHT time and 197 hours for IHT training staff.  In FY01
the ERC experienced one transfer to the IHT staff as a result of this process.  It is not known what the
effect will be in FY01, but a similar or greater number of transfers are expected.  All IHTs have the
required one year of service to transfer this fiscal year.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: C. L. Hellier
DOE-RL: J. M. Nelson
Prepared By: J. E. Rodriguez
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

Provide quality assurance support of THI operations through implementation assessment of THI
operations (Radiological Control [RadCon] and Industrial Hygiene [IH]), radiological record administration,
and supervision of the THI Quality Services department for field activities not specifically identified to a
single project.  This includes staff/safety meetings, all hands/team-building meetings, RadCon and IH
self-assessments, general quality assurance support, and radiological record administration.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77TH22 - THI Quality Services

Provide RadCon program implementation oversight.  This typically focuses on field assessment of
RadCon compliance with program documents, including the Radiological Counting Facility (RCF) and
Field Radiological Characterization (FRC) groups.  Also included is oversight of RadCon training
effectiveness and qualifications of RCTs and RadCon supervisors.  Reviews typically use input from
several projects.

Provide IH program implementation oversight.  This typically focuses on field assessment of IH
compliance with program documents.  Also included is oversight of IH training effectiveness and
qualifications of IHTs and THI IH personnel.  Reviews typically use input from several projects. Included is
performance, implementation, and oversight of quality assurance and quality control requirements in the
Industrial Hygiene quality assurance program plan (BHI-QA-03 6.2).

Implement activities associated with the processing of radiological monitoring records generated by THI
RadCon support staff.  Records are generated by RCTs assigned to projects; the quality checks, filing,
and management of these records is covered by this budget (does not include records program
development).

Supervise the THI Quality Services staff and operations.  This includes supervisory direction, recruiting,
mentoring, and assignment tracking related to these staff members and departmental management.
Additionally, provide general guidance and support in quality assurance/control measures to THI
departments.

Conduct staff/safety meetings and other gatherings of THI Quality Services staff to discuss safety topics,
management directives, lessons learned, program changes (etc.).

Provide administrative/clerical/secretarial support to the THI Quality Services staff.
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

•  October RadCon Implementation Self-Assessments (2) 11/1/00
•  November RadCon Implementation Self-Assessments (2) 12/1/00
•  December RadCon Implementation Self-Assessments (2) 1/1/01
•  January RadCon Implementation Self-Assessments (2) 2/1/01
•  February RadCon Implementation Self-Assessments (2) 3/1/01
•  March RadCon Implementation Self-Assessments (2) 4/1/01
•  April RadCon Implementation Self-Assessments (2) 5/1/01
•  May RadCon Implementation Self-Assessments (2) 6/1/01
•  June RadCon Implementation Self-Assessments (2) 7/1/01
•  July RadCon Implementation Self-Assessments (2) 8/1/01
•  August RadCon Implementation Self-Assessments (2) 9/1/01
•  September RadCon Implementation Self-Assessments (2) 9/30/01
•  Yearly RCF Implementation Self-Assessments (1) 9/30/01
•  Yearly FRC Implementation Self-Assessments (1) 9/30/01
•  Quarterly RadCon Performance Trending Reports (4) 1/31/01, 4/30/01,

7/31/01, & 10/30/01
•  October/November IH Implementation Self-Assessment (1) 12/1/00
•  December/January IH Implementation Self-Assessment (1) 2/1/01
•  February/March IH Implementation Self-Assessment (1) 4/1/01
•  Random IH Implementation Self-Assessment (1) 4/30/01
•  April/May IH Implementation Self-Assessment (1) 6/1/01
•  June/July IH Implementation Self-Assessment (1) 8/1/01
•  August/September IH Implementation Self-Assessment (1) 9/30/01
•  Random IH Implementation Self-Assessment (1) 9/30/01
•  IH Performance Trending Reports (3) 2/28/01, 6/30/01 & 9/30/01

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77TH22 - THI Quality Services

The basis and assumptions for work activities conducted under this DWP are as follows.

Oversight of THI field RadCon activities:

•  1248 hours are budgeted for 24 RadCon implementation self-assessments (24 assessments @ 52
hrs/assessment).  These hours are for THI Quality Services staff to develop (e.g., checklists,
schedules, etc.), implement (e.g., re-check assessments, corrective action development/tracking, and
assessment report development/issue), perform, and provide assessment assistance (e.g.,
assessment briefings).

•  52 hours are budgeted for the performance of one annual FRC self-assessment (1 assessment @
52 hrs/assessment).  These hours are for THI Quality Services staff to develop (e.g., checklists,
schedules, etc.), implement (e.g., re-check assessments, corrective action development/tracking, and
assessment report development/issue), perform, and provide assessment assistance (e.g.,
assessment briefings).
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•  52 hours are budgeted for the performance of one annual RCF self-assessment (1 assessment @
52 hrs/assessment).  These hours are for THI Quality Services staff to develop (e.g., checklists,
schedules, etc.), implement (e.g., re-check assessments, corrective action development/tracking, and
assessment report development/issue), perform, and provide assessment assistance (e.g.,
assessment briefings).

•  150 hours are budgeted for the performance of 4 quarterly self-assessment trending analysis reports
performed by THI Quality Services staff (4 trend reports @ 37.5 hrs/report) and data development for
the BHI RadCon performance metrics program.  (Trending analysis per request of the BHI RadCon
manager.

•  100 hours are budgeted for THI Quality Services staff to provide support to the THI RadCon field
organization with general QA support (not specific to a project or assistance with external assessment
response/corrective actions).

Oversight of THI IH activities:

•  392 hours are budgeted for 8 IH self-assessments (8 assessments @ 49 hrs/assessment) by THI
Quality Services staff.  These hours are for THI Quality Services staff to develop (e.g., checklists,
schedules, etc.), implement (e.g., re-check assessments, corrective action development/tracking, and
assessment report development/issue), perform, and provide assessment assistance (e.g.,
assessment briefings).

•  50 hours are budgeted for THI Quality Services staff to provide support to the THI Field IH
organization with QA issues (including general QA not specific to a project, specific issues relevant to
the IH QAPP, or assistance with external assessment response/corrective actions).

•  100 hours are budgeted for the performance of self-assessment performance trending analysis
reports performed by THI Quality Services staff (3 reports @ 33 hrs/report).  (Trending analysis result
of good management practice and per direction of the Quality, Safety and Health manager).

Administration of the RadCon Records Program:

•  Quality Services clerks will administer the RadCon quality record program (3,400 hours).  This
includes quality control checks of RadCon worker protection and FRC records.  Additionally included
are control, filing, and processing of RadCon worker protection, and FRC records to DIS.

Supervision of the THI Quality Services activities:

•  Support from the THI Operations Manager (70 hours).

Administrative activities:

•  Clerical/administrative support (250 hours).

ISSUES

77TH22 - THI Quality Services

No issues expected.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: C. L. Hellier
DOE-RL: J. M. Nelson
Prepared By: J. E. Rodriguez
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

Develop and maintain applicable THI summary level schedules and various roll-down schedules in
support of the THI subcontract work scope.  Develop cost tracking and schedule performance data to
established procedures.  Provide input to the bi-monthly THI contract performance review.  Assist the THI
President and THI Operations Manager with forecasted staffing requirements.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77THDD - THI Project Control Support

Tasks to be performed under this COA are as follows:

•  Administer the Project Support subcontract.

•  Administer the THI project control activities to plan, organize, direct, and coordinate THI overall
activities, including establishment of organizational goals and strategies, and providing guidance and
direction for THI personnel.  Provide day-to-day direction for THI staff activities with respect to
procedures, estimating, scheduling, and reporting, as well as issue resolution.  Prepare for and attend
meetings with BHI with the purpose of developing project strategy, budgeting, and presenting
information regarding THI status.

•  Coordinate the processing and corrections of THI labor and material/subcontract charges with
support groups.  Monitor costs and accruals.

•  Provide training in such areas as performance measurement and scheduling.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77THDD - THI Project Control Support

Project Controls support will be provided on an 80-hour per month basis from subcontracted support and
will support the activities describe above.

The THI Operations Manager will act as the STR for the subcontract.  Resources required to accomplish
this are as follows:

•  2 hours per month by the THI Operations Manager to administer the subcontract.
•  2 hours per month for BHI Procurement to support the administration of the subcontract.

ISSUES

77THDD - THI Project Control Support

None.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. D. Moroney III
DOE-RL: J. M. Nelson
Prepared By: J. R. Rodriguez
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

88BH5T - THI Rad Con/IH Indirect

This includes management activities for overall THI RadCon operations and THI Industrial Hygiene
operations in support of the ERC team.

88BFT6 - Thermo Hanford, Inc. (THI) Management Indirect

Provide overall corporate functional management of THI personnel and resources to support project
teams.

88TH40 - THI Human Resources (Pool 4)

This includes all THI Human Resources costs to manage general human resource activities of the THI
workforce in support of the ERC team.

88THGA - THI Controller (Pool G&A)

This includes miscellaneous G&A costs in support of THI.

INDIRECT FY 2001 TASKS:

88BH5T - THI Rad Con/IH Indirect

Tasks associated with this COA include the following:

•  Staff meetings.
•  RCT career counseling, performance evaluations, salary planning, and resume reviews.
•  Employee injury case management.
•  Miscellaneous personnel issues.
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88BFT6 - Thermo Hanford, Inc. (THI) Management Indirect

Tasks to be performed under this COA include the following:

•  Manage the general activities of THI.

•  Provide support for the THI field organizations with QA issues not directly associated with a project by
THI Quality Services staff.

•  Perform continuous improvement activities and verification of THI support and implementation of the
ISMS program and document.

•  Plan, organize, direct, and coordinate such activities as setting organizational goals and strategies,
and providing top-level guidance and direction for the THI organization.

•  Provide day-to-day direction of THI activities with respect to project implementation and issue
resolution.

•  Provide for interface with Thermo Retec Management on THI’s support to BHI under the subcontract.

•  Conduct general THI staff/safety meetings and all hands/team-building meetings.

•  Prepare for and attend meetings with BHI and/or RL, with the purpose of developing ERC strategy,
deliverables, or presenting information of ERC status.

•  Develop, negotiate, prepare, and status THI performance on its subcontract with BHI.

•  Participate in ERC committees or initiatives with other contractors and subcontractors that affect the
ERC Project.  Provide cost saving and/or improvements to services provided by THI to the ERC
team.

•  Prepare for and participate in professional conferences, workshops, and publishing papers that
benefit the ERC Project and other corporate entities.

•  Provide general THI all-employee meetings that benefit THI and other corporate entities, as defined
within cost accounting standards.

•  Provide employee professional development.

88TH40 - THI Human Resources (Pool 4)

Tasks to be performed under this COA include the following:

•  Badging/rebadging.

•  EEO/AA.

•  Employee benefits.

•  Relocations (transfers-in/transfers-out).
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•  Provide for all costs associated with THI relocations, employee labor associated with relocation, and
movement of household goods.

•  Provide HRIS database oversight.

•  Maintain master THI personnel files.

•  Perform diversity activities.

•  Conduct employee performance reviews (input, tracking, review, rating, and ranking).

•  Participate in Bechtel supervisor development program, sexual harassment training, safe and drug-
free work place training, and supervisor training.

•  Provide for HR labor for staffing activities in support of job postings, external recruiting, applications,
interviews, job offers, reference checks, college relations, development and tracking of the Co-op
program, and career fairs.

•  THI Employee Reward and Recognition Programs.

•  Provide for advertising of job opportunities at THI in support of THI’s subcontract with BHI.

•  Provide HR labor on preparation of exit letters, conducting exit interviews, and escorting THI
employees after badge collection.

•  Provide required HGET training for all employees, annually.

•  Provide management time for training in sexual harassment, ethics, HR policies, and supervisory
training, as well as THI new hire orientation for non-manual personnel.  Provide miscellaneous
training, which includes training that has potential benefit to other corporate entities.

•  Provide for tuition refund costs for all THI staff for pre-approved class reimbursements.

•  Provide employee concerns and employee relations oversight for THI employees.

•  Provide salary planning and compensation reviews for THI employees.

•  Interface with BHI and THI management on labor relations issues for THI.

88THGA - THI Controller (Pool G&A)

Tasks to be performed under this COA include the following:

•  Ensure the integrity and accuracy of THI financial operations and reporting, as well as compliance
with generally accepted accounting principles (GAAP) and financial aspects of the Federal Acquisition
Regulations (FAR), the applicable cost accounting standards (CAS), and other relevant government
regulations.  Controller functions are divided as follows:

- Basic accounting functions, which include payroll, billing, employee accounts, accounts payable,
labor reporting, and general ledger.
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- Government compliance functions that include establishing proper charging practices and
procedures, developing and maintaining an indirect rate system, maintaining the disclosure
statement, and serving as liaison with the Defense Contractor Audit Agency (DCAA).

- Financial accounting functions that include monitoring client customer receivables and working
capital, monitoring G/A rates, and reporting state and federal taxes.

- Controller systems functions that include data flow integrity within and from the Controller, and
coordinating the development and enhancement of THI Controller systems applications.

- Employee services.

- General accounting.

- Other miscellaneous costs.

•  Provide direct interface with the BHI Controller department.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

88BH5T

•  There will be no change in the ERC QHS organization structure resulting in a change to the THI
structure in FY01.

•  24 hours per week have been used by the THI Safety Representative in performing case
management of injured or ill employees (1200 hours per year).

•  Manage the THI Quality Assurance function, ensuring the interface between ERC activities and
Thermo Retec corporate offices.

•  RCT performance reviews and salary reviews/actions for employees are budgeted at 2 hours
annually; managers at 4 hours per employee.

•  A THI safety and health interface meeting is budgeted within this account.

88BFT6

•  451hours are budgeted for the THI President to oversee THI activities associated with the
performance of THI to the subcontract with BHI.

•  16 hours for the Controller are budgeted for THI corporate activities.
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•  16 hours for the Human Resources Representative are budgeted for THI corporate activities.

•  Travel is budgeted consistent with FY00 levels.

•  670 hours are budgeted for the THI Operations Manager for THI corporate activities.

•  180 hours are budgeted for the THI Quality Services Staff assessing continuous improvement
activities and verification of THI activities associated with ISMS and Chemical Management Systems
(CMS).

•  180 hours are budgeted for the THI Quality Assurance engineer for THI corporate activities.

•  91 hours are budgeted for the THI Safety and Health Representative for THI corporate activities.

•  There will be no significant impact to the QA Program Implementation due to the expansion of
10 CFR 830.120 into non-nuclear work.

•  There will be no changes in the BHI QSH organization structure resulting in a change in the THI
organization structure in FY01.

•  Labor hours and travel costs for certification maintenance (e.g., CHP, CIH) and trade conferences/
seminars for technology advancements in Industrial Hygiene, Radiological Controls, Safety, and
Quality Assurance (etc.) are included in this account.

•  One Quality Assurance training seminar is budgeted.

•  One IH Supervisor training course to the National Institute Occupational Safety and Health is
budgeted.

•  One management seminar is budgeted.

•  One Human Resources Advanced Employment Law course is budgeted.

•  Employee and management time for quarterly THI all-employee meetings is included (1 hour for each
exempt staff member, 40 exempt employees, for a total of 160 hours).

88TH40

•  1 FTE is budgeted in this account to support THI Human Resource activities.  The position will be
filled by the full time THI Human Resource representative; ROS support from Thermo Retec may be
used on an as-needed basis.

•  The cost for one exempt and one HAMTC permanent employee relocation is budgeted.

•  Labor relations support is budgeted for THI Human Resources.

•  Tuition refund is budgeted consistent with FY01 usage.

•  Administrative assistant support for THI Human Resources is budgeted here to assist in the staffing
and destaffing tasks.
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•  Staffing levels for FY01will be established in October 2000.

•  There will be no increase in HR-related regulations requiring more report generation, policy changes,
or staffing levels directed by DOE, the State of Washington, or BHI during FY01.

•  It is anticipated that HAMTC employment will fluctuate as much as 40% due to attrition and the LAMP
process.  This is based on actual data from the last three years.

88THGA

•  1,787 hours for the THI Controller are budgeted for ERC-related Controller activities.

•  BHI will not direct additional reporting requirements because of new DOE or DCAA reporting
requirements in FY01.
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1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.12     DRTM12 THI Rad Con/Industrial Hygiene Operations

                   1.4.10.2.1.12.01     88BFT6-THI Thermo Hanford Inc. Organization
                                                88BFT6Y110     MANAGEMENT
                                                88BFT6Y120     SUPERVISION
                                                88BFT6Y220     ADMINISTRATIVE SUPPORT
                                                88BFT6Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES
                                                88BFT6Y460     CONFERENCES
                                                88BFT6Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BFT6YFC0     VOLUNTARY PROTECTION PROGRAM
                                                88BFT6YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BFT6YH30     TEAM BUILDING MEETINGS
                                                88BFT6YH70     SITE ORIENTATION

                   1.4.10.2.1.12.02     88TH40-THI Human Resources (Pool 4)
                                                88TH40Y110     MANAGEMENT
                                                88TH40Y220     ADMINISTRATIVE SUPPORT
                                                88TH40YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88TH40YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88TH40YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                88TH40YH70     SITE ORIENTATION
                                                88TH40YP10     STAFFING (ADVERTISEMENTS/INTERVIEWS/HIRES)
                                                88TH40YP20     DESTAFFING (TERMINATIONS/OUT-PROCESSING)
                                                88TH40YP30     COMPENSATION
                                                88TH40YP50     EMPLOYEE CONCERNS
                                                88TH40YP51     EMPLOYEE CONCERNS HAMTC
                                                88TH40YP60     EMPLOYEE RELATIONS
                                                88TH40YP61     EMPLOYEE RELATIONS HAMTC
                                                88TH40YP70     EEO/AA
                                                88TH40YP80     BENEFITS
                                                88TH40YP91     EMPLOYEE LABOR ASSOCIATED WITH RELOCATION
                                                88TH40YP92     MOVEMENT OF HOUSEHOLD GOODS
                                                88TH40YP93     DRTM12 THI Rad Con/Industrial Hygiene Operations
                                                88TH40YPB0     MASTER PERSONNEL FILES
                                                88TH40YPC0     DIVERSITY ACTIVITIES (HR ONLY)
                                                88TH40YPD0     DIVERSITY ACTIVITIES (NON-HR)
                                                88TH40YPE0     ARS (INPUT, TRACKING, REVIEW, Q&A'S)
                                                88TH40YPH0     HGET TRAINING PROGRAM
                                                88TH40YPK0     FRONT LINE MANAGEMENT
                                                88TH40YPT0     TUITION REFUND
                                                88TH40YPW4     EMPLOYEE SERVICE AWARD PROGRAMS (HR ONLY)
                                                88TH40YR00     LABOR RELATIONS
                                                88TH40YR36     LABOR RELATIONS ARBITRATION (CASE #99-H-005)

                   1.4.10.2.1.12.03     88THGA-THI Controller (Pool GA)
                                                88THGAY220     ADMINISTRATIVE SUPPORT
                                                88THGAY3A0     THI CONTROLLER PROCESSES
                                                88THGAY450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                88THGAYF50     ERC RADIOLOGICAL TRAINING  (RCT TRAINING)
                                                88THGAYH70     SITE ORIENTATION

                   1.4.10.2.1.12.04     88BH5T-THI Rad Con/Industrial Hygiene Indirect
                                                88BH5TY110     MANAGEMENT
                                                88BH5TY220     ADMINISTRATIVE SUPPORT
                                                88BH5TYF60     SAFETY ENGINEER
                                                88BH5TYH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BH5TYH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BH5TYH30     TEAM BUILDING MEETINGS
                                                88BH5TYH70     SITE ORIENTATION
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                   1.4.10.2.1.12.06     77BH21-THI Rad Con Staff Training
                                                77BH21Y110     MANAGEMENT
                                                77BH21YF50     ERC RADIOLOGICAL TRAINING  (RCT TRAINING)
                                                77BH21YF51     RAD CON SUPERVISORY TRAINING
                                                77BH21YF52     TRAINING DEVELOPMENT
                                                77BH21YF53     RAD CON RCT TRAINING
                                                77BH21YF54     TRAINING PRESENTATION
                                                77BH21YF55     TECH ORAL BOARDS
                                                77BH21YF56     OJT
                                                77BH21YF57     TEMPORARY RAD CON TECH TRAINING
                                                77BH21YF59     RADIOLOGICAL INSTRUCTOR TRAINING

                   1.4.10.2.1.12.08     77BH62-THI Project Radiological Control
                                                77BH62Y110     MANAGEMENT
                                                77BH62Y120     SUPERVISION
                                                77BH62Y220     ADMINISTRATIVE SUPPORT
                                                77BH62Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BH62YF20     RADIOLOGICAL  CONTROL 
                                                77BH62YF24     RAD CON PROCEDURE WALKDOWN COMMENTS
                                                77BH62YFF8     FIELD IMPLEMENTATION
                                                77BH62YFL2     RCF INSTRUMENT MAINTENANCE/CALIBRATION
                                                77BH62YFM0     PERSONAL PROTECTIVE EQUIPMENT
                                                77BH62YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BH62YH30     TEAM BUILDING MEETINGS
                                                77BH62YH70     SITE ORIENTATION (HAMTC ONLY)
                                                77BH62YR00     LABOR RELATIONS

                   1.4.10.2.1.12.09     77BH63-Project Industrial Hygiene
                                                77BH63K900     DISPOSAL FEES AND TAXES
                                                77BH63Y110     MANAGEMENT
                                                77BH63Y120     SUPERVISION
                                                77BH63Y220     ADMINISTRATIVE SUPPORT
                                                77BH63Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BH63YF35     PROCEDURE / WORK INSTRUCTION DEVELOPMENT
                                                77BH63YF60     SAFETY ENGINEER
                                                77BH63YFJ1     INDUSTRIAL HYGIENE RECORDS MANAGEMENT
                                                77BH63YFJ2     INDUSTRIAL HYGIENE CALIBRATION MAINTENANCE
                                                77BH63YFJ3     RESPIRATORY PROTECTION
                                                77BH63YFP0     CMS OVERSIGHT & IMPLEMENTATION
                                                77BH63YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BH63YH30     TEAM BUILDING MEETINGS
                                                77BH63YH70     SITE ORIENTATION (HAMTC ONLY)
                                                77BH63YR00     LABOR RELATIONS

                   1.4.10.2.1.12.10     77THDD-THI Direct Distributable
                                                77THDDYN80     DETAILED WORK PLAN
                                                77THDDYN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL

                   1.4.10.2.1.12.11     77TH21-THI Industrial Hygiene Staff Training
                                                77TH21YFE0     IH TRAINING
                                                77TH21YFE1     IH TRAINING DEVELOPMENT
                                                77TH21YFE2     IH TECHNICAL TRAINING
                                                77TH21YFE3     IH TECHNICAL TRAINING PRESENTATION
                                                77TH21YFE4     IH OJT
                                                77TH21YFE5     TEMPORARY IH TECHNICAL TRAINING

                   1.4.10.2.1.12.12     77TH22-THI Quality Services
                                                77TH22Y110     MANAGEMENT
                                                77TH22Y120     SUPERVISION
                                                77TH22Y220     ADMINISTRATIVE SUPPORT
                                                77TH22Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77TH22YF21     RAD CONTROL RECORDS MANAGEMENT
                                                77TH22YFB0     QUALITY PROGRAM
                                                77TH22YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77TH22YH30     TEAM BUILDING MEETINGS
                                                77TH22YH70     SITE ORIENTATION (HAMTC ONLY)
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FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 241$            219$            277$            229$            229$            242$           303$             242$             229$             289$             242$             291$                    3,034$                 
MATERIALS/
EQUIPMENT/
OTHER 16$              18$              18$              16$              19$              17$             17$               18$               18$               16$               18$               17$                      207$                    
SUBCONTRACTS 6$                6$                6$                6$                6$                6$               6$                 6$                 6$                 6$                 6$                 6$                        71$                      
BUDGET CURRENT 263$            243$            300$            251$            253$            265$           326$             266$             252$             311$             266$             314$                    3,312$                 
BUDGET BASELINE (DWP) 263$            243$            300$            251$            253$            265$           326$             266$             252$             311$             266$             314$                    3,312$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 263$            243$            300$            251$            253$            265$           326$             266$             252$             311$             266$             314$                    3,312$                 
CUMULATIVE EAC 263$            507$            807$            1,058$         1,311$         1,576$        1,901$          2,168$          2,420$          2,731$          2,997$          3,312$                 3,312$                 
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DOE/RL-97-44, Vol. 7, Rev. 3 4-91                                                                                                              1 Page

$-

$50

$100

$150

$200

$250

$300

$350

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPMonths

M
o

n
th

ly
 S

p
re

ad
 (

$ 
in

 0
00

s)

SUBCONTRACTS

MATERIALS/
EQUIPMENT/
OTHER

LABOR



Subproject Cost Account Plans
HUMAN RESOURCES October 1, 2000

PEOPLECORE DRHR13
1.4.10.2.1.13

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS

DOE/RL-97-44, Vol. 7, Rev. 3 4-92 19 Pages

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BG05 - HR/PeopleCore

Maintain the site-wide common HR database.  This database contains information pertaining to all ERC
employees, providing standard information for HEHF, dosimetry, security, badging, property
management, savings, and pension plans.  All charges are M&O/FH labor costs only for maintaining and
programming the PeopleCore database, and are pro-rated monthly to each user contractor based on
head count.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77BG05 - HR/PeopleCore

PeopleCore will be moved from the enterprise server to the sequel server.  The Hanford Site estimated
total PeopleCore budget for FY01 is $258K and is broken down based on headcount:

70% FH
10% Battelle
20% BHI

The budget assumes BHI allocation at 20% = $51.6K, and FH adders at 21.2538% = $10.967, for a total
of $62.6K.  The entire budget supports the FH work order.
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WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH 01 Maintain the site-wide common HR database.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BG** - Direct Distributables

77BG20 - Labor Relations

Represent the ERC in all dealings with unions and collective bargaining personnel.  Negotiate the
collective bargaining agreement with HAMTC, as well as separate Appendices A with individual unions.
Develop, negotiate, implement, administer, and manage a Labor Alliance (partnering and incentive
program) with HAMTC.  Represent the ERC at the national level in discussions with Building Trades
regarding the Hanford Site Stabilization Agreement.  Interpret and apply labor agreements and resolve
labor disputes, including grievances.  Represent the ERC during formal arbitration, working with
attorneys, union officials, and other personnel, as required.  Meet with officials from several unions on
labor issues, as required.  Interface with the M&O/FH Labor Relations Department.  Work directly with
labor attorneys, and interface with Human Resources in the areas of staffing, postings, hires, release of
HAMTC personnel, Employee Relations, and Employee Concerns.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

Renegotiate the Collective Bargaining Agreement.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

77BG20 - Labor Relations

•  Continue to manage positive relationship with local unions.

•  Manage the grievance and arbitration processes.

- The budget assumes four new major grievances/arbitrations @ $7,000 each and four ongoing
grievances/arbitrations from FY00 @ $5,000 each.  The assumptions and estimate are based on
historical actuals.

•  Develop "partnering" relationship with local and national unions to obtain their input on
additions/changes/deletions prior to implementation.

Travel

•  DOE National Stakeholders conference
•  Corporate Labor Relations Managers’ meeting
•  Hanford Site Stabilization Agreement meeting
•  Two additional training/seminars

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Bechtel 01 ROS Labor Relations and legal support.

Agency Support 01 TBD Outside Counsel for current and potential arbitration
cases.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BG45 - Requests for Off-Site Services (Temporary relocations)

Includes only en route labor cost for transferring employees; includes BHI HR labor for administration of
temporary assignments; does not include any other labor charges.  Costs associated with affiliate
employees on business trips are not included.

Covers cost associated with temporary assignment of company affiliate employees to BHI.  Includes
expenses for round-trip travel en route to and from the Hanford Site, as well as authorized travel costs (no
labor) for periodic trips home during the course of the temporary assignment; includes auto rental, when
authorized; round-trip shipment of authorized household effects and autos; and per diem allowances to
the local authorized maximums.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

•  Temporary assignments and related costs are based on project-required skills that are not readily
available on the ERC project within the existing workforce.

•  This budget assumes an average cost of $7.4K per month, based on historical actuals.
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SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Offsite support 01 TBD Temporary assignment relocation costs

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Temporary assignment expenses
Pier diem

01 Transportation – Mileage or Air (round trip)
En route expenses - Lodging and M&I
Ship/Rent Auto
Ship Household effects
Trips home @ 4 weeks (round trip)
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BG10 - Human Resources

Staffing/Destaffing

Coordinate all staffing for BHI, including validation of employment requisitions, job postings,  hires/rehires,
transfers-in/out, review of applications and resumes, interviews, offers, and employment/degree
verifications.  Organize and conduct all new employee orientation sessions.  Maintain contacts with
colleges and universities to develop and sustain a comprehensive college recruiting program, including
job fairs and campus interview schedules.  Develop and implement a Co-Operative Education program.
Continue with the Summer Intern program.  Represent the ERC at various career fairs sponsored by
minority/women organizations and colleges.  Coordinate outplacement of released BHI personnel,
including organization and implementation of on-site job fairs, as required.

Employee Relations/Employee Concerns

Develop the BHI annual Affirmative Action Plan.  Provide the primary contact with the Employee
Assistance provider.  Work directly with managers, supervisors, and employees to resolve Employee
Relations and Employee Concerns issues.  Interface with the DOE Employee Concerns Department, and
manage the ERC Employee Concerns Program.  Investigate all Employee Relations/Concerns
allegations and pursue through resolution.  Work closely with managers, supervisors, Labor Relations
staff, and all employees, including Bargaining Unit, as well as company attorneys and outside counsel.
Represent BHI in case management of EEO charges filed by employees with either the Equal
Employment Opportunity Commission (EEOC) or the Washington State Human Rights Commission
(HRC).  Counsel employees and mangers on disciplinary actions, and work with management to develop
progressive disciplinary plans of action, when required.

Benefits

Manage the ERC Benefits programs, including interfacing with M&O/FH Benefits Management and
insurance carriers, as required.  Coordinate ERC involvement in Open Enrollment and all changes to the
benefits plans.  Coordinate employee Leaves of Absence and Family Medical Leave Act absences.
Participate as a member of the Site Savings and Pension Plan Board of Directors.
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HRIS:  Data Base/Reports

Manage, (re)program, and update the ERC employee databases.  Activities include input of updated
employee information, generation of routine and ad hoc personnel reports required by management and
Payroll. Interface with ERC Payroll.  Establish ERC organization codes, coordinating with Controller and
Planning and Controls.  Automate office systems to improve efficiencies.  Participate as a member of the
Hanford PeopleCore Board of Directors.

Compensation

Administer all elements of the ERC Compensation program, including analysis of salary surveys,
development of the salary increase fund request to DOE, Salary Plan Guidelines and implementation,
Rating/Ranking Process and Guidelines, including Annual Talent Review Process, and Employee
Recognition program(s).  Establish tracking systems, and issue periodic progress reports.  Interface with
all levels of ERC management and DOE compensation.

Management

Provide overall management and supervision to the ERC Human Resources organizations.  Develop,
update, implement, and interpret ERC HR policies.  Develop and manage the annual budgets.  Develop
and sustain a strong, positive working relationship with DOE.  Interface with all levels of ERC
management.  Review and approve HR programs for implementation within the ERC organization.
Ensure credibility of the HR function, both internally and externally.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

88BG10 - Human Resources

Limited opportunities exist for recruiting professional exempt staff from local resources.  Competition
among local companies for engineers, planning and controls, and construction disciplines is strong.
Unemployment is down for the Tri-Cities area.  As a result, costs for the following will increase:

•  Advertising:  recruitment newspapers and Internet @ $20,000.

•  Travel expenses for bringing applicants in from outside the local area.  Equivalent of 20 interviews
@ $1,000 each.

•  Four college/diversity recruiting trips for two people each.

- Two within Washington State @ $900 each, per person.
- Two out of state @ $1,500 each per person.



Subproject Cost Account Plans
HUMAN RESOURCES October 1, 2000

HUMAN RESOURCES DRHR13
1.4.10.2.1.13

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS

DOE/RL-97-44, Vol. 7, Rev. 3 4-100 19 Pages

Conducting an NEX Salary Survey with participation of other site contractors and other local employers.
The existing surveys are outdated and no longer provide accurate data to support a comprehensive
analysis.

•  Work with the FH to ensure that the ERC is a full participant in all benefits programs affected by the
change of the contract.

•  Continue to reengineer HRIS systems, eliminating multiple databases and effecting electronic
uploads, eliminating duplicate entries.

•  Develop a salary increase fund request to DOE during the first quarter of FY01.

•  Update/revise HR policies and procedures.

Diversity - Seven programs per year @$500 each.

Travel

•  HR managers meeting
•  Two ACA certifications
•  Employee Relations conference - Las Vegas
•  DOE Contractors HR meeting
•  Two trips to San Francisco

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Agency 01 FP Admin Support

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH/PTH 01 Pre-employment drug screening

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Recruiting materials 01 Maintain contacts with colleges and universities to
develop and sustain a comprehensive college recruiting
program, including job fairs and campus interview
schedules

Hanford Site Service Awards 01 Gift selection and certificates/plaques.

Rewards and Recognition Program 01 Cash awards and mementos

Diversity 01 Support Hanford Sitewide Diversity Programs

Includes graphic, materials, etc.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BG11 - HR Training Support

Training and Development

Provide overall management, coordination, and administration of the ERC Training Plan.  Create and
maintain comprehensive auditable training files and records, both hard copy and electronic.  Establish
and maintain the ERC training database.  Develop and publish routine and ad hoc reports on training
costs, including, but not limited to, tuition refund, professional dues, training no shows, seminars, etc.
Interface with function and project managers to identify training needs and resources to provide training,
which may include, but not be limited to, outside vendors, company affiliates, colleges, universities, and
other Hanford Site contractors.  Interface with other Hanford Site contractors and DOE training
departments.  Participate as a member of the Hanford Training and Education Council.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

88BG11 - Training

•  Continue process improvements in the development/management of the training database.
•  Continue to develop strong partnering relationship with the DOE training department.
•  Develop a strong working relationship with the M&O/FH training department.

Travel

•  DOE TRADE Conference
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SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Kelley Services 01 FP Provide clerical support.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Training materials, videos, training
programs, books, etc.

01
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BG12 - Human Resources Training

HGET

Provide mandatory initial and annual refresher training for all individuals scheduled to be assigned to BHI
for more than five (5) working days.  Estimated average training time per individual is 1 hour.  Excluded
are labor costs for individuals assigned to CHI and THI, as well as lower tier subcontractor employees.

Included are additional labor charges for BHI HGET authenticators assigned to various functional
departments or projects who are responsible for assisting individuals during the HGET process and
signing the HGET completion form.

Administrative Training

Identify, obtain, and deliver training classes designed to enhance or develop employees' supervisory
and/or people skills in the work environment.  Typical training classes may include, but not be limited to,
Mentoring and Coaching, Designated Managers, Sexual Harassment, Safe & Drug-Free Workplace,
Employee Concerns, and Situational Leadership or other courses on the various elements of supervision.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

•  HGET:  assumes 800 BHI personnel @ 1 hour labor, plus work order costs of $58.20/per individual
(base of $48.00, plus adders of $10.20 -- 21.2353%).
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•  Supervisory Training:  100 managers/supervisors will attend the 27-hour class on Situational
Leadership.  Classes will be structured as either 4 classes of 25 students each, or 5 classes of 20
students each, depending on scheduling elements.  Costs also include specific class-related
materials and supplies.

•  Sexual Harassment Training:  Continuous training of employees and supervisors/managers in
awareness of and sensitivity to sexual harassment.  Assumes that computer-based training (CBT) will
be purchased for between $12K and $15K to cover sexual harassment training.  The CBT course
would average between 15 - 20 minutes per individual and would be required at the time each
individual completes his/her initial or annual HGET training.  No new equipment would be purchased,
as the HGET machines will run the sexual harassment CBT programs.  Long-range savings in
employee labor cost (between 1 - 2 or more hours per individual per year) would offset the cost of the
programs.  Discussions with the vendor are ongoing.

•  Designated Manager training 20 employees @ 1.5 hours each.

•  Safe and Drug-Free Workplace training 100 employees at 1.5 hours each, plus 1.5 hours for the
facilitator for each session.

•  Mentoring program, this budget assumes that we will have 6 mentors and 6 mentees.  The initial
training will be a total of 12 employees @ 4 hours each.  Monthly meetings between the mentors and
mentees are estimated @ 1.5 hours for each employee.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH 01 HGET

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Class-specific training materials:

Video tapes, workbooks, teaching aids,
etc.

01
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BG14 - Tuition Reimbursement

BHI tuition refund costs are based on past history actuals (no labor costs).

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Reimbursement for college-level coursework successfully completed by employees during off-hours in
preparation for increased responsibilities, different assignments, or changes in career paths.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Tuition refund costs for eligible
employees
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BG20 - Labor Relations

Provide for administrative duties necessary to maintain an operational Labor Relations Department,
including staff meetings, performance reviews, and management meetings.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BG30 - Security

Badging Requests

Includes labor for BHI HR only; no other labor charges are included.

Process initial and replacement badge requests for all individuals authorized access to ERC facilities,
including, but not limited to, ERC employees, temporary staff, visitors, tour groups, and lower-tier
subcontractor personnel.

Foreign Nationals

Develop documentation necessary to obtain approval for site access for employees/visitors to the ERC
Project who are not U.S. citizens.  Provide input to specific security plans for sensitive country foreign
nationals as necessary.  Interface with the M&O/FH and DOE security departments.  Arrange and provide
escort training, when necessary. Participate in meetings with DOE and M&O/FH and develop and
implement procedures, as needed.

Foreign Travel

Process requests for approval for foreign travel of ERC employees on DOE-sponsored business.
Required steps include the completion of a request form, including obtaining all internal approvals.
Interface with the DOE International Activities Office to obtain approval and M&O/FH required security
briefings/debriefings for travel to sensitive countries.  Coordinate the completion and submission of
required trip reports upon completion of travel.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Currently working with M&O/FH to request an initial comprehensive security, counter intelligence, and
export control assessment.  This budget assumes DOE approval of the assessment and ERC standard
security plan.  The ERC will then process our own foreign national visits and assignments in FY01,
eliminating costs previously paid to FH.  This budget assumes that the charge for this assessment will be
$1K.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH 01 An annual comprehensive security, counterintelligence,
and export control assessment.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Badge holders and Plastic necklaces 01
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: N. N. Haag
DOE-RL: J. M. Nelson
Prepared By: N. N. Haag
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BG40 - Relocation

Provide for the relocation of new/rehires and transfers-in to BHI from other geographic areas, including
employee time and moving expenses.  (This includes HR and non-HR labor costs and related expenses.)
Excluded are THI and CHI labor and relocation costs.

Employee Relocation

Coordinate relocation of household effects and family members for in-bound hires and transferring
individuals reporting to BHI.  Serve as a direct contact with incoming employees, family members, and
moving companies.  Prepare all paperwork required to effect move.  Administer relocation policy and
employment conditions, discussing employee's requirements against policy parameters.  Assess
employee requests, work with functional managers, and prepare exception-to-policy requests, when
necessary.  Update relocation policy and employment conditions, when required.

FY 2002/FY 2003 TASKS:  Same activity as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

88BG40 - Relocation

Employee relocation forecasts are received from functional managers.

Limited opportunities exist for recruiting professional exempt staff from local resources.  Competition
among local companies for engineers, planning and controls, and construction disciplines is strong.
Unemployment is down for the Tri-Cities area.  As a result, relocation costs are assumed as follows:

•  Relocations:  Relocation for the equivalent of 12 new/rehires or transfer-in @ an average cost of
$16,500.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Relocation Expenses 01 Transportation – mileage or air
En route expenses – lodging and M&I
Settling in
Ship/rent auto
Ship/store household effects
House hunting trip
Home sale (at origin)
Home purchase (at destination)
Other miscellaneous, authorized costs
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                   1.4.10.2.1.13.01     88BG10-Human Resources
                                                88BG10     DRHR13 Human Resources
                                                88BG10Y110     MANAGEMENT
                                                88BG10Y120     SUPERVISION
                                                88BG10Y220     ADMINISTRATIVE SUPPORT
                                                88BG10Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
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                                                88BG10YH30     TEAM BUILDING MEETINGS
                                                88BG10YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BG10YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                88BG10YH70     SITE ORIENTATION
                                                88BG10YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                88BG10YN80     DETAILED WORK PLAN
                                                88BG10YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
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                                                88BG10YP10     STAFFING (ADVERTISEMENTS/INTERVIEWS/HIRES)
                                                88BG10YP20     DESTAFFING (TERMINATIONS/OUT-PROCESSING)
                                                88BG10YP30     COMPENSATION
                                                88BG10YP31     POSITION EVALUATION QUESTIONAIRS
                                                88BG10YP50     EMPLOYEE CONCERNS
                                                88BG10YP51     EMPLOYEE CONCERNS HAMTC
                                                88BG10YP60     EMPLOYEE RELATIONS
                                                88BG10YP61     EMPLOYEE RELATIONS HAMTC
                                                88BG10YP70     EEO/AA
                                                88BG10YP80     BENEFITS
                                                88BG10YP81     BENEFITS MEETINGS
                                                88BG10YPA0     HRIS
                                                88BG10YPB0     MASTER PERSONNEL FILES
                                                88BG10YPC0     DIVERSITY ACTIVITIES (HR ONLY)
                                                88BG10YPD0     DIVERSITY ACTIVITIES (NON-HR)
                                                88BG10YPE0     ARS (INPUT, TRACKING, REVIEW, Q&A'S)
                                                88BG10YPW1     LABOR COSTS EMP. REWARD/RECOGNITION PROGRAMS (HR ONLY)
                                                88BG10YPW2     EMPLOYEE REWARD/RECOGNITION PROGR (NON-HR)
                                                88BG10YPW3     MATERIAL COSTS EMP. REWARD/RECOGNITION PROGRAMS (HR ONLY)
                                                88BG10YPW4     EMPLOYEE SERVICE AWARD PROGRAMS (HR ONLY)
                                                88BG10YPW5     EMPLOYEE SERVICE AWARD PROGRAMS (NON-HR)
                                                88BG10YT30     PERFORMANCE BASED CONTRACT INCENTIVE
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                   1.4.10.2.1.13.02     88BG11-Human Resources Training Support
                                                88BG11     DRHR13 Human Resources
                                                88BG11Y110     MANAGEMENT
                                                88BG11Y120     SUPERVISION
                                                88BG11Y220     ADMINISTRATIVE SUPPORT
                                                88BG11Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                88BG11Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                88BG11Y460     CONFERENCES
                                                88BG11Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BG11YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BG11YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BG11YH30     TEAM BUILDING MEETINGS
                                                88BG11YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BG11YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                88BG11YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                88BG11YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                88BG11YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                88BG11YPF0     HR TRAINING OPERATIONS
                                                88BG11YPF1     HR TRAINING FOR NUCLEAR OPERATIONS
                                                88BG11YPF2     HR TRAINING RECORDS
                                                88BG11YPF3     HR TRAINING DATABASE
                                                88BG11YPF4     DEPARTMENT OF TRANSPORTATION(DOT) RECORDS
                                                88BG11YT40     SUPPORT OF DNFSB ACTIVITIES

                   1.4.10.2.1.13.03     88BG12-Human Resources Training
                                                88BG12     DRHR13 Human Resources
                                                88BG12YPH0     HGET TRAINING PROGRAM
                                                88BG12YPH1     HUMAN RESOURCES/HGET COORDINATOR
                                                88BG12YPH2     FIELD HGET TRAINING COORDINATOR
                                                88BG12YPJ0     SUPERVISION/ADMINISTRATIVE TRAINING
                                                88BG12YPK0     FRONT LINE MANAGEMENT
                                                88BG12YPL0     SEXUAL HARASSMENT TRAINING
                                                88BG12YPM0     FRONT LINE LEADERSHIP
                                                88BG12YPN0     TRAIN THE TRAINER
                                                88BG12YPP0     COMPLIANCE TRAINING
                                                88BG12YPR0     ESCORT TRAINING
                                                88BG12YPY1     DOE REQUESTED TRAINING
                                                88BG12YZZZ     197 SUSPENSE ACCOUNT

                   1.4.10.2.1.13.04     88BG14-Tuition Reimbursement
                                                88BG14     DRHR13 Human Resources
                                                88BG14YPT0     TUITION REFUND
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                   1.4.10.2.1.13.05     77BG20-Labor Relations
                                                77BG20     DRHR13 Human Resources
                                                77BG20Y110     MANAGEMENT
                                                77BG20Y120     SUPERVISION
                                                77BG20Y220     ADMINISTRATIVE SUPPORT
                                                77BG20Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                77BG20Y460     CONFERENCES
                                                77BG20Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                77BG20YFC0     VOLUNTARY PROTECTION PROGRAM
                                                77BG20YH30     TEAM BUILDING MEETINGS
                                                77BG20YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                77BG20YP10     STAFFING (ADVERTISEMENTS/INTERVIEWS/HIRES)
                                                77BG20YP20     DESTAFFING (TERMINATIONS/OUT-PROCESSING)
                                                77BG20YP51     EMPLOYEE CONCERNS HAMTC
                                                77BG20YP61     EMPLOYEE RELATIONS HAMTC
                                                77BG20YR10     LABOR RELATIONS MANAGEMENT
                                                77BG20YR20     LABOR RELATIONS TRAINING
                                                77BG20YR30     GRIEVANCES
                                                77BG20YR31     ARBITRATIONS
                                                77BG20YR32     ARBITRATIONS
                                                77BG20YR33     LABOR RELATIONS ARBITRATION (CASE #97-H-006)
                                                77BG20YR34     LABOR RELATIONS ARBITRATION (CASE #97-BT-1)
                                                77BG20YR35     LABOR RELATIONS ARBITRATION (CASE #96-H-032)
                                                77BG20YR36     LABOR RELATIONS ARBITRATION (CASE #99-H-005)
                                                77BG20YR37     LABOR RELATIONS ARBITRATION (CASE #99-H-003)
                                                77BG20YR38     LABOR RELATIONS ARBITRATION (CASE #99-H-017)
                                                77BG20YR39     LABOR RELATIONS ARBITRATION - SUSPENDED WITH PAY
                                                77BG20YR40     NEGOTIATIONS
                                                77BG20YR41     THI INTERFACE
                                                77BG20YR50     ALLIANCE PROGRAM (HR-ONLY)
                                                77BG20YR51     ALLIANCE PROGRAM (NON-HR)
                                                77BG20YR52     LABOR RELATIONS ARBITRATION (CASE #00-H-022)
                                                77BG20YR53     LABOR RELATIONS ARBITRATION (CASE #00-H-004)
                                                77BG20YR54     LABOR RELATIONS ARBITRATION (CASE #00-H-018)
                                                77BG20YR55     LABOR RELATIONS ARBITRATION (CASE #00-H-016)
                                                77BG20YR56     LABOR RELATIONS ARBITRATION (CASE #00-H-017)

                   1.4.10.2.1.13.06     88BG20-Labor Relations
                                                88BG20     DRHR13 Human Resources
                                                88BG20YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BG20YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BG20YH30     TEAM BUILDING MEETINGS
                                                88BG20YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BG20YR00     LABOR RELATIONS

                   1.4.10.2.1.13.07     88BG30-Security
                                                88BG30     DRHR13 Human Resources
                                                88BG30YP40     BADGING
                                                88BG30YPU0     FOREIGN NATIONALS PROCESSING
                                                88BG30YPU1     FOREIGN TRAVEL
                                                88BG30YPV0     FOCI (FOREIGN OWNERSHIP CONTROLLING INFLUENCE)

                   1.4.10.2.1.13.08     88BG40-Relocations
                                                88BG40     DRHR13 Human Resources
                                                88BG40YP90     RELOCATION (HR LABOR)(TRANSFERS-IN/TRANSFERS-OUT)
                                                88BG40YP91     EMPLOYEE LABOR ASSOCIATED WITH RELOCATION
                                                88BG40YP92     MOVEMENT OF HOUSEHOLD GOODS

                   1.4.10.2.1.13.09     77BG05-HR/Peoplecore
                                                77BG05     DRHR13 Human Resources
                                                77BG05YPB1     HR/PEOPLE CORE DATABASE

                   1.4.10.2.1.13.10     77BG45-ROS Requests for Offsite Services
                                                77BG45     DRHR13 Human Resources
                                                77BG45YP9A     OFFSITE SERVICES (TEMP ASSIGNMENT) EN-ROUTE TRAVEL/AUTO RENTAL/TRIPS HOME
                                                77BG45YP9B     OFFSITE (TEMPORARY ASSIGNMENT) PER DIEM EXPENSES
                                                77BG45YP9D     OFFSITE SERVICES (TEMP ASSIGN) HOUSEHOLD GOODS & VEHICLE SHIPMENT/STORAGE
                                                77BG45YP9E      EN ROUTE LABOR (TRANSFERRING EMPLOYEES ONLY NON HR)
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Technical Baseline 
DRHR13 Human Resources October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 119$            133$            134$            113$            140$            119$           149$             146$             113$             143$             146$             143$                    1,598$                 
MATERIALS/
EQUIPMENT/
OTHER 24$              25$              43$              21$              19$              19$             24$               40$               22$               18$               20$               32$                      306$                    
SUBCONTRACTS 17$              17$              18$              19$              17$              17$             17$               17$               17$               17$               17$               17$                      204$                    
BUDGET CURRENT 159$            174$            195$            152$            175$            155$           190$             203$             152$             179$             182$             192$                    2,108$                 
BUDGET BASELINE (DWP) 159$            174$            195$            152$            175$            155$           190$             203$             152$             179$             182$             192$                    2,108$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 159$            174$            195$            152$            175$            155$           190$             203$             152$             179$             182$             192$                    2,108$                 
CUMULATIVE EAC 159$            333$            528$            680$            855$            1,010$        1,200$          1,403$          1,555$          1,734$          1,916$          2,108$                 2,108$                 

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: D. A. McClure
Project Controls: G. L. Black
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide the ERC Team with an Occupational Medicine program that includes on-site first aid stations,
work-specific medical exams, primary care services, return to work, fitness for duty, work restriction
review, health advocate, and first aid visits.  Provide medical scheduling, completion of Employee Job
Task Analysis (EJTA), OSHA reports, Labor and Industries (L&I)/Third Party Administrator (Tri-Party
Agreement) activities, L&I employee claims, and maintain injury and illness reporting for the ERC.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH12 – ERC Medical/First Aid Services

77BH12YF90 Activities:  Schedule, with the occupational medical service provider, all ERC employee
medical qualification, health maintenance, and monitoring examinations as indicated on the EJTA and
directed by line management. Includes labor hours for health monitoring and health maintenance.

77BH12YF91 Activities:

•  Implement subcontractor EJTA.  Includes maintenance, tracking, and data entry of ERC and
subcontractors EJTAs.

•  Complete and maintain an EJTA for each BHI and THI employee and all new-hire or transfer
employees.

•  Develop, implement, and maintain a modified EJTA program for subcontractors in response to DOE
letter of direction.

77BH12YF92 Activities:

•  Provide labor hours for return-to-work, fitness for duty, and health advocate support for ERC
employees.

•  Perform case management activities for injuries/illnesses including, but not limited to, communication
with private physicians, Washington State Department of L&I/Tri-Party Agreement activities,
occupational medicine physicians, Human Resources, labor relations, and project/functional
managers.

•  Provide for Tri-Party Agreement and associated meetings, reports, and reviews.
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77BH12YF95 Activities:  Process Tri-Party Agreement/L&I employee claim time, which includes initiation
Self-Insurer Accident Report (10 claims/3 hours each claim) (30 hours).

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

FY01:

77BH12 – ERC Medical/First Aid Services

Assumption:  EJTA functions based on ERC employees only.

Basis:  E-mail dated June 30, 2000, 2:21 pm.

Based on Headcount of 780:
FY01

WBS 311 – Medical Monitoring $303,985
WBS 312 – First Aid Work Conditioning 98,758
WBS 312 – Occupational Primary Care 83,626
WBS 314 – Field Visits (Assume 12) 7,596
WBS 315 – Wellness/Flu Shots 45,546
WBS 325 – Monitored Care 22,788
WBS 410 – Medical Records 75,260
WBS 511 – Emp Assist Program 525
WBS 530 – EJTA/HOHP & Med Studies 68,364
WBS 531 – Emerg Decon Facility 30,374
WBS 531 – Emergency Preparedness (Assume 7 facilities) 22,778
Total costs based on headcount (less CHI 10%) $759,600

No contingency is included for medical no-shows for any contractor.  ERC department distributable and
PSS no-show charges will be billed back at the rate billed by HEHF.

•  L&I employee claim time (10 claims/3 hours each claim) (30 hours).
• S&H medical exam/whole body count/quantative mask fit assumed total hours = 3,000 hours (1.7 FTEs).
•  EJTA analysis assumed total hours = 600 hours (0.3 FTEs).
•  Return to work authorization/first aids assumed total hours = 2,000 hours (1.1 FTEs).
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: V. E. Shockley
Project Controls: A. K. Smet
PSS Rep: N/A
Other: G. M. Ceffalo

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide and implement an ERC Dosimetry Program, not attributable to a particular project, that complies
with the requirements of 10 CFR 835 and the ERC Radiation Protection Program to ensure adequate and
technically sound monitoring of personnel doses due to radiation exposure.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH20 – Radiological Dosimetry

Responsibilities and activities to be funded under this code include the following:

•  Manage and maintain the ERC Dosimetry Program to ensure continuing compliance with DOE
requirements for monitoring personnel radiation exposure and tracking of accumulated dose.

•  Implement the ERC Dosimetry Program to provide consistent, timely, and effective dosimetry support
for ERC projects.

•  Perform oversight and cost surveillance of contracted internal and external dosimetry services,
radiation exposure record/database maintenance service, and dosimetry technical expert support.

•  Prepare, verify, and transmit personnel dosimetry reports to provide ERC projects with current worker
exposure data, bioassay schedule status and compliance information, and pertinent information
resulting from evaluations of potential or actual external or internal exposure incidents.

•  Administer the ERC exposure database (RadTrack or equivalent) to provide current, real-time worker
radiation dose information for onsite implementation of project ALARA plans.

•  Provide prompt and effective coordination, response, evaluation, and follow-up for potential internal
exposures of workers, including consultation with contracted technical support, exposure evaluators,
and medical staff, as warranted.  Interface directly with affected individuals to ensure effective and
factual conveyance of pertinent information and alleviation of potential concerns.

•  Establish, monitor, and conduct the ERC distribution of personnel thermoluminescent dosimeters
(TLDs).  Prepare monthly, quarterly, and annual TLDs for issue or exchange; transmit TLDs to
assigned individuals in accordance with schedules and work locations.  Monitor return of exchanged
TLDs and initiate appropriate actions to ensure schedule compliance and effective monitoring of
personnel external exposure.
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•  Conduct and/or coordinate and document investigations to determine personnel exposure when TLDs
are lost, results are indeterminate, or anomalies are suspected.

•  Participate in the REX user group meetings.

•  Administer the ERC bioassay program; provide assistance and criteria for assignment of personnel
bioassay schedules and types, monitor schedule compliance, and initiate action to ensure that
personnel understand and comply with monitoring requirements, including direct distribution and
retrieval of bioassay kits when appropriate.

•  Conduct dosimetry-related orientations for new employees (new hires). Ensure that radiation
exposure information necessary to establish personnel exposure records is provided and that
employee dosimetry schedules are established and entered into the database.

•  Maintain the ERC content of the Hanford radiation exposure database (REX or equivalent) by
entering data on new personnel, monitoring existing records, verifying data entries by contracted
services, and preparing reports to identify and document personnel exposure record accuracy and
completeness.

•  Represent ERC RadCon at TRADE meetings in support of program implementation.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

In FY01:

•  No more than one person-week of Dosimetry management or staff support of, or response to, audits,
assessments, and surveillances of the ERC Internal or External Dosimetry Program will be expended
in FY01.

•  Changes in regulatory requirements or new requirements that require Dosimetry management or staff
time to revise, maintain, or redevelop the ERC Dosimetry Program will not be imposed.

•  Contracted dosimetry and exposure record services will not be redeveloped, altered, or otherwise
affected such that associated ERC costs will be increased.
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•  Externally or internally initiated studies, investigations, or requests for special reports or data will not
require involvement or support by staff or management personnel funded under this code.

•  There will be no major changes to the ERC area exposure-monitoring program using TLDs.

•  No access control or dose monitoring system will be imposed on ERC from external direction.

•  The ERC dosimetry system is independent of any access control system.

•  No more than four emergency situations or potential unplanned exposure incidents will require
response and support by ERC Dosimetry staff, to total no more than 100 hours of support.

•  Site-wide initiatives proposed or implemented by DOE or by other Hanford Site contractors will not
result in a significant increase in ERC Dosimetry program implementation or services costs.

•  No requests for processing personnel nuclear accident dosimeters (PNADs) will be received.

•  No multiple dosimetry will be needed to support ERC project work.  Use of extremity dosimeters will
not exceed 25 pairs per month.

•  No funding to support overtime staffing of the Hanford whole-body counter by contracted service
personnel will be required.

•  There will be no more than 10 requests for expedited TLD processing in FY01.

•  The due dates in REX for the chest count schedules stand, i.e.,15 scheduled chest counts will be
performed in FY01.

•  No more than 6 bioassay samples will require two recounts.

•  No more than 32 bioassay samples will be performed as expedited requests.

•  Turnover, temporary layoff, or rotation of personnel in FY01 requiring dosimetry/bioassay support will
not exceed the level experienced in FY00.

•  No more than 8 plutonium fecal analyses and 8 plutonium americium fecal analyses due to special
investigations of potential worker exposure will be required.

•  No more than 25% "no result determinations" for excreta bioassay requests

•  Pricing of dosimetry services in FY01 will not change from FY00 prices, except as addressed in this
section.

•  Bioassay requirements/cost will not increase over FY00 costs.
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Dosimetry and dosimetry services cost bases and projected needs for FY01 are shown below.  These
figures include the associated records maintenance costs.

FY01 BHI USE OF R&HT SERVICES

Unit FY01 R&HT
Price

Sample Analysis
Price

Expected BHI
FY01 Units Total FY01 Cost

Whole Body Count $207.98 870 $180,942.60
Chest Count $348.53 19 $6,622.07

Other Counts $2,003.11 4 $8,012.44
"No show" chest counts $75.00 0 0

In Vivo Waiver $45.77 92 $4,210.84

Subtotal $199,787.95
Excreta Counts (Delivery & Analysis)

   Plutonium Urinalysis $143.46 $174.00 120 $38,095.20
   Plutonium-Strontium Urinalysis $143.46 $262.00 285 $115,556.10

   Uranium Urinalysis $143.46 $84.00 144 $32,754.24

   Strontium Urinalysis $143.46 $99.00 12 $2,909.52
Plutonium Fecal Analysis $143.46 $394.00 8 $4,299.68

Plutonium Americium Fecal Analys. $143.46 $832.00 8 $7,803.68
   Expedited request $200.00 16 $3,200.00

   Recount $143.46 $125.00 12 $3,221.52

Excreta "No Result"(Delivery Only) $55.00 100 $5,500.00
Excreta Waiver $45.77 48 $2,196.96

Evaluations $3,000.00
Subtotal $218,536.90

Standard Dosimeter $80.99 2727 $220,859.73
Combination Dosimeter $93.73 20 $1,874.60

Extremity Dosimeter $84.83 600 $50,898.00
Facility Nuclear Accident Dosimeter $93.85 4 $375.40

Area Dosimeter $81.30 44 $3,577.20
Environmental Dosimeter $93.85 12 $1,126.20

Expedited Dosimeter Processing $81.30 10 $813.00

Lost/Broken Dosimeters $68.97 124 $8,552.28
Subtotal $288,076.41

Grand Total $706,401.26

ISSUES:

77BH20 – Radiological Dosimetry

Dosimetry costs are based on the number of dosimeters used, the number of bioassays required, and the
number of exposure records maintained.  Temporary personnel are treated as regular new hires, with all
associated costs for dosimeter issuance and retrieval, bioassays, and new record generation
proportionate to the number of individuals and their level of activity.  With any increased usage by
employees, temporary personnel, and subcontractor personnel, the overall cost of dosimetry will
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increase.  Turnover and/or rotation of subcontractor employees results in a significant and costly impact
on dosimetry costs due to the necessity for repeated baseline and termination bioassays.

If additional bioassay sampling and analysis is required above the eight plutonium fecal and eight
plutonium americium fecal analyses for suspected uptake of radionuclides, the cause for additional
bioassays will be evaluated and the associated costs determined.  If this cost determination identifies
costs greater than those that can be accommodated by the current budget, they will be identified for
action.  The ERC work in FY00 is expected to increase in areas where higher potential for exposure to
plutonium hazards exists.  This may result in more difficult and expensive analyses to determine worker
dose.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

PNNL 01 Provide dosimeter Services to ERC (whole body
counting, urine analysis, fecal analysis and records)
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: J. Vaughn
Project Controls: G. L. Black
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide the ERC Team with a Technical Safety Training program that is responsive to the changing
requirements of the ERC Team for OSHA hazardous waste worker training, radiological training, and
other ERC required technical training.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH30 – Technical Safety Training

•  Provide a responsive technical safety training program to support the ERC Team.

•  Develop and/or revise safety training lesson plans and training material as necessary for the following
classes:  Fall Protection, Confined Space, Lead, and other safety training as requested.

•  S&H Instructor conduct Fall Protection, Confined Space, Lead and other safety training as requested.

•  Conduct the S&H portion of the New Employee Orientation (NEO).

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

In FY01:

•  The estimate is based on staffing levels of 780 FTEs to support ERC's five major projects (Remedial
Action and Waste Disposal, Groundwater/Vadose Zone Integration, Decommissioning Projects,
Surveillance/Maintenance & Facility Transition, Program Management & Support).

•  Assumption:  the number of employees listed for each course includes a Field Support estimate of
60 new hires (10 non-manual, 50 manual), and a THI estimate of 30 new-hire RCTs.

•  Labor and training costs are not included for CH2MHill.

Provider:  Fluor Hanford (HAMMER/HTC) (Work Order) (77BH30YF81)

Training Course
Number of
Employees

Training
Cost Total

Total Labor
Hours

24 hour HAZWOPER (initial) 0 $462 $ 0 0
40 hour HAZWOPER (initial) 65 $710 $46,150 2600
16 hour HAZWOPER upgrade 0 $262 $ 0 0
8 hour HAZWOPER Refresher 410 $133 $54,530 3280
8 hour HAZWOPER Supervisor 1 $185 $185 8
4 hour Basic Respiratory Protection (initial) 93 $115 $10,695 372
3 hour Basic Respiratory Protection (requal) 250 $  70 $17,500 750
1 hour Quantitative Mask Fit 350 $  60 $21,000 350

Total Cost for FH Work Order $150,060 7360

Provider:  EXITECH (Contract) (77BH30YF82)

Training Course
Number of
Employees

Training
Cost Total

Total Labor
Hours

RadWorker I (initial & requal) 0 $295 $  0 0
20 hour RadWorker II (initial) 55 $293 $16,115 1100
8 hour RadWorker Requal (biennial) 155 $231 $35,805 1240
12 hour RadWorker II Accelerated Initial 105 $231 $24,255 1260
30 hour Certified Asbestos Worker (initial) 20 $495 $9,900 600
8 hour Asbestos Worker Refresher 65 $  93 $6,045 520
Asbestos Supervisor (initial) 0 $1,091 $ 0 0
8 hour Asbestos Supervisor (requal) 18 $119 $2,142 144

Total Cost for EXITECH Subcontract $94,262 4864



Subproject Cost Account Plans
QUALITY, SAFETY AND HEALTH October 1, 2000

QUALITY, SAFETY AND HEALTH DRBH14
1.4.10.2.1.14

Richland Environmental Restoration Project COST ACCOUNT PLAN

DOE/RL-97-44, Vol. 7, Rev. 3 4-124 28 Pages

Provider:  American Red Cross (Contract)  (77BH30YF83)

Training Course
Number of
Employees

Training
Cost Total

Total Labor
Hours

2 hour American Red Cross – First Aid & Challenge 150 $30 $4,500 300
2 hour American Red Cross – CPR & Challenge 290 $30 $8,700 580
1 hour American Red Cross – Blood Born Pathogens 100 $15 $1,500 100

Total Cost for American Red Cross Subcontract $14,700 980

Provider:  S&H General Training (includes hours ONLY for Quality, Safety & Health personnel
(77BH30YH40)

Training Course
Instructor

Labor Hours*
Number of

Classes
Total Labor

Hours
Confined Space Entry 4 6 24
Fall Protection 2 6 12
Lead (Pb) 2 10 20
Hands On Fire Extinguisher 3 10 30
S&H Section- NEO 2 48 96
QS&H Participation in Emergency Drills 18
Manual Employees Only – RadWorker Refresher (off-year) 1 / 2 hour 200 (staff) 100

Total hours for General Training 300
* Includes class time plus 1 hour planning and/or travel time.
(NOTE:  There are no hours allocated for any other training not specifically listed above.)

ASSUMPTIONS:

•  All training not listed above is the responsibility of the function or project, for example:

- Building Emergency Director (4 hours-$120) PROVIDER:  QTRC/FH

- Incident Command (4hours-$120) PROVIDER:  QTRC/FH

- All AHERA (Asbestos) Training - Various

- Hands-On Fire Extinguisher (1 hours $25) PROVIDER:  QTRC/FH /(or given in-house @ 1.5
labor hours charged to project)

- Fall Protection (given in-house 1 labor hour charged to project)

- Confined Space (given in-house @ 1.0 labor hours charged to project)

- Lead (given in-house @ 1.0 labor hours charged to project).

•  No contingency is included for training no shows for any contractor.  ERC department distributable
and PSS no-show charges will be billed back at the rate ERC is billed by FH and EXITECH.
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•  Number of employees – includes Field Support estimate of 60 new hires (10 non-manual,
50 manual), and THI estimate of 30 new-hire RCTs.

ISSUES:

•  FH has not published FY01 course fee rates.

•  The EXITECH contract expires in FY01 and will be renegotiated.  Costs above are based on FY00
and are expected to be higher in FY01.

•  No accurate method is available to estimate quarterly/mid-year/annual liquidation by FH for
incorporation into the budget estimate.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

EXITECH 01 Fixed
Price

Provide training for courses listed under 77BH30YF82

American Red Cross 01 Fixed
Price

Provide training for courses listed under 77BH30YF83

WORK ORDERS (i.e., work to be performed by FH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

Fluor Hanford (FH) 01 HTC & HAMMER provide training courses listed for
77BH30YF81.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: V. E. Shockley
Project Controls: A. K. Smet
PSS Rep: N/A
Other: S. L. Winslow/G. M. Ceffalo

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Establish and provide BHI management and set standards for the implementation of the ERC
Radiological Instrumentation and Measurements program and provide management oversight of the
source control program.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH51 – Radiological Control Instrument Calibration & Maintenance Program, and Source
Control Program Oversight

Radiological Control Instrument Calibration & Maintenance Program:

•  Manage and maintain the ERC Radiological Instrument Control Program to ensure continuing
compliance with DOE requirements; ANSI standards; and manufacturers' recommendations for
instrument control, calibration, and maintenance, as appropriate.

•  Provide oversight of the instrument program to ensure timely and cost-effective responsiveness to
ERC project needs.

•  Maintain the radiological instrumentation tracking database in order to ensure the most effective
distribution of equipment and to maintain property accountability (1,100 instruments).

•  Prepare requisitions for the purchase of instruments, parts, and services.

•  Perform periodic reviews of instrument calibration and maintenance records to ensure accuracy and
completeness.

•  Perform internal assessments of instrument technician activities.  Identify, report, and correct any
deficiencies that are observed.

•  Maintain instrument testing equipment in accordance with DOE orders, ANSI standards, and
manufacturers' recommendations, as appropriate.

•  Perform oversight and cost control of contracted instrument calibration services.  Participate in
quarterly reviews of instrument subcontractor performance.
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•  Review records of ERC radiological instrument calibration and maintenance activities.

•  Perform calibration and maintenance activities that are not provided by the subcontractor.

•  Attend two health physics instrument meetings (e.g., HPIC Committee).

•  Provide oversight of in situ surveys for decommissioning and remediation for ERC.

•  Provide training for staff performing in situ surveys in support of decommissioning and remediation
activities.

•  Maintain contacts with electronic equipment and software vendors and purchase parts and
components as needed.

•  Provide troubleshooting and repair of special equipment.

•  Provide administrative support, which includes, but is not limited to, word processing, scheduling
appointments, and typing.

Source Control:

•  Provide oversight of ERC the Radiological Source Control Program to ensure compliance with
10 CFR 835.

•  Provide oversight of the performance of semi-annual leak tests of the ERC sources.

•  Recommend changes to the source control program as required, based on oversight and RadCon
self-assessments.

Advanced Characterization System (ACS):

•  Develop and modify ACS procedures to meet non-project-specific needs.

•  Maintain and calibrate ACS equipment and programs.

•  Train staff to ACS equipment operations.

•  Maintain records associated with ACS equipment calibration and deployments.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

In FY01:

•  This budget covers routine/standard instrument purchase, calibration, and maintenance.  It does not
cover replacement or special instrument purchases, non-standard calibrations, major damage, or
contamination due to project specific needs or activities.

•  Total time used to respond to internal and external audits and assessments will not exceed
120 hours.

•  There are no new/additional DOE reporting requirements, orders, or regulatory or other drivers that
require more than 25 hours of staff time.

•  Radiological instrumentation, supplies, and material purchases will not exceed $121.7K.

•  Contracted calibration services will not be redefined, altered, or otherwise affected such that
associated ERC costs will be increased.

•  No requests for specialized equipment design, testing, or procurement will be received.

•  Instrument repairs and maintenance will be consistent with previous years' experience for 80 RCTs.

•  No allowance is made for craft "bumping" or "lamping" and associated potential productivity loss or
additional training requirements.

•  The number of instrument users will not exceed 80 when averaged over the year.

•  Administrative support for this scope of work will not exceed 200 hours.



Subproject Cost Account Plans
QUALITY, SAFETY AND HEALTH October 1, 2000

QUALITY, SAFETY AND HEALTH DRBH14
1.4.10.2.1.14

Richland Environmental Restoration Project COST ACCOUNT PLAN

DOE/RL-97-44, Vol. 7, Rev. 3 4-129 28 Pages

PNNL subcontracted instrument calibration cost basis and projected needs are as follows:

Price Quantity Total
Exposure Rate Instrument $224 100 $  22,418
Electronic Dosimeters $142 100 $  14,182
Pencil Dosimeter Check (response check) $  12 200 $    2,446
Source Calibration $240 25 $    6,000
Smart Probe Calibration $220 300 $  66,000
Instrument Calibration $152 300 $  45,600
Repairs $  95 400 $  38,000
Instrument Evaluation $  98 800 $  78,400
Parts $  20,000

Total Cost for PNNL Work Subcontract $293,046

ISSUES:

None.

WORK ORDERS (i.e., work to be performed by FH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

PNNL 01 Calibration & Maintenance

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Material 01 Radiological instrumentation, supplies & material
purchases
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: R. D. Lichfield
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide management, oversight, and assessments of implementation of the Industrial Safety and Hygiene
activities not specifically identified to a single project.  Includes staff/safety meetings, mandatory
procedure reading, support of DNFSB information requests, audit participation, corrective action response
preparation, all hands/team-building meetings, and administrative support.  Participation by ERC
employees at the year 2001 Hanford Safety Exposition (EXPO) will be provided via this COA.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH61 – ERC Program Safety and Hygiene

Conduct staff/safety meetings for Safety and Hygiene staff to discuss safety topics, management
directives, lessons learned, program changes, and other multi-project issues and concerns.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

FY01:

•  Staff/safety meetings will be held every other week with an average of 7 staff in attendance at
1.5 hours per staff meeting for a total of 275 hours.
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•  The ERC will provide a display at the year 2001 Hanford Safety Exposition (EXPO).  375 employees
@ 2 hours/employee = 750 hours will be included in the budget to allow employee attendance at the
EXPO.  120 hours will be provided for monthly planning and coordination meetings within the ERC
and to attend EXPO planning meetings (8 months at 15 hours/month).

•  Assumes 100 hours of management support.

•  Assumes 30 hours of administrative support.

•  Assumes 100 hours for response to audits/CARs.

•  Assumes 100 hours for mandatory procedure reading.

•  Assumes 100 hours of DWP support.

Assumed Total Hours = 1575 (0.9 FTEs)

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

EXPO 01 Display booths, banners and posters.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: V. E. Shockley
Project Controls: A. K. Smet
PSS Rep: N/A
Other: G. M. Ceffalo

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide management, oversight, and direction to the Radiological Control Program for ERC field activities
not specifically identified to a single project.  Includes program implementation oversight, staff/safety
meetings, all hands/team-building meetings, and one-time special radiological worker training.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH65 – BHI Radiological Control Program Implementation

•  Manage Radiological Engineers and THI professional staff assigned to implement the RadCon
Program through BHI managers.  Includes recruiting, mentoring, assignment, management direction,
and reporting related to these staff personnel.

•  Conduct and coordinate oversight and management assessments/self-assessments to determine
adequacy of program implementation in the field, including oversight of implementation and
effectiveness of THI RadCon staff training activities and program.

•  Implement the Radiological Control Program and performance of program functions by assigned
professional staff for support not identified to a single project.

•  Conduct staff/safety meetings for BHI RadCon staff and assigned THI professional staff to discuss
safety topics, management directives, lessons learned, program changes, and other multi-project
RadCon issues and concerns.

•  Conduct one-time special radiological worker training.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

FY01:

•  No substantial changes in regulatory requirements or new requirements will require RadCon staff
time to revise, maintain, or redevelop programs that cross over to all projects.

•  Funding includes a portion of supervisory and management infrastructure required to sustain
Radiological Control support to ERC projects during transition of facilities and includes support not
assigned to a specific project.  A portion of the RadCon manager's time and other professional staff
support time for work on implementation of non-project-specific RadCon program items is included.
This covers management direction, recruiting, mentoring, assignment tracking, and various reports
generated for these staff personnel.  Assumes 532 hours of management support.

•  Administrative support will include but not be limited to, word processing, scheduling appointments,
and typing (50 hours)

•  Assumes 1190 hours for staff/safety meetings for both BHI RadCon and THI professional staff.

•  Assumes no office moves will take place in FY01.

•  Assumes BHI Radiological Engineers will have 32 hours of continuing training per person for a staff of
9 during FY01, for a total of 288 hours in training.

•  Assumes development of continuing training for 8 sessions per year, at 60 hours per session, will
take 480 hours of instructor preparation and 160 hours for subject matter expert preparation support
(640 hours).

•  Assumes 3 new staff will be hired and require 120 hours of orientation/initial qualification training.

•  Assumes that Radiological Engineer continuing training is scheduled in 8 sessions per year, 4 hours
per session at 3 classes per sessions, requiring 96 BHI instructor hours.

•  Assumes that support from Senior Health Physics technical advisors to other RadCon staff will not
exceed 420 hours total.

ISSUES:

None
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

RadCon Supplies 01 Camera, printers, signs, books, binders, rad equipment
etc.

Mileage 01 RadCon staff personal vehicle use for on site travel.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: J. Carson
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide oversight of project activities to ensure that the activities are being conducted in accordance with
appropriate ERC procedures (i.e., BHI MA-01, BHI-PR-03, BHI-SH-01, BHI-SH-06, and BHI-QA-01) and
applicable requirements of the Washington Administrative Code and DOE RCRA and CERCLA
regulations.  The oversight activities of this function include ensuring that the proper processes are used
and providing oversight for technical activities and documents.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH75 – Quality Services

•  Stop work on any activity determined to be improperly controlled or in nonconformance with
applicable standards.

•  Conduct staff/safety meetings for BHI Quality Services program staff.

•  Provide support to projects and project teams with Quality Services/Quality Control personnel.

•  Coordinate self-assessment activities monthly on current project activities.

•  Provide oversight to THI Quality Assurance and CHI.

•  Provide quarterly counseling of employees for development.

•  Report and provide monthly recommendations to ERC management concerning the status and
effectiveness of the ERC QA Program.

•  Interface with off-project QA, RL, and external auditing organizations on quality services issues.

•  Provide functional guidance and operational supervision to personnel that are assigned to projects.

•  Interface with EPA, Ecology, and Benton Clean Air Authority representatives and attend bi-weekly
meetings.
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•  Interface with the ERC Quality Assurance manager to ensure that the Environmental Restoration
Project QA functions are integrated effectively.

•  Maintain Quality Services procedures.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

FY01:

•  Continue to provide scheduled and unscheduled surveillance of ERC project activities.

•  Continue to interface with the manager of ERC Compliance & Quality Programs on an as-needed
basis to ensure that the Environmental Restoration Project QA functions are integrated effectively.

•  It is assumed that other agencies will not audit or survey and divert manpower resources.

Total Assumed Hours = 600 (0.3 FTE)
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: J. H. Hinman
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide management, oversight, and technical assistance regarding implementation of the Industrial
Safety Program for ERC activities not specifically identified to a single project.  Includes staff/safety
meetings, mandatory procedure reading, participation in audits/assessments, corrective action response
preparation, and all-hands/team-building meetings and administrative support.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH86 – ERC Project Safety

Conduct staff meetings for Project Safety and Hygiene personnel to discuss safety topics, management
directives, lessons learned, program/regulatory/process changes, and other multi-project issues and
concerns. Coordinate project safety assessments not specifically identified to a single project.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

FY01:

•  Assumes management and technical support of the project safety staff, including implementation and
maintenance of the safety program and related safety processes (1,600 hours).
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•  The HAMTC Safety Representative will assist in resolution of HAMTC employee concerns and issues
related to environmental, safety and health; participate in accident/incident investigations and
critiques; participate in alliance, VPP, and ISMS activities; and will attend HAMTC Safety
Representative activities (900 hours).

•  Administrative support will include, but will not be limited to, word processing, scheduling
appointments, and typing (50 hours).

•  Assumes no more than 80 hours for audits/CARs.

•  Staff/safety meetings will be conducted monthly with an average of 7 Project Safety Representatives
in attendance at 1.5 hours per meeting (126 hours).

•  Assumes no more than 300 hours for mandatory procedure reading.

•  Assumes no office moves will take place in FY01.

•  Assumes 30 hours of DWP support.

•  Safety self-assessments will be conducted semi-annually.  This will require two employees @
40 hours each (160 hours).

Assumed Total Hours = 3246 (1.8 FTEs)

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Mileage 01 Safety & Health staff personal vehicle use for on site
travel
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: R. D. Lichfield
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

DIRECT DISTRIBUTABLE FY 2001 TASKS:

88BH10 – Quality, Safety and Health Department Manager

Manage the activities of the QSH Team, and plan, organize, direct, and coordinate activities such as
setting organizational goals and strategies and providing guidance for the QSH organization.  Provide
overall management and supervision of the ERC Quality Services, Safety and Hygiene, and Radiological
Control teams, including functional support to Projects, Engineering, Project Controls, and other
functional departments, as required.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

FY01:

88BH10

•  Assumes 1699 hours of management support.
•  Assumes 1700 hours of administrative support.

Assumed Total Hours = 3399 (1.9 FTEs)
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Travel/Training 01 Travel required supporting certifications/qualifications of
ERC staff.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: R. D. Lichfield
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

DIRECT DISTRIBUTABLE FY 2001 TASKS:

88BH50 – Quality, Safety and Health Department

Provide for management activities for overall management of the ERC QSH Department, including
meetings, preparation for and participation in professional conferences, workshops, and publishing
papers that benefit the ERC Project and other corporate entities and/or promote employee professional
development. Provide general QSH all-employee meetings that benefit the QSH Department and other
corporate entities (e.g., BHI Board of Directors).  Provide supervisor and employee career counseling,
performance evaluations, Annual Reviews (ARs), salary planning, forced ranking, resume reviews,
staffing, and miscellaneous personnel issues.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

FY01:

88BH50

•  Employee and management time for quarterly QS&H all-employee meetings, one hour each
(250 hours).
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•  Manager and employee ARs, salary reviews/actions: for employee, two hours annually; for managers,
four hours per employee (300 hours).

•  Labor hours and travel costs for certification maintenance (e.g., CHP, CIH) and trade conferences/
seminars for technology advancements in hygiene, radiological controls, safety (etc.) are included in
this account (640 hours).

•  Leadership/team-building meetings (400 hours).

•  Staff/safety meetings (100 hours).

•  Site orientation (50 hours).

•  Attend VPP Region X Conference (4 VPP Representatives @ 32 hours each) (128 hours).

Assumed Total Hours = 1868 (1.0 FTEs)

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Safety Awards 01

Technical/Professional Dues 01

Travel/Training 01 Travel required supporting certifications/qualifications of
ERC staff.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBH14 Quality, Safety and Health                                                     October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.14     DRBH14 Quality, Safety and Health

                   1.4.10.2.1.09.01     88BF25-Environmental Compliance
                                                88BF25Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES

                   1.4.10.2.1.14.01     88BH10-Quality, Safety and Health Management
                                                88BH10Y110     MANAGEMENT
                                                88BH10Y220     ADMINISTRATIVE SUPPORT
                                                88BH10Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BH10YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BH10YN80     DETAILED WORK PLAN
                                                88BH10YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL

                   1.4.10.2.1.14.02     88BH50-QS&H Department
                                                88BH50Y110     MANAGEMENT
                                                88BH50Y220     ADMINISTRATIVE SUPPORT
                                                88BH50Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES
                                                88BH50Y460     CONFERENCES
                                                88BH50Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BH50YFC0     VOLUNTARY PROTECTION PROGRAM
                                                88BH50YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BH50YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BH50YH30     TEAM BUILDING MEETINGS
                                                88BH50YH70     SITE ORIENTATION
                                                88BH50YPW2     EMPLOYEE REWARD/RECOGNITION PROGR (NON-HR)

                   1.4.10.2.1.14.03     77BH12-ERC Medical/First Aid Services
                                                77BH12YF90     S&H MEDICAL EXAM/WHOLE BODY COUNT/QUANTITATIVE MASK FIT
                                                77BH12YF91     EJTA ANALYSIS
                                                77BH12YF92     RETURN TO WORK, FIRST AID, OSHA STATISTICS/WORKERS' COMP
                                                77BH12YF95     LABOR & INDUSTRIES/THIRD PARTY ADMINISTRATOR (TPA) EMPLOYEE CLAIMS

                   1.4.10.2.1.14.04     77BH20-Radiological/Dosimetry Program
                                                77BH20Y110     MANAGEMENT
                                                77BH20YF31     INTERNAL DOSIMETRY
                                                77BH20YF32     ISSUE/RETRIEVAL - TLD'S
                                                77BH20YF33     DOSIMETRY REPORTING
                                                77BH20YF34     EXPOSURE TRACKING/DATABASE
                                                77BH20YF36     EMPLOYEE ORIENTATION/COMMUNICATION
                                                77BH20YF37     EXTERNAL DOSIMETRY
                                                77BH20YF38     ISSUE/RETRIEVAL - BIOKITS
                                                77BH20YF39     BIOASSAY SCHEDULING/TRACKING
                                                77BH20YF3A     EXPOSURE EVALUATION/INVESTIGATION
                                                77BH20YF3B     TECHNICAL SUPPORT

                   1.4.10.2.1.14.06     77BH30-ERC Technical Training Schedule
                                                77BH30YF81     HAZWOPER RESPIRATORY TRAINING
                                                77BH30YF82     RADWORKER, ASBESTOS TRAINING
                                                77BH30YF83     FIRST AID, CPR & BBP
                                                77BH30YF84     SITE EMERGENCY PREPAREDNESS DRILL
                                                77BH30YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)

                   1.4.10.2.1.14.08     77BH51-Radiological Control Instrument Calibration & Maintenance
                                                77BH51K900     DISPOSAL FEES AND TAXES
                                                77BH51Y110     MANAGEMENT
                                                77BH51Y120     SUPERVISION
                                                77BH51Y220     ADMINISTRATIVE SUPPORT
                                                77BH51YFF8     FIELD IMPLEMENTATION
                                                77BH51YFF9     INSTRUMENT MAINTENANCE/CALIBRATION
                                                77BH51YFM0     PERSONAL PROTECTIVE EQUIPMENT
                                                77BH51YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BH51YHB0     OFFICE MOVES
                                                77BH51YN80     DETAILED WORK PLAN
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Technical Baseline
DRBH14 Quality, Safety and Health October 1, 2000

                   1.4.10.2.1.14.09     77BH61-ERC Program Safety and Hygiene
                                                77BH61Y110     MANAGEMENT
                                                77BH61Y220     ADMINISTRATIVE SUPPORT
                                                77BH61Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BH61Y461     ERC CONFERENCE COORDINATION
                                                77BH61Y462     PLANNING CONFERENCES
                                                77BH61YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BH61YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BH61YHB0     OFFICE MOVES
                                                77BH61YN80     DETAILED WORK PLAN
                                                77BH61YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS

                   1.4.10.2.1.14.14     77BH75-Quality Services
                                                77BH75YFH0     QUALITY SERVICES MANAGEMENT
                                                77BH75YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE

                   1.4.10.2.1.14.16     77BH65-BHI Radiological Control Program
                                                77BH65Y110     MANAGEMENT
                                                77BH65Y220     ADMINISTRATIVE SUPPORT
                                                77BH65YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BH65YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                77BH65YHB0     OFFICE MOVES

                   1.4.10.2.1.14.30     77BH86-ERC Project Safety
                                                77BH86Y110     MANAGEMENT
                                                77BH86Y220     ADMINISTRATIVE SUPPORT
                                                77BH86Y440     MANAGEMENT ASSESSMENT & SUPPORT
                                                77BH86Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                77BH86YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                77BH86YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                77BH86YHB0     OFFICE MOVES
                                                77BH86YN80     DETAILED WORK PLAN

2 Pages
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Technical Baseline 
DRBH14 Quality, Safety and Health October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 150$            137$            192$            144$            144$            158$           196$             181$             166$             186$             156$             184$                    1,995$                 
MATERIALS/
EQUIPMENT/
OTHER 15$              18$              15$              16$              15$              16$             23$               16$               16$               16$               15$               16$                      194$                    
SUBCONTRACTS 106$            183$            120$            218$            183$            187$           211$             159$             162$             213$             168$             161$                    2,072$                 
BUDGET CURRENT 271$            338$            327$            379$            343$            361$           430$             355$             343$             415$             339$             360$                    4,261$                 
BUDGET BASELINE (DWP) 271$            338$            327$            379$            343$            361$           430$             355$             343$             415$             339$             360$                    4,261$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 271$            338$            327$            379$            343$            361$           430$             355$             343$             415$             339$             360$                    4,261$                 
CUMULATIVE EAC 271$            610$            937$            1,315$         1,658$         2,019$        2,449$          2,804$          3,147$          3,562$          3,901$          4,261$                 4,261$                 
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: J. E. Tarpinian
DOE-RL: J. M. Nelson
Prepared By: V. E. Shockley
Project Controls: G. L. Black
PSS Rep: N/A
Other: S. L. Winslow/G. M. Ceffalo

WORK DESCRIPTION (Provide general work description of facility/building.)

General Description:

Provide BHI management and operations for the ERC Radiological Counting Facility (RCF) to support the
analyses of samples for the projects and RadCon.  Provide management oversight of the analysis
programs supporting the projects.  Provide operational scope for activities not attributable to a single
project.

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BH87 – Radiological Control Radiological Counting Facility (RCF) and Facility Instrument
Calibration & Maintenance Program.

•  Provide day-to-day oversight of the facility and supervision for RCTs assigned to the RCF.

•  Perform routine surveys and monitoring of the RCF.

•  Prepare requisitions for the purchase of instruments, parts, services, and consumables.

•  Perform reviews of instrument calibration, maintenance and operation records, and logbooks to
ensure accuracy, completeness, and quality.

•  Maintain RCF staff qualifications.

•  Control and maintain records of all calibration and maintenance activities.

•  Ensure that all standards are decay corrected as required for standards traceability.

•  Determine analytical needs, quality control needs, and record requirements by interacting with ERC
projects and the Sample and Site Assessments and Closure organization.

•  Respond to audits, appraisals, and corrective action requests.

•  Oversee RCF waste management activities.

•  Interface with the BHI Radiological/project engineers and assist with the interpretation of RCF
measurements and the implementation of project requirements, as defined in sampling and analysis
documentation.
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•  Identify, test, and implement new instrument technology and operating methods in order to enhance
ERC project's data quality capabilities as well as productivity.

•  Provide responses to customer questions regarding analytical results.

•  Calibrate and maintain counting instruments in accordance with DOE orders, ANSI standards, and
manufacturers' recommendations, as appropriate.

•  Procure replacement calibration sources and standards, as needed.

•  Maintain and repair RCF equipment.

•  Ensure DOS testing of the RCF hood(s) is performed on an annual basis to meet requirements.

•  Perform air emissions monitoring in accordance with the requirements of the Washington State DOH
Notice of Construction (NOC).

•  Provide administrative support for this scope of work.

•  Participate in intercomparison studies to demonstrate RCF sample analysis accuracy and quality.

•  Provide one performance (intercomparison) evaluation assessment report for FY01.

•  Maintain the electronic sample tracking and reporting system.

•  Quality control records for RCF counting instruments.  Records are generated on an ongoing basis,
and the program is reviewed annually with a delivery date of 5/1/01.

•  Quality control records for the RCF emission unit operation.  Effluent samples are analyzed quarterly
and evaluated annually with a report delivery date of 5/1/01.

•  Ensure that records of calibration are dated, sources are used and efficiencies are determined for
each piece of measurement equipment used at the RCF or projects to analyze samples in support of
worker protection and field environmental determinations.

•  Maintain waste management and environmental compliance procedures, processes, and documents.

TASKS TO BE PERFORMED IN FY 2002:

Same as FY01.

TASKS TO BE PERFORMED IN FY 2003:

Same as FY01.
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

In FY01:

•  Total time used to respond to internal and external audits and assessments will not exceed
120 hours.

•  There are no new/additional DOE reporting requirements, orders, or regulatory or other drivers that
require more than 25 hours of staff time.

•  Contracted calibration services will not be redefined, altered, or otherwise affected such that
associated ERC costs will be increased.

•  No requests for specialized equipment design, testing, or procurement will be received.

•  No allowance is made for craft "bumping" or "LAMPing" and associated potential productivity loss or
additional training requirements.

•  BCP-20219 for the procurement of RCF replacement equipment will be completed in FY00.

•  The RCF will be available to support the project needs/deliverables as required.

•  Maintenance of waste management and environmental compliance procedures, processes, and
documents will not require more than 120 hours.

•  Analysis of samples is funded by the individual project.

•  Contracted services for maintenance and repair of counting equipment will not exceed $50K.

•  The RCF will be requested to analyze no more than 200 samples per month.

•  Support for NOC air emission sampling will require no more than 40 hours.

•  The RCF will not experience a major equipment failure that requires more than $10K to replace.

•  Assumes 600 hours management and technical support.

•  Assumes 1200 hours of Radiological Control supervisor support.

•  Assumes 1803 hours of RCT support.
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•  Administrative support will include, but will not be limited to, word processing, scheduling
appointments, and typing (721 hours).

•  Assumes 30 hours of DWP support.

•  One intercomparison study is assumed which will require no more than 100 hours of labor.

ISSUES:

None.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Dade Moeller 01 FP Technical support for procedures, audits, &
assessments

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

Fluor Hanford, Inc. 01 Work Order to perform DOS Testing of the Radiological
Counting Facility (RCF) hood.

Fluor Hanford, Inc. 01 Work Order to perform analysis on NOC required air
samples from emission points



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBH28 Radiological Counting Facility October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.28     DRBH28 Radiological Counting Facility

                   1.4.10.2.1.28.01     77BH87-Radiological Counting Facility
                                                77BH87Y110     MANAGEMENT
                                                77BH87Y220     ADMINISTRATIVE SUPPORT
                                                77BH87YFL1     RCF OPERATIONS
                                                77BH87YFL2     RCF INSTRUMENT MAINTENANCE/CALIBRATION
                                                77BH87YFL3     COUNTING FACILITY RECORDS MANAGEMENT
                                                77BH87YN80     DETAILED WORK PLAN

1 Page
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Technical Baseline 
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FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 16$              14$              18$              15$              15$              16$             20$               16$               16$               20$               17$               19$                      202$                    
MATERIALS/
EQUIPMENT/
OTHER -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
SUBCONTRACTS 2$                2$                2$                5$                2$                2$               2$                 2$                 2$                 2$                 2$                 2$                        28$                      
BUDGET CURRENT 18$              17$              20$              20$              17$              18$             22$               18$               18$               22$               19$               21$                      230$                    
BUDGET BASELINE (DWP) 18$              17$              20$              20$              17$              18$             22$               18$               18$               22$               19$               21$                      230$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 18$              17$              20$              20$              17$              18$             22$               18$               18$               22$               19$               21$                      230$                    
CUMULATIVE EAC 18$              34$              55$              75$              92$              110$           133$             151$             168$             190$             209$             230$                    230$                    

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: D. D. Blankenship
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BK27 - Site Water Plant (100N) – Summary

This cost account package includes all activities associated with the operation, maintenance,
performance monitoring, and waste management of the 186-N Water Treatment Facility, potable water
distribution, and the sewage lift system.

77KB27 - Site Water Plant (100N) – Plant Operations and Maintenance of the
186-N Water Treatment Plant

•  Provide project management, labor (manual and nonmanual), materials, equipment, and subcontracts
to operate the 186-N Water Treatment Facility in a manner consistent with applicable BHI
procedures, DOE orders, and other government agency regulations.

•  Perform maintenance and system calibration activities that include (but is not limited to) minor repairs,
minor upgrades, filter changes, pump replacement, housekeeping, and backflow preventer tests.

•  Conduct performance monitoring in accordance with approved plan/documents for compliance with
applicable state regulations.  Sampling includes preparation, sample analysis, sample management,
data validation, data review, field data and management.  Sampling will be conducted at the
186-N facility, the 1120-N potable fill station, bulk water truck, and remote water storage buildings.

•  Provide waste management support for the waste associated with the operation of the 186-N facility,
which includes labeling, surveillance, designation, waste shipments and disposal of spent filters,
sample liquids, and miscellaneous solid wastes.

77KB27 - Site Water Plant (100N) – Potable Bulk Water Distribution

This cost account package includes all activities associated with the distribution of potable bulk water
from the 1120-N potable water fill station by water truck (bulk) and drinking water dispensers (igloos) to all
ERC project sites.  The tasks include the following:

•  Water container sanitization
•  Bulk water and individual water container deliveries
•  Coliform test for bulk water vessels
•  General housekeeping duties.
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77KB27 - Site Water Plant (100N) – Underground Potable Water Distribution at 100-N

Provide all necessary labor, materials, and equipment to maintain the underground potable water
distribution system at 100-N between the shut-off valves at each connected facility and the main
distribution shut-off valve at the 186-N Water Treatment Plant.

77KB27 - Site Water Plant (100N) – Sewage Lift System

Operate and maintain the sewage lift system, which collects and pumps the 100-N sewage from a point
where the sewage discharge lines enter the first lift station to the sewage lagoon.  This account also
includes an assessment by DynCorp for BHI's share in the sewage lagoon operating costs.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

77BK27 - Site Water Plant (100-N) - Plant Operation and Maintenance of the 186-N Water Treatment
Plant.

Deliverables Date

•  Water Quality Complaint Report Monthly
•  Surface Water Treatment Report Monthly
•  Water Discharge Report Monthly
•  Chlorine Residual Report Monthly
•  Chemical Management System Report Quarterly

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Treatment Plant Operation and Maintenance

The (new) 186-N treatment plant will operate throughout FY01.

System failures are covered under the vendor’s one-year warranty, which expires 5/01.

Operation requires 18 filters to be changed each month.

Provide waste management support for the waste associated with the operation of the new treatment
plant (spent filters, sample liquids, and miscellaneous solid wastes).

Potable Bulk Water Distribution

Based on the same level of effort as in FY00.

Underground Potable Water Distribution at 100 N

System failures are covered under the vendor’s one-year warranty, which expires 5/01.

Sewage Lift System

Continue to rely on and share in the cost of DynCorp’s sewage lagoon.

Anticipate replacement of two lift pumps and float controls during FY01.
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WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH 01 Analytical services

FH 01 Additional SOE support

DynCorp 01 Shared lagoon costs

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Filter/sample standards/gloves/misc. 01 Operations

Igloo/ice/misc. supplies 01 Operations

Transducer/pumps/software/sample
equipment 01 Maintenance

Vertical lift pumps/float controls 01 Maintenance

Barrels/liners/gloves/misc. 01 Waste
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: W. J. Peintinger
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BK10 - Services Management

Provide overall management and supervision of Facilities and Administrative Services groups; plan and
coordinate such activities as setting organizational goals and strategies for and providing top-level
guidance and direction to respective managers.  Conduct staff meetings.  Provide personnel
administration, including career counseling, Annual Talent Reviews (ATRs), Annual Reviews (ARs),
salary planning, and personnel rankings, and manage other miscellaneous personnel
administration/staffing issues.  Attend and participate in workshops and seminars that benefit the ERC
team and/or promote employee development.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Based on the same level of activity as in FY00.
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1.4.10.2.1.15
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: S. K. Havens
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BK23 - Facility Security

Provide security at the 3350 George Washington Way facility by means of a lobby receptionist.
Receptionist duties are as follows:

•  Issue temporary and visitor badges and prevent unauthorized access.

•  Act as the first point of contact for visitors and front desk deliveries.

•  Answer the main telephone line, and direct telephone calls and customers to the appropriate
individual.

•  Issue temporary vehicle site passes.

•  Schedule and confirm reservations for conference rooms, audio-visual equipment, cellular telephone
pool, and motor pool vehicles.

Issue building access cards for the 3350 George Washington Way facility and maintain associated
computerized database and records. Purchase and install OMNI locks and control access codes, both on-
and off-site.  Issue keys and maintain logs for ERC-site areas.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

No significant changes in security requirements from FY00 are anticipated.
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FACILITIES (ERC ONLY) DRBK15
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Task Lead (CAM): W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: W. J. Peintinger
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BK25 - Facilities (ERC only)

This account receives charges for ERC-occupied facility space after reductions for cost centers, DOE,
and other non-ERC groups.  Facility costs are pooled in Operating Center 66J500.  A unit rate is
established by dividing total facility-related costs pooled in 66J500 by the total square feet of occupied
space.  This rate is charged against the square footage occupied by ERC groups only.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

ERC occupied facilities:  214,792 sq. ft.

Recovery Rate:  $19.10 sq. ft./year



Subproject Cost Account Plans
FACILITY & ADMIN SERVICES October 1, 2000

ADMINISTRATIVE SERVICES DRBK15
1.4.10.2.1.15
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: C. D. Alaconis
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BK30 - Administrative Support

Provide personnel administration, including career counseling, interviewing, hiring, performance
evaluations, annual reviews, salary planning, and personnel rankings, and manage other miscellaneous
personnel administration/staffing issues.

Provide functional support to deployed administrative support personnel, including staffing, and
development of administrative support personnel.  Administer the temporary agency personnel for ERC,
including interviewing, hiring, and coordinating time records.

Provide general, non-project-specific training to functional department employees.  Provide for instructor,
class coordination, and student time charges.  Provide orientation to new hires and agency employees.

Provide support to the development of the DWP.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Provide functional management of approximately 73 deployed administrative support staff.

Coordination of hiring and administration of about 18-25 temporary agency employees for the ERC.

Attendance of 20 administrative support personnel at one local professional conference.

Coordination of general non-project specific training will be about 40% above FY00 levels.

The records and document control group will conduct 12 safety/staff meetings.



Subproject Cost Account Plans
FACILITY & ADMIN SERVICES October 1, 2000

DOCUMENT INFORMATION SERVICES PERSONNEL ADMINISTRATION DRBK15
1.4.10.2.1.15
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: D. S. Johnson
Project Controls: A. K. Smet
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BN10 - Document and Information Services Personnel Administration

Provide personnel administration to Document and Information Services personnel, including
interviewing, performance evaluations, annual reviews, employee rankings, salary administration, and
resolution of personnel issues.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Based on the same level of activity as in FY00.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBK15 Facility and Administrative Services October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.15     DRBK15 Facility and Administrative Services

                   1.4.10.2.1.15.01     88BK10-Services Management
                                                88BK10Y110     MANAGEMENT
                                                88BK10Y220     ADMINISTRATIVE SUPPORT
                                                88BK10YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BK10YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BK10YH30     TEAM BUILDING MEETINGS
                                                88BK10YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BK10YH70     SITE ORIENTATION
                                                88BK10YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                88BK10YN80     DETAILED WORK PLAN
                                                88BK10YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL

                   1.4.10.2.1.15.02     88BK25-Facilities
                                                88BK25YA14     APPLIED FACILITIES RATE

                   1.4.10.2.1.15.03     88BK23-Facilities Security
                                                88BK23Y110     MANAGEMENT
                                                88BK23Y220     ADMINISTRATIVE SUPPORT
                                                88BK23Y600     SECURITY (FACILITY)
                                                88BK23YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BK23YH70     SITE ORIENTATION

                   1.4.10.2.1.15.04     88BK30-Administrative Services
                                                88BK30Y110     MANAGEMENT
                                                88BK30Y220     ADMINISTRATIVE SUPPORT
                                                88BK30YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BK30YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BK30YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BK30YH70     SITE ORIENTATION
                                                88BK30YN80     DETAILED WORK PLAN
                                                88BK30YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL

                   1.4.10.2.1.15.05     88BN10-Document Control
                                                88BN10Y110     MANAGEMENT
                                                88BN10Y220     ADMINISTRATIVE SUPPORT
                                                88BN10YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BN10YH70     SITE ORIENTATION

                   1.4.10.2.1.15.06     77BK27-Site Water Plant
                                                77BK27YA14     UNDERGROUND POTABLE WATER DISTRIBUTION AT 100-N
                                                77BK27YA40     SITE WATER PLANT OPERATION & MAINTENANCE (100N)
                                                77BK27YA47     PLANT UPGRADE AND MODIFICATIONS (186N)
                                                77BK27YA50     SEWAGE LIFT SYSTEM (100N)
                                                77BK27YU80     POTABLE WATER DISTRIBUTION

1 Page
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Technical Baseline 
DRBK15 Facility and Administrative Services October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 54$              48$              63$              51$              52$              56$             66$               54$               50$               63$               53$               64$                      675$                    
MATERIALS/
EQUIPMENT/
OTHER 350$            356$            350$            350$            351$            352$           351$             354$             350$             350$             350$             350$                    4,215$                 
SUBCONTRACTS 2$                4$                2$                2$                2$                2$               2$                 4$                 2$                 2$                 2$                 2$                        26$                      
BUDGET CURRENT 406$            408$            415$            403$            404$            410$           420$             412$             402$             415$             405$             416$                    4,916$                 
BUDGET BASELINE (DWP) 406$            408$            415$            403$            404$            410$           420$             412$             402$             415$             405$             416$                    4,916$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 406$            408$            415$            403$            404$            410$           420$             412$             402$             415$             405$             416$                    4,916$                 
CUMULATIVE EAC 406$            814$            1,229$         1,632$         2,036$         2,445$        2,865$          3,277$          3,679$          4,095$          4,500$          4,916$                 4,916$                 
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PRESIDENT/VICE PRESIDENT DRBM16
1.4.10.2.1.16
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

BHI President: M. C. Hughes
DOE-RL: J. M. Nelson
Prepared By: S. H. Hickman
Project Controls: M. V. Yancy
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BM10 - President/Vice President

Perform ER Project management activities, including management of the operations organization and all
functional departments responsible for providing support to and independent oversight of ERC Project
operations.

Coordinate and directly participate in the DOE/ERC Results Management Team, related customer/ERC
teambuilding and leadership development, and other meetings with the DOE/AMEW organization to
maintain open communications and good customer relations.  Attend and participate in other RL, HQ,
regulator, Hanford Site contractor, stakeholder, and community meetings.

Arrange/conduct/participate in general staff meetings, management meetings, employee informational
meetings, project exercises, progress reviews, document reviews, audits, and performance assessments.
Handle receipt, preparation, distribution, and disposition of correspondence, and perform other
administrative duties necessary to maintain an operational office.

Provide annual reviews and career counseling for all direct-report managers and the personnel assigned
to the President/Vice President offices.

This includes other direct costs for travel, other employee-related expenses, and subcontracts.

88BM40 - All Hands Meetings

Participate in functional all-hands meetings or team management team-building meetings.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBM16 President/Vice President October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.16     DRBM16 President/Vice President

                   1.4.10.2.1.16.01     88BM10-President/Vice President
                                                88BM10Y110     MANAGEMENT
                                                88BM10Y220     ADMINISTRATIVE SUPPORT
                                                88BM10Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES
                                                88BM10YH30     TEAM BUILDING MEETINGS
                                                88BM10YN80     DETAILED WORK PLAN
                                                88BM10YT50      PROGRAM DEVELOPMENT ACTIVITIES FOR THE ERC CONTRACT

                   1.4.10.2.1.16.02     88BM40-All Hands Meetings
                                                88BM40     DRBM16 President/Vice President
                                                88BM40YH31     TEAM BUILDING MEETINGS

1 Page
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Technical Baseline 
DRBM16 President/Vice President October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 67$              60$              89$              63$              63$              79$             84$               67$               76$               80$               67$               80$                      876$                    
MATERIALS/
EQUIPMENT/
OTHER 3$                3$                3$                3$                3$                3$               3$                 3$                 3$                 10$               3$                 3$                        44$                      
SUBCONTRACTS -$                 -$                 10$              -$                 -$                 15$             -$                  -$                  -$                  -$                  -$                  -$                         26$                      
BUDGET CURRENT 70$              63$              102$            66$              66$              98$             87$               70$               79$               90$               70$               83$                      945$                    
BUDGET BASELINE (DWP) 70$              63$              102$            66$              66$              98$             87$               70$               79$               90$               70$               83$                      945$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 70$              63$              102$            66$              66$              98$             87$               70$               79$               90$               70$               83$                      945$                    
CUMULATIVE EAC 70$              133$            235$            301$            368$            465$           552$             622$             702$             792$             862$             945$                    945$                    
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Subproject Cost Account Plans
INTERNAL AUDIT October 1, 2000

INTERNAL AUDIT DRAU17
1.4.10.2.1.17
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. D. Craven
DOE-RL: J. M. Nelson
Prepared By: W. D. Craven
Project Controls: M. V. Yancy
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BM30 - Internal Audit

Provide an independent assessment of the business, operations, and adequacy of the internal control
structure of BHI, and determine compliance with generally acceptable accounting principles, cost
accounting standards, Federal Acquisition Regulations, Department of Energy Acquisition Regulations,
and contractual requirements. Recommend cost-effective improvements to the internal control structure,
and in the economy and efficiency of ERC operations.

Investigate all management requests to examine issues of concern involving (or potentially involving)
fraud, waste, abuse, mismanagement, or misuse of government property.

Coordinate all audits performed by outside audit entities that relate to operational or financial functions.

Ensure that all BHI policies and procedures are written to prevent and detect unallowable costs, and to
include practices that support an economical and efficient operational structure and sound business
practices.  Ensure that adequate training is provided to all ERC personnel on current policies and
procedures, including the recognition and disposition of unallowable costs.

Prepare a quarterly report for RL and the BHI president that summarizes audit activities, open audit
findings, and the status of recommended corrective action implementation.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRAU17 Internal Audit October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.17     DRAU17 Internal Audit

                   1.4.10.2.1.17.01     88BM30-Internal Audit
                                                88BM30     DRAU17 Internal Audit
                                                88BM30Y110     MANAGEMENT
                                                88BM30Y460     CONFERENCES
                                                88BM30YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BM30YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BM30YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BM30YH70     SITE ORIENTATION
                                                88BM30YN80     DETAILED WORK PLAN
                                                88BM30YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                88BM30YW10     DCAA EXTERNAL AUDIT LIAISON
                                                88BM30YW20     DOE EXTERNAL AUDIT LIAISON
                                                88BM30YW30     IG EXTERNAL AUDIT LIAISON
                                                88BM30YW40     GAO EXTERNAL AUDIT LIAISON
                                                88BM30YW50     MANAGEMENT AUDIT REQUESTS
                                                88BM30YW60     AUDITS
                                                88BM30YW70     CHI-AUDITS
                                                88BM30YW80     THI-AUDITS
                                                88BM30YWK0     YEAR 2000 COMPLIANCE REVIEW

1 Page
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Technical Baseline 
DRAU17 Internal Audit October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 21$              19$              25$              20$              20$              21$             27$               21$               20$               26$               21$               26$                      268$                    
MATERIALS/
EQUIPMENT/
OTHER 2$                2$                2$                2$                2$                2$               2$                 2$                 2$                 2$                 2$                 2$                        20$                      
SUBCONTRACTS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
BUDGET CURRENT 23$              21$              26$              22$              22$              23$             29$               23$               22$               27$               23$               27$                      288$                    
BUDGET BASELINE (DWP) 23$              21$              26$              22$              22$              23$             29$               23$               22$               27$               23$               27$                      288$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 23$              21$              26$              22$              22$              23$             29$               23$               22$               27$               23$               27$                      288$                    
CUMULATIVE EAC 23$              44$              70$              92$              114$            137$           166$             189$             210$             238$             261$             288$                    288$                    

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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Subproject Cost Account Plans
CONTRACTS October 1, 2000

CONTRACTS DRBR20
1.4.10.2.1.20
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: S. L. Feaster
DOE-RL: J. M. Nelson
Prepared By: D. R. Long
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BR25 - Accountability Program

This account supports prime contract administration (primarily subcontractor costs) of the financial
accountability and the accountability rule provision contained in the ERC Prime Contract.  The
accountability rule governs the shift of some financial risk from DOE to BHI.  Although the cost of
administering the accountability program is an allowable cost, in certain instances the accountability rule
contract provision makes BHI liable for lost, damaged, or destroyed items that reflect possible negligence
or willful misconduct on the part of BHI employees.

INDIRECT FY 2001 TASKS:

88BR10 - Contract Administration

Serve as primary interface with DOE and other organizations for contractual matters.

Negotiate, administer, and interpret contract requirements, including evaluation of risk and liability
conditions.

Process claims and other agreements, including advance agreements with DOE and other site
contractors.

Support contract negotiations, accept incoming work orders and work for other onsite contractors, plus
possible other work for others.

Support functional managers with DOE interfaces, expectations, and requirements.

Train and inform BHI managers and employees on contract requirements and liabilities.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date



Subproject Cost Account Plans
CONTRACTS October 1, 2000

CONTRACTS DRBR20
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

88BR10 - Request for Offsite Services 01 Anticipated home office support for contractual issues

88BR10 - Subcontract/Consultants 01 Support for subcontract/legal issues

88BR10 - Training Course Fees 01 Professional Development

88BR10 - Travel/Training 01 Programmatic Support/Professional Development



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBR20 Contracts October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.20     DRBR20 Contracts

                   1.4.10.2.1.20.02     77BR25-Accountability Program
                                                77BR25     DRBR20 Contracts
                                                77BR25YY20     ADMINISTRATION OF ACCOUNTABILITY PROGRAM

                   1.4.10.2.1.20.03     88BR10-Contract Administration
                                                88BR10     DRBR20 Contracts
                                                88BR10YY10     PRIME CONTRACT

1 Page
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Technical Baseline 
DRBR20 Contracts October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 11$              10$              12$              10$              10$              11$             13$               11$               10$               13$               11$               13$                      133$                    
MATERIALS/
EQUIPMENT/
OTHER 4$                -$                 -$                 -$                 -$                 -$               4$                 -$                  -$                  -$                  -$                  -$                         8$                        
SUBCONTRACTS 2$                4$                2$                5$                2$                2$               4$                 2$                 2$                 4$                 2$                 4$                        37$                      
BUDGET CURRENT 17$              13$              15$              15$              12$              13$             21$               13$               12$               17$               13$               17$                      178$                    
BUDGET BASELINE (DWP) 17$              13$              15$              15$              12$              13$             21$               13$               12$               17$               13$               17$                      178$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 17$              13$              15$              15$              12$              13$             21$               13$               12$               17$               13$               17$                      178$                    
CUMULATIVE EAC 17$              30$              45$              60$              72$              85$             106$             119$             131$             148$             162$             178$                    178$                    
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: M. R. Hood
DOE-RL: J. M. Nelson
Prepared By: W. B. Shoaf
Project Controls: R. A. Hogg
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BT10 - Field Support Office

(Y110) Management:  Provide for the management of the general ERC direct activities of Field Support
line and staff functions.  Coordinate department with other functions and projects. Organize, direct,
coordinate, and formally evaluate the work of Field Support managers, professionals, and other exempt
staff.  This involves general activities (such as setting organizational goals and strategies) and providing
top-level guidance and direction for the Field Support organization.

(Y220) Administrative:  Provide administrative, secretarial, and general clerical support for typing and
word processing. Serve as point of contact for information flow within and across organizations (etc.).
Provide any specialized administrative assistance to managerial, professional, engineering, functional,
and scientific activities.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

(Y110) Field Support Mgr/Senior Staff/Designee/occasional assistance from staff and/or others.

(Y220) Field Support Admin Support to Field Support Manager, FS Tech Ops Manager, and/or other
administrative assistance as required.
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Travel 01 ERC Programmatic Travel - Subcontract Strategies/
Technical Exchange.

R.O.S. as required 01 Home office support to ERC.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: M. R. Hood
DOE-RL: J. M. Nelson
Prepared By: W. B. Shoaf
Project Controls: R. A. Hogg
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BT18 - Field Support Site

(Y110) Field Support Management:  This includes general activities of line management and staff
functions, which are normally limited to the direct reports of the Manager of Field Support (specific to the
ERC). Plan, organize, direct, coordinate, and formally evaluate the work of other Field Support
professionals and exempt staff.  This involves general activities, such as setting organizational goals and
strategies and providing top-level guidance and direction for the Field Support organization.

(Y120) Supervision:  This includes labor for direct craft and nonmanual supervision, both technical and
nontechnical, and coordination of activities for production-related work that is not identifiable to a specific
project.

(Y220) Administrative Personnel:  This includes costs associated with secretarial and general clerical
support for typing, word processing, POC for information flow within and across organizations, and any
specialized administrative assistance to managerial, professional, engineering, and scientific activities.
This includes the non-labor costs associated with the purchase of non-standard office supplies and
materials for the Field Support organization.

(Y440) Management Assessment & Support:  This includes labor involved in the management of
activities on a project-wide basis, including management assessments, integrated audits and
assessments, self-assessments, and lessons learned.  Audits and assessments performed by Field
Support that are directly related to a specific project will be charged to that project.

(Y450) Audits, Corrective Action Responses (CARs):  This includes non-manual labor for preparing
responses to corrective action requests (CARs) resulting from external audits or assessments, Field
Support self-assessments, observations, surveillances, and integrated assessments.

(YA18) Snow Removal:  This includes labor, oversight, and supervision for snowplowing and/or sanding
approach roadways to ERC projects; this also includes snow and ice removal from steps and sidewalks at
ERC facilities, along with materials and equipment in support of these activities.

(YFC0) Voluntary Protection Program:  This includes labor for Field Support employees (craft and non-
manuals) not assigned to a project, for activities associated with the Voluntary Protection Program (VPP).
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(YFN0) Integrated Environment, Safety, and Health Management (ISMS):  This includes Field Support
labor for oversight, implementation, and assessments for certification of ISMS activities, including
validation support and support to site visitation by DOE.  Does not include incorporation of ISMS policy
into ERC work plans, procedures, or training.  These excluded activities are to be charged to the
appropriate COAs that are established in this document.

(YFP0) Chemical Management Systems (CMS):  Includes Field Support labor oversight,
implementation, and assessments for certification of CMS activities, including validation support and
support for site visitation by DOE.  Does not include incorporation of CMS policy into ERC work plans,
procedures, or training.  These excluded activities are to be charged to the appropriate COAs that are
established in this document.

(YH10) Staff & Safety Meetings:  This includes labor costs for Field Support managers, supervisors, and
employees attending functional department staff and safety meetings.  Safely Speaking, specific pre-job
safety meetings, project VPP team meetings, and briefings will continue to be funded and managed by
the individual project.

(YH30) Team Building Meetings:  Includes all labor associated with Field Support team building
meetings.

(YH50) Required Reading Mandatory Procedure Reading and Training:  Includes labor hours
associated with reading and training to the mandatory procedures required by FS employee’s functional
training position description (TPD).  This does not include project-specific required reading.  This does not
include “early bird” training unless the time is spent in reading the functional required procedures.

(YH60) Procedure Development & Maintenance:  Includes labor for Field Support employees involved
in development, maintenance, review, and field walkdown of procedures, including reviews of other
departmental procedures.  Includes desktop procedures and Field Support assistance in the development
or continuous improvement of working tools for various oversight areas such as ALARA, work control,
environmental compliance, and conduct of operations.  However, ERC project procedures (e.g., standard
operating procedures used for specific operations and/or maintenance procedures to perform daily
activities) will continue to be funded by the individual operable unit (project).

(YH70) Site Orientation/Termination (HAMTC only):  Includes HAMTC labor hours for hire and
termination processing. New-hire orientation includes safety orientation, payroll orientation, compliance,
and benefits.  Termination includes labor relations debriefing, check distribution, benefits informational
briefing, and badge and TLD return.

(YH80) DOE Special Information Requests/Budget Exercises:  This supports responses to DOE
requests for information that are not routine or specifically identified in cost account plans.  This also
includes DOE requests for budget exercises due to changes in funding or priorities.

(YHB0) Office Moves & Relocation:  This includes relocation, including employee labor hours
associated with packing and unpacking directed by the function.

(YN80) Detailed Work Plan:  This includes functional department input and preparation of the Multi-Year
Work Plan for all projects/subprojects, including estimating and preparation of work plan, cost, charts,
waste information, and work schedules.  This includes review of work plan with management, RL,
regulators, and incorporation of comments. It also includes coordination of DWP with other functions and
projects.
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(YN90) Project Controls:  This includes Project Controls personnel participation in the development and
monitoring of nonproject specific costs, estimates, plans, and schedule tools, including control activities
not directly associated with specific cost accounts.  Also included is the maintenance of the performance
monitoring system with current budget information and actual cost data.

(YR51) Alliance Program  (non-HR):  This includes labor associated with the "JOBS Alliance" program
with HAMTC.  It also includes all non-HR (labor relations) employee labor (including HAMTC) for
involvement with the alliance program.

(YU10) Field Support Training Administration:  These costs include overall program administration,
including coordinating, scheduling, TPD development and maintenance, FS training matrix maintenance,
vendor interface, and oversight of Field Support training group activities.

(YU11) Field Support Course Development:  Includes developing, validating, or revising FS training
courses such as OJT, FS Lock & Tag, and Work Control.  Includes all materials required for these
courses such as props, purchased courses, computer-based courses, videos, and reference books.

(YU12) Field Support Course Presentation:  Includes only instructor or evaluator labor for course
presentation and completion of course documents (e.g., certificates, roster).

(YU13) Field Support Course Attendance:  Includes FS employee attendance at courses represented
on the TPDs, which are identified as developmental courses, specialized courses, and specific courses
for the position.  Also includes courses or seminars not identified on the TPD but identified and approved
by the individual’s training supervisor and functional management.

(YU30) HAMTC Certification Pay:  This activity code is used by the Controller, and MAY NOT BE USED
for HAMTC labor hours or regular wage costs.  Differential pay for Nuclear Process Operator
certification(s) is based on completed work certifications.

(YU50) Shop Maintenance/Tool Repair:  This includes Field Support labor, materials, supplies, and
consumables for routine shop maintenance and housekeeping items unidentifiable to a particular project,
facility, or waste site, but having direct benefit to the ERC Project.  Shops include carpenter, painter,
pipefitter, sheet metal, and fabrication.  This includes labor associated with these shops for cleanup and
shop maintenance, small tool repair items, and replacement and maintenance parts that cannot be
assessed against a direct cost based on actual usage.  Examples include paint sprayer parts, cutting tool
parts, and testing equipment for tools (i.e., OHMmeter).  This includes tools, rigging hardware, and
material procurement not identifiable to a project. This also includes labor for the development and
maintenance of safety-related documentation (i.e., activity hazard analysis, MSDSs, etc.).  Does not
include project housekeeping or post-project cleanup.

(YU60) Non-Project Specific Activities:  Includes activities related to existing ozone-depleting
substances, air, and water quality waste discharge not identifiable to particular project, facility, or waste
site, but which have a direct benefit to the ERC project.  Also includes the calibration, documentation, and
maintenance of records for measurement and test equipment.

(YU70) HAMTC Craft Stewards:  This includes labor costs for participation in meetings covering
jurisdiction, grievances, employee concerns, and labor management issues.

(YU90) Regulated Equipment and Tool Storage:  This includes RCT, HAMTC, and supervision labor to
survey, repair, repackage, and maintain regulated small tools while in controlled storage area
190DR C-Bay RMA.  However, each project is responsible for the labor and other costs required to
decontaminate, survey, and mobilize/demobilize such equipment to and from their sites.
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

(Y120) Assumes offsite service support (ROS) for staff augmentation.

(Y440) Assumes Field Support will have 19 self-assessments, including scheduled integrated assessments.

(YFC0) Assumes the following:

•  Does not include cost for the incentive program.

•  The number of committee members will remain at the FY00 level of 13 (7 HAMTC and 6 non-manual
employees).

•  Includes time for participants travel to and from meetings.

•  Estimated FY01 hours for member participation is 234.

(YH10) Safely Speaking, specific pre-job safety meetings, project VPP team meetings, and briefings will
continue to be funded and managed by the individual project.

(YH50) This does not include project-specific required reading.  This does not include “early bird” training
unless the time is spent in reading the functional required procedures.

(YH60) Includes process improvement team activities, and departmental assistance in development of
working tools for various oversight areas such as ALARA, work control, environmental compliance, and
conduct of operations.

(YH70) Assumes the following:

•  40 new hires and 40 terminations.
•  WBC, physicals, maskfit covered by Safety (hire and termination).

(YH80) Assumes two DOE orders to review for impacts.

(YHB0) Assumes the same amount of support for office moves as in FY00.

(YR51) Assumes the following:

•  Federal Mediation Council Services (FMCS) are free of charge.
•  No cost authorized for participation of non-BHI/THI HAMTC.
•  Cost authorized only for BHI Field Support personnel and BHI/THI HAMTC.
•  Number of active committees will remain at the FY00 level of 5.
•  Administrative committee meets once a month; all other committees meet every two weeks.
•  Estimated total hours required in FY01 will be 1480.
•  Average labor rate for current members is $46.01 per hour.
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•  Includes labor for FMCS meeting/training for replacement members (8 BHI Field Support non-
manuals and 10 HAMTC).

• Quarterly meetings will be held with FMCS (8 non-manual and 10 manual employees at 9 hours each).

(YU10) Includes non-manual charges only.

(YU13) Includes core (TPD) specific or functional management approved training only.

(YU90)

•  Does not include the heavy equipment RMA at 100-N, managed under 66J800; the heavy equipment
operating center only supports the 190DR C-Bay Regulated Tool RMA.

•  Assumes monthly RMA inspections will require 25 hours/year for supervisor, 30 hours/year for RCT
survey and reporting support, and 30 hours/year for D&D/HAMTC packaging support.

•  Assumes additional 9-hour day for RMA cleanup/removal of old material that will include full support
from RCT, supervisor (or assignee), D&D/HAMTC worker, and Waste Management packaging support.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Offsite vendor training 01 FP Necessary training through offsite vendor

Kelly temporary (Y220) 01 FP Fill-in absence/vacation

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH (YU50) 01 Waste containers and disposal cost

FH (YU13) 01 Training classes, instructors, tuition costs; does not
include BHI/HAMTC labor
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

BHI travel (Y110) 01 (2) superintendents to visit other DOE sites to benefit ERC.

R.O.S. as required (Y120) 01 Home office support to ERC.

BHI office materials/supplies (Y220) 01 Nonstandard office supplies, maintenance shop tools
and supplies, snow removal materials.

Snow removal material costs (YA18) 01 Sand, shovels, ice-melt.

Books and reference material (YU11) 01 All materials required to conduct field support course
development training.

Travel (YU13) 01 Erosion Control Certification to benefit ERC.

NPO certification pay (YU30) 01 YU30 - no labor.

DynCorp (YU50) 01 Linen supply.

Shop supplies (YU50) 01 Maintain shop.
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: M. R. Hood
DOE-RL: J. M. Nelson
Prepared By: W. B. Shoaf
Project Controls: R. A. Hogg
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BT83 - Personal Protective Equipment (cold weather gear, boots, prescription glasses)

(YFG0) Personal Protective Equipment:  This supports charges that cannot be identified to a particular
facility, waste site, or area, but which have a direct benefit to the ERC Project.  Provide ERC
management/supervision/oversight of personal protective equipment (PPE).  Ensure manual and limited
non-manual employees (performing field activities on a regular basis) are adequately clothed with PPE
(i.e., cold weather gear/clothing, steel-toed boots [when required] and, as needed, prescription safety
glasses or mask glasses).  Prepare FMRs and issue gear upon request. Screen and validate PPE
ordered by Field Support managers.  Provide procurement and program administrator support for invoice
validation and payment.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Cold weather gear for new hires and minimal replacement of gear.  One-half of all new hires will require
boots (1 pair per year); there will be minimal contamination replacements.  Prescription safety glasses
and/or mask glasses will be provided for onsite personnel performing field activities on a regular basis.
Offsite personnel will be provided with safety goggles as required.  This account does not include general
work clothing (i.e., blues or modesty clothing).

Assumes 40 new hires and 40 terminations.
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope
BHI cold weather gear, sturdy work
boots, prescription safety glasses

01 To support project work

THI cold weather gear, boots, and
safety glasses

01 To support project work
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: M. R. Hood
DOE-RL: J. M. Nelson
Prepared By: W. B. Shoaf
Project Controls: R. A. Hogg
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

INDIRECT FY 2001 TASKS:

88BT10 - Field Support Corporate Services

Charges not directly identified with a single final cost objective, but that are required by the ER Project.
Excludes 8J operating centers.  Operating centers are organizations that pool costs and charge ERC
users by means of a unit rate for products and services.

(Y110) Management of general Field Support activities for line and staff functions to plan, organize,
direct, coordinate, and formally evaluate the work of other exempt staff.  This activity involves such
general activities as setting organizational goals and strategies, providing top-level guidance and direction
for the organization. This includes monthly reports, integration with other DOE sites, trips to other DOE
sites, construction conferences (etc.).  Also includes management labor hours for staffing, college
recruiting, personnel administration, performance evaluations, and salary planning.

(Y120) Supervision and coordination of work activities for production-related indirect work.

(Y220) Administrative, secretarial, and general clerical support for typing, word processing, point of
contact for information flow, and any specialized administrative assistance to managerial, professional,
engineering, and scientific activities.

(Y430) Technical/Professional Licenses/Registration/Dues - Costs associated with technical or
professional licenses and registrations.  This includes professional society dues.

(YH20) Personnel Evaluations - Costs for supervisor and employee labor hours for career counseling
and performance evaluations, ARs, salary planning, force ranking, resume reviews, staffing, internal
interviews, and other miscellaneous personnel administration issues.

(YH30) Team Building Meetings - Labor costs associated with functional department or ERC
management "all-hands" meetings and team building meetings.

(YH40) Training - Labor associated with Field Support functional department indirect training (manual
and non-manual non-project specific) for instructor, class coordination, manager, supervisor, employee,
student, and training record administration.  This includes training seminars or workshops for
management, supervision, field engineering personnel, and FS Subcontract Technical Representatives.
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Typical training outside the ER Project includes the following:

•  Site Manager’s Conference
•  Safety Leadership
•  Subcontract Formation, Management, and Administration
•  Personal and Professional Employee Development Training.

(YH70) Site Orientation - All functional departments are responsible for employees at the time of hire or
termination, and will be responsible for the time charges required for processing those employees.
New-hire orientation includes safety orientation, payroll orientation, compliance, and benefits.  This
includes employee labor for initial badging and also for the time spent in obtaining renewal or
replacement badges, or return of badges at exit.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Minimum supervision and administration support – this includes non-project-specific training and
seminars (i.e., training, seminars, work shops [technical, field engineering supervision, root cause]
required by the ERC with a benefit to other corporate entities.  This also includes travel for associated
sessions).

Approximately 24 hours will be required for each supervisor, and 3 hours for each employee for
AR/career development.

(YH20) Employee and supervisor labor hours for Waste Management annual reviews (ARs) will be
funded by Engineering and Technology.  Management review of ARs will be by Field Support under COA
Y110.

(Y430) Includes licenses for asbestos, NEC, well drilling, CDLs, and ozone-depleting substances.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Technical licenses 01 NEC, Asbestos, CDL’s

Travel 01 For personnel attending seminars/training/workshops
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Technical Baseline 
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FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 156$            152$            172$            165$            159$            156$           171$             157$             154$             172$             155$             167$                    1,936$                 
MATERIALS/
EQUIPMENT/
OTHER 17$              19$              15$              17$              18$              17$             8$                 11$               12$               5$                 6$                 5$                        151$                    
SUBCONTRACTS 2$                6$                2$                6$                4$                3$               5$                 3$                 2$                 6$                 2$                 5$                        41$                      
BUDGET CURRENT 174$            177$            188$            188$            181$            176$           184$             170$             168$             183$             163$             177$                    2,128$                 
BUDGET BASELINE (DWP) 174$            177$            188$            188$            181$            176$           184$             170$             168$             183$             163$             177$                    2,128$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 174$            177$            188$            188$            181$            176$           184$             170$             168$             183$             163$             177$                    2,128$                 
CUMULATIVE EAC 174$            351$            539$            728$            908$            1,084$        1,267$          1,438$          1,605$          1,788$          1,950$          2,128$                 2,128$                 
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: P. J. Mackey
DOE-RL: J. M. Nelson
Prepared By: P. J. Mackey
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77BR30 - Arbitration Costs

Arbitration costs include providing in-house legal support to labor relations (as required) to respond to labor
grievances and arbitration demands.  Costs include all expenses associated with management of outside
counsel, including invoice review, DOE interface, investigations, discovery requests, and preparation for and
conduct of hearings.

INDIRECT FY 2001 TASKS:

88BR20 - BHI Legal

The BHI Legal Department provides counsel and representation to BHI management and project teams,
and support to DOE, on legal issues, including environmental, employment, labor, procurement, property
transition, engineering, tax, contract, disputes, and health and safety matters.  The BHI Legal Department
advises BHI management of potential legal risks and liabilities to BHI or DOE, and identifies options to
minimize such risks.

Environmental Law Strategies and Implementation

Provide legal support for identification, interpretation, and development of strategies for effective
implementation of applicable legal requirements for environmental protection, and enforcement actions,
including requirements arising from federal, state, and local environmental statutes and regulations,
permits, DOE orders, the Tri-Party Agreement, and other enforceable orders or agreements and real
property restrictions and requirements.  This includes legal review of procedures, permits, and other
regulatory documents; participation in meetings, conferences, and committees to evaluate requirements
and develop implementation strategies; and negotiations with regulatory agencies, tribal entities, and
stakeholders.  This includes support in responding to notices and information requests, legal research,
and writing, as appropriate.

Legal Support for Contracts and Procurement Issues

Provide legal support for BHI prime contract interpretation, implementation, and modification;
subcontracting requirements; BHI building lease; financial accountability issues; insurance requirements;
wage-related issues; tax issues; property transition; and general DOE orders.  This includes review of
RFPs, contracts, procedures, claims, and other documents; interface meetings with the DOE contracting
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officer; support in responding to notices and information requests; and legal research and writing, as
appropriate. Provide guidance and direction on issues relating to BHI’s subcontractors.

Safety and Health Requirements Legal Support

Provide legal support for the identification, interpretation, and development of strategies for effective
implementation of applicable legal requirements for safety and health, including requirements arising from
DOE orders, PAAA, OSHA, the Workers Compensation Act, and the DNFSB.  This includes legal review
of procedures and documents; support in responding to assessments, information requests, and
enforcement actions from DOE and DNFSB; and conducting legal research and writing, as appropriate.

Government Compliance and Business Ethics

Provide legal support to management and Government Compliance and Business Ethics Committee.
This includes review of documents, participation in meetings, response to compliance/ethics inquiries,
instruction/training provided to ERC employees, and legal research and writing, as appropriate.

Freedom of Information and Privacy Act

Coordinate the collection of documents responsive to FOIA/Privacy Act requests; review documents for
exemptions and prepare response to DOE; and attend DOE/Privacy Act interface meetings.  Respond to
other administrative requests from DOE and other inquiries pertaining to FOIA and privacy issues.
Coordinate the collection of information/documents in response to external requests/subpoenas in
accordance with applicable laws and regulations.

88BR40 - Employment Issues/Litigation

Provide advice and direction to the Human Resources (HR) Department on policies and procedures
proposed or utilized by HR, including implementation of Section 3161 of the National Defense
Authorization Act of FY93.  Provide counsel and direction to HR to mitigate risks of litigation in areas of
employment law and labor relations including (but not limited to) discipline; grievance; arbitration;
employee concerns; wrongful termination; discrimination; and retaliation claims under statutes such as
EEO, ADA, ADEA, ERISA, ERA, Unemployment Compensation Act, and DOE Office of Contractor
Employee Protection.  Perform legal research and writing, as appropriate.

Litigation costs include providing in-house legal support, outside counsel, and other consultant/expert
support, and project support as required to respond to allegations, claims, and complaints filed in
administrative and judicial forums.  Costs include all expenses associated with management of outside
counsel, including invoice review, DOE interface, investigations, discovery requests, depositions,
preparation for and conduct of hearings, and settlements or judgment costs.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Legal does not budget for litigation/claim/arbitration contingencies. One employment litigation matter is
currently under review by the Washington State Court of Appeals.  This matter is expected to carry over into
FY01.  Budget requirement will remain steady provided the number and complexity of litigations, claims,
arbitration, and enforcement actions does not escalate appreciably in this DWP window.  However, if the
current upward trend of environmental enforcement actions continues, BHI will need to contract or hire the
services of an additional lawyer.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRBR22 BHI Legal October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.22     DRBR22 BHI Legal

                   1.4.10.2.1.22.01     88BR20-BHI Legal
                                                88BR20     DRBR22 BHI Legal
                                                88BR20Y110     MANAGEMENT
                                                88BR20Y220     ADMINISTRATIVE SUPPORT
                                                88BR20Y410     SITE-WIDE COMMITTEES/ISSUES/JOINT SITE INITIATIVES
                                                88BR20Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                88BR20Y480     PROFESSIONAL ORGANIZATION CONFERENCES
                                                88BR20YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88BR20YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88BR20YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88BR20YH70     SITE ORIENTATION
                                                88BR20YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                88BR20YN80     DETAILED WORK PLAN
                                                88BR20YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                88BR20YND0     PROJECT STAFF REPORTS, REVIEW, PRESENTATIONS
                                                88BR20YT40     SUPPORT OF DNFSB ACTIVITIES
                                                88BR20YX10     ENVIRONMENTAL LAW STRATEGIES & IMPLEMENTATION
                                                88BR20YX30     LEGAL SUPPORT TO CONTRACTS
                                                88BR20YX50     GOV. COMPLIANCE & BUSINESS ETHICS
                                                88BR20YX60     LEGAL REFERENCE MATERIALS
                                                88BR20YX90     SAFETY AND HEALTH REQUIREMENTS LEGAL SUPPORT
                                                88BR20YXA0     FREEDOM OF INFORMATION & PRIVACY ACT

                   1.4.10.2.1.22.02     88BR22-(Closed 11/98) Litigations
                                                88BR22YX70     LITIGATION COSTS - BRICKER CLAIM
                                                88BR22YX7F     LITIGATION COSTS

                   1.4.10.2.1.22.03     88BR40-Employment Issues/Litigation
                                                88BR40     DRBR22 BHI Legal
                                                88BR40YX20     LEGAL SUPPORT FOR EMPLOYMENT ISSUES
                                                88BR40YX74     LITIGATION COSTS 'JUDY' CLAIM

                   1.4.10.2.1.22.04     77BR30-Arbitration
                                                77BR30     DRBR22 BHI Legal
                                                77BR30YR31     ARBITRATIONS
                                                77BR30YR35     LABOR RELATIONS ARBITRATION (CASE #96-H-032)
                                                77BR30YR52     LABOR RELATIONS ARBITRATION (CASE #00-H-022)

1 Page
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Technical Baseline 
DRBR22 BHI Legal October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 25$              23$              29$              24$              24$              25$             32$               25$               24$               30$               25$               30$                      317$                    
MATERIALS/
EQUIPMENT/
OTHER 2$                2$                1$                2$                2$                1$               2$                 1$                 1$                 2$                 1$                 2$                        19$                      
SUBCONTRACTS -$                 -$                 -$                 0$                -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         0$                        
BUDGET CURRENT 27$              25$              30$              26$              26$              26$             33$               26$               25$               32$               26$               32$                      336$                    
BUDGET BASELINE (DWP) 27$              25$              30$              26$              26$              26$             33$               26$               25$               32$               26$               32$                      336$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 27$              25$              30$              26$              26$              26$             33$               26$               25$               32$               26$               32$                      336$                    
CUMULATIVE EAC 27$              52$              82$              108$            134$            161$           194$             221$             246$             278$             304$             336$                    336$                    
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TAXES AND INSURANCE DRTX23
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: E. J. Koppitsch
DOE-RL: J. M. Nelson
Prepared By: T. A. Heidelberg
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

DIRECT DISTRIBUTABLE FY 2001 TASKS:

77T100 - Use tax payable to the Washington State Department of Revenue for government-owned
personal property transferred from Westinghouse Hanford Company/Fluor Hanford, Inc., to Bechtel
Hanford, Inc.

77T050 - Automobile Liability Insurance services, such as investigation of claims paid annually to
Wausau.  This service and carrier is dictated by RL.

INDIRECT FY 2001 TASKS:

88T100 - Business and Occupational tax payable to the Washington State Department of Revenue.

88T050 - General Comprehensive Liability Insurance services such as investigation of claims paid
annually to Wausau.  This service and carrier is dictated by RL.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
DRTX23 Taxes and Insurance October 1, 2000

1.4.10.2     INW2     Direct Distributables/Indirect/G&A
     1.4.10.2.1          Direct Distributables Summary

          1.4.10.2.1.23     DRTX23 Taxes and Insurance

                   1.4.10.2.1.23.01     88T050-Common General Liability Insurance
                                                88T050YJ00     INSURANCE & TAXES

                   1.4.10.2.1.23.02     77T100-BHI Use Tax
                                                77T100YJ00     INSURANCE & TAXES

                   1.4.10.2.1.23.03     88T100-BHI B&O Tax
                                                88T100YJ00     INSURANCE & TAXES
                                                88T100YJ01     B&O TAX REVIEW

                   1.4.10.2.1.23.04     77T050-Business Auto Insurance
                                                77T050YJ00     INSURANCE & TAXES

1 Page
Richland Environmental Restoration Project   CODE OF ACCOUNT STRUCTURE

DOE/RL-97-44, Vol. 7, Rev. 3 4-192



Technical Baseline 
DRTX23 Taxes and Insurance October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MATERIALS/
EQUIPMENT/
OTHER 55$              50$              63$              52$              52$              55$             68$               55$               52$               75$               65$               65$                      706$                    
SUBCONTRACTS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
BUDGET CURRENT 55$              50$              63$              52$              52$              55$             68$               55$               52$               75$               65$               65$                      706$                    
BUDGET BASELINE (DWP) 55$              50$              63$              52$              52$              55$             68$               55$               52$               75$               65$               65$                      706$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 55$              50$              63$              52$              52$              55$             68$               55$               52$               75$               65$               65$                      706$                    
CUMULATIVE EAC 55$              105$            168$            220$            272$            327$           394$             449$             501$             576$             641$             706$                    706$                    
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1.4.10.3.1.01
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: S. C. Foelber
DOE-RL: J. M. Nelson
Prepared By: M. J. Owens
Project Controls: S. E. Vukelich
RL Lead: M. P. Blancq

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J100 - Automation Operating Center (Hourly Rate)

Manage all computing resources associated with the ERC Project.  Included with this support is the
provision of all computers, peripherals, and software as they are associated with standard end-user
workstation computing.  Maintain the refresh rate for providing new workstation computers, file servers,
and printers at a 20%-25% level to ensure that adequate current technology is available.  Provide
maintenance for all computing resources, including help desk problem resolution, hardware repair,
software problem resolution, and independent maintenance contracts on specialty automation systems.

Maintain, document, and enforce the establishment of standard hardware, software, and user interfaces.
Manage and enforce standardized data structures to reduce duplication of information and to provide a
consistent, reliable source of information originated at the closest point possible to the source.
Encourage sharing of information.

Maintain a common, consistent, reliable network infrastructure to allow connectivity for all computers
using the most cost-effective solution based on geographical location.  Information will be made readily
accessible for employees by requiring it to facilitate work processes.  Ensure the reliability of the network
is 98% available during a normal workday, except for schedule network outages.

Provide programming support to ensure consistent data models that promote sharing of information.
Design all systems with consistency of interface as a high priority to allow minimal training requirements.
Provide programming support and provisions for standard ERC applications. Provide programming
support for nonstandard ERC applications, which is charged to the appropriate benefiting and requesting
project or functional organization.  Provide support for specialty acquisitions of automation resources for
projects and functional organizations. Ensure all ERC software development projects and programs follow
the ERC Software Development Methodology Framework as described in ERC procedures BHI-AT-01.

Manage electronic mail to allow connectivity to all site computers.  Maintain an Internet bridge to allow
connectivity to any individual with an Internet address.  An external World Wide Web server will be
maintained allowing sharing of project information with interested parties outside of the Hanford Site
network structure. Ensure all computer and cyber security regulations and guidelines are followed as
described in DOE Notice 205.1. Provide automation coordination for the ERC project with RL and other
site contractors to include areas such has strategic planning, virus and security concerns, and Chief
Information Officer related topics.

Ensure against the loss of government and corporate data through an adequate regimen of backup
support, disaster recovery plans and methods, and offsite storage.
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Establish and maintain security measures employing a risk-based approach such that measures
employed are commensurate with the risk levels deemed acceptable.

Manage the Operating Center in a fashion that allows it to fit the organization structure and budget of the
project.  Ensure the magnitude is consistent with industry standards while maintaining the uniqueness of
the site requirements.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

None.

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Basis:

The Automation Operating center will provide hardware, software, and standard software training to all
personnel requiring services (including permanent employees, Kelly Services, and R.O.S personnel).

Automation Technology services include customer support (Help Desk), network operations, application
support, e-mail, Internet/intranet support, AT procurement consultation, cyber security, data management
and coordination, and database administration.

Automation Technology will provide project and functional systems support for system analysis,
development, implementation, and maintenance.  The following automation-related work is planned for
FY01:

•  Field Support - Maximo, ID-PAAA, Action Tracking, Air Sampling, Field Data.

•  RadCon - Genesis system, Air Sampling, ID-PAAA Database, Action Tracking.

•  Project Controls - P3, Parade, PC_COST, and COA.

•  Controller - Accruals, DISCAS upgrade, Distributables, Cost & Commitment, Work Orders, Journal
Voucher, Travel Authorization, Payroll Common, AP Metrics, Oracle Financials, Oracle Browsers,
Retention, File Box Inventory, Labor, and Billing.

•  Human Resources - Benefits, Applicant Tracking, Agency Tracking, Salary Planning, Training, Craft,
Employee Repository.

•  Facilities - Hazard Survey, Key Inventory, Conference Room Scheduling.

•  Safety & Health - Chemical Inventory Database, Safety and Health Statistics, Environmental Job
Tracking Analysis, Hazards Analysis, CAP88, and planned COTS products.

•  AT-sponsored projects - Paging System, Corporate Connections, Data Transfers, Internet, Intranet,
ERC Automation Training, Computer Based Training, and standard software lifecycle implementation.
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•  Vadose/Groundwater and Environmental Information Systems staffing, funding provided by project.

•  Internal Audit - Audit Software, Action Tracking.

•  Internet/intranet support - Daily support of Web page content and coding. Provide support and
development of future software to be implemented on the ERC Internet/intranet.

Automation Technology will be implementing the DOE Software Engineering Methodology as the
standard development lifecycle for the ERC. This implementation is in response to DOE N 205.1 and to
meet the increasing demands of software quality assurance and verification and validation.

Assumptions:

•  Support 700 to 800 Bechtel Local Area Network (BLAN) users by providing a workstation, network
access, Internet/intranet access, e-mail, and network printing services.

•  Purchase 6 file servers and 4 data servers to maintain a 20%-25% refresh rate and keep pace with
increasing data storage demands.

•  Purchase 170 workstation computers; 30 additional (on supplemental list) required to maintain a
20%-25% refresh rate.

•  Purchase 10 laptop computers to maintain a 20%-25% refresh rate for the ERC laptop checkout pool.

•  Purchase 10 LaserJet and 10 Inkjet printers to maintain a 20%-25% refresh rate.

•  Purchase computer parts and peripherals to replace worn or broken components.

•  Purchase special keyboards, mice, and monitors on an as-needed basis to meet the increasing
demand for ergonomic devices.  Each recipient must be approved by S&H to receive this equipment.

•  Purchase 4 digital still cameras, 1 digital video camera, and 40 CD read/write units to meet the
increasing demands of the ERC.  Writing data to CD read/write units save network storage costs and
are less expensive than ZIP drives and disks.

•  Upgrade the Oracle database to current version.

•  Upgrade BLAN desktop connectivity to switched 10/100, except where T1s are employed.

•  Upgrade BLAN connectivity to fiber at the 200 East Area.

•  Prepare BLAN for an operating system and Office Suite upgrade in FY02.

•  Enhance BLAN data backup capacity to meet anticipated requirements through FY01 (total of
4.2 terabytes of capacity).

•  Respond to Help Desk calls based on the following Service Level Agreements.
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•  Staff the Help Desk from 6:00 am to 4:30 pm Monday through Thursday, 6:00 am to 3:30 pm on
Fridays

- Respond to Help Desk phone messages within 1 working hour
- Respond to Help Desk e-mail requests within 2 working hours
- Maintain a backlog of 100 trouble tickets or less.

•  Maintain established hardware and software maintenance agreements.

•  Fluor Network Assessment and Network Engineering Maintenance are based on FY00 actual costs
less RLPS utilization.  RLPS is being replaced by Sunflower.

•  Require smart cards for all user dial-up access as per Hanford Site requirements and PNNL – BLAN
network bridging.

•  Upgrade Earned Value Cost Reporting System.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

Fluor 01 Network engineering maintenance

Fluor 01 Network assessment

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

88J100YC10 – Personal
Computers/Hardware

01 PC acquisitions, installation, and maintenance

88J100YC30 – Software 01 Customer support and help desk

88J100YC40 – Local Area
Communications

01 Hardware, software, connectivity, and infrastructure

88J100 – Maintenance Contracts 01 Hardware, software, support, and infrastructure
contracts



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCAT01 Automation October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.01     CCAT01 Automation

                   1.4.10.3.1.01.01     88J100 Computer/DP Automation
                                                88J100Y110     MANAGEMENT
                                                88J100Y220     ADMINISTRATIVE SUPPORT
                                                88J100Y394     ORACLE FINANCIAL SYSTEM UPGRADE
                                                88J100Y430     TECHNICAL/PROFESSIONAL LICENSES / REGISTRATIONS AND DUES
                                                88J100Y450     AUDITS, CORRECTIVE ACTION RESPONSES (CAR'S)
                                                88J100Y470     MEETINGS / TELECONFERENCES WITH OTHER BECHTEL OFFICES
                                                88J100YC10     PC ACQUISITIONS AND MAINTENANCE
                                                88J100YC30     TECHNICAL STANDARD SOFTWARE SUPPORT
                                                88J100YC40     LOCAL AREA COMMUNICATIONS
                                                88J100YC45     CYBER SECURITY
                                                88J100YC50     AUTOMATION SUPPORT TO FUNCTIONAL DEPARTMENTS
                                                88J100YC80     AUTOMATION TRACKING
                                                88J100YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                88J100YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88J100YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88J100YH60     PROCEDURES (READING / TRAINING / DEV / MAINTENANCE)
                                                88J100YH70     SITE ORIENTATION
                                                88J100YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                88J100YN80     DETAILED WORK PLAN

1 Page
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Technical Baseline 
CCAT01 Automation October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 170$            153$            196$            161$            161$            171$           213$             171$             161$             204$             171$             205$                    2,136$                 
MATERIALS/
EQUIPMENT/
OTHER 152$            150$            266$            116$            97$              153$           235$             118$             124$             62$               38$               110$                    1,621$                 
SUBCONTRACTS 10$              16$              7$                10$              10$              7$               16$               10$               7$                 10$               10$               8$                        123$                    
BUDGET CURRENT 332$            319$            468$            288$            268$            331$           464$             299$             292$             277$             219$             323$                    3,880$                 
BUDGET BASELINE (DWP) 332$            319$            468$            288$            268$            331$           464$             299$             292$             277$             219$             323$                    3,880$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 332$            319$            468$            288$            268$            331$           464$             299$             292$             277$             219$             323$                    3,880$                 
CUMULATIVE EAC 332$            651$            1,119$         1,407$         1,675$         2,006$        2,470$          2,769$          3,061$          3,338$          3,557$          3,880$                 3,880$                 

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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REPROGRAPHICS CCRE02
1.4.10.3.1.02
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: S. K. Havens
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J200 - Convenience Copiers (Hourly Rate)

Operate, maintain, and track the convenience copier program for the ER Project.

Specific scope items include tracking and maintaining copier maintenance and repair contracts,
agreements, and machine leases.  Maintain records for usage, cost, and locations.  Evaluate new
equipment requests, and relocate equipment, as needed.  Verify vendor invoices.  Purchase inventory,
deliver, and stock all reproduction supplies for the various copier areas (including paper and supplies).
Evaluate and replace aging equipment on an as-needed basis.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

51 total copiers (34 onsite, 17 offsite).

23 copiers are digital (1-2 years old); 28 copiers are analog (6-10 years old).

Add 5 digital copiers to replace aging analog copiers in FY01.

Add software in FY01 to one existing digital copier, to utilize its scanning capability.

10,583,000 sheets of paper.
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SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Copier machine service contracts

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Copy paper/supplies 01 Copy paper and copier supplies (toner, etc.)



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCRE02 Reprographics                                                                        October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.02     CCRE02 Reprographics

                   1.4.10.3.1.02.01     88J200-Reprographics
                                                88J200Y110     MANAGEMENT
                                                88J200Y120     SUPERVISION
                                                88J200Y220     ADMINISTRATIVE SUPPORT
                                                88J200YB10     REPROGRAPHICS
                                                88J200YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88J200YH70     SITE ORIENTATION

1 Page
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Technical Baseline 
CCRE02 Reprographics October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 2$                2$                2$                2$                2$                2$               2$                 2$                 2$                 2$                 2$                 2$                        21$                      
MATERIALS/
EQUIPMENT/
OTHER 33$              33$              33$              33$              33$              33$             33$               33$               33$               33$               33$               33$                      397$                    
SUBCONTRACTS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
BUDGET CURRENT 35$              35$              35$              35$              35$              35$             35$               35$               35$               35$               35$               35$                      418$                    
BUDGET BASELINE (DWP) 35$              35$              35$              35$              35$              35$             35$               35$               35$               35$               35$               35$                      418$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 35$              35$              35$              35$              35$              35$             35$               35$               35$               35$               35$               35$                      418$                    
CUMULATIVE EAC 35$              69$              104$            139$            174$            209$           244$             278$             313$             348$             383$             418$                    418$                    

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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GRAPHICS CCGR03
1.4.10.3.1.03
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: C. J. Forbes
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J310 - Graphics and Technical Illustration (Hourly Rate)

Provide a full range of graphic and technical illustration support services to ER Project organizations,
including CHI and RL, in the following areas:  long-range plans; posters; presentations; large format
project production; figures; photographic services; maps; fact sheets; public affairs and public relations
materials; flow charts; logos; and certificates (etc.).

Provide enhancements to existing processes for developing and producing high-level presentation
materials, in a variety of formats (multi-media, viewgraphs, 35-mm slides; hard copy presentation books,
etc.), with emphasis on supporting projects generated by External Affairs, BHI/RL senior management,
Planning/Controls, and GW/VZ Integration Project.

Provide enhancements to existing processes for development of multi-media capabilities in support of ER
Project graphic design requests, with emphasis on electronic (online) presentation formats; CD versions
of ER presentations and documents (Monthly Progress Report); and videographic sequences in
"standard" presentation formats and documents.

Provide enhancements, in conjunction with Automation Technology, to ER Project intranet and Internet
web sites, with emphasis on (1) introduction of new technologies to web sites; and (2) implementation of
standard/uniform formats for web site design.

Provide administration for outsourcing contracts for graphic services with local businesses, with emphasis
on awarding work to small business and women-owned business entities.

Provide P-Card based liaison with FH, in order to ensure the availability of a complete range of
photographic services (and other projects) to ER Project organizations.

Provide ongoing (monthly) tracking and reporting of costs for graphic services to RL counterparts.

Provide improved protocols for ER Project organizations to follow in developing and directly transmitting
digital files to local vendors for production.
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Customer requests for graphic design services in FY01 will be at the same (or higher) levels as FY00.

The following types of graphic services will be requested on a monthly basis:  presentations, photographic
services, report figures, maps, illustrations, document components (covers, figures, scanned
photographs), posters, certificates, flow charts, large-format prints (with emphasis on LRPs); and
development of digital files for intranet, Internet, and multi-media applications.

The following types of graphic services will be requested on an annual, bi-annual, or quarterly basis:  mid-
year and year-end presentation materials; annual/semi-annual reports; Board of Director presentation
materials; proposals; graphic materials in support of the ERC ISMS program; conference presentation
materials (Waste Management, etc.); ER Project Annual Report; and LRP revisions for P&C, GW/VZ, 300
Area (etc.).

There will be an ongoing need for monthly monitoring and reporting of costs accruing in the 88J310 cost
center.

Graphic design personnel will be requested, on a periodic basis, to support Bechtel National proposal
development efforts at the regional BN facilities (for example, Oak Ridge).

Primary customer groups will be External Affairs, Planning and Controls, GW/VZ, CHI,
Engineering/Technology, ISMS, and senior management (RL/BHI).

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Commercial 01 Graphic Services

Commercial 01 Photo Services

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH 01 Photo/video, etc.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCGR03 Graphics                                                                                  October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.03     CCGR03 Graphics

                   1.4.10.3.1.03.01     88J310-Graphics
                                                88J310Y110     MANAGEMENT
                                                88J310Y120     SUPERVISION
                                                88J310Y220     ADMINISTRATIVE SUPPORT
                                                88J310YB20     GRAPHICS
                                                88J310YB2C     GRAPHIC OPERATING CENTER SUPPORT (CH2MHILL)
                                                88J310YBA0     OPERATING SUPPORT TO EXTERNAL AFFAIRS
                                                88J310YBB0     OPERATING CENTER SUPPORT TO BHI SENIOR MANAGEMENT
                                                88J310YBC0     OPERATING CENTER SUPPORT TO PLANNING AND CONTROLS
                                                88J310YBG0     OPERATING CENTER SUPPORT TO SERVICES
                                                88J310YBJ0     OPERATING CENTER SUPPORT TO RAWD
                                                88J310YBT0     OPERATING SUPPORT TO HUMAN RESOURCES.
                                                88J310YBV0     OPERATING SUPPORT TO GROUNDWATER/VADOSE ZONE PROJECT.
                                                88J310YBW0     OPERATING SUPPORT TO TECH DEMO.
                                                88J310YBX0     OPERATING SUPPORT TO D&D.
                                                88J310YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88J310YH70     SITE ORIENTATION
                                                88J310YN80     DETAILED WORK PLAN

1 Page
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Technical Baseline 
CCGR03 Graphics October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 18$              17$              21$              18$              18$              18$             22$               18$               18$               22$               18$               22$                      230$                    
MATERIALS/
EQUIPMENT/
OTHER 18$              22$              18$              18$              22$              20$             18$               22$               20$               18$               22$               18$                      240$                    
SUBCONTRACTS 9$                9$                9$                9$                9$                9$               9$                 9$                 9$                 9$                 9$                 9$                        109$                    
BUDGET CURRENT 46$              48$              48$              45$              49$              47$             50$               50$               47$               49$               50$               49$                      579$                    
BUDGET BASELINE (DWP) 46$              48$              48$              45$              49$              47$             50$               50$               47$               49$               50$               49$                      579$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 46$              48$              48$              45$              49$              47$             50$               50$               47$               49$               50$               49$                      579$                    
CUMULATIVE EAC 46$              94$              143$            188$            237$            284$           334$             384$             431$             480$             530$             579$                    579$                    

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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Subproject Cost Account Plans
TECHNICAL PUBLICATIONS October 1, 2000

TECHNICAL PUBLICATIONS CCTP04
1.4.10.3.1.04

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: C. J. Forbes
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J320 - Technical Writing and Editing (Hourly Rate)

Provide a full range of technical editing/writing support services to ER Project organizations, including
CHI and RL, including all levels of editing/writing services for ER Project monthly, quarterly, semi-annual,
and annual reports, program plans, procedures (and procedure manuals), handbooks, guidance
documents, baseline documents, fiscal year documents (DWP), proposals, DQO reports, cleanup
verification packages, focused feasibility studies, papers for conference presentation, and articles for
professional publication.

Provide, as part of technical editing/writing services, coordination of standard technical publication
support services to all ER Project organizations, including word processing, graphic and technical
illustrations, photographic services, and production services (duplicating, printing, development of
electronic formats for document distribution).

Provide ongoing support and enhancements to existing ER Project protocols for development and
transmittal of ER Project information in electronic formats (with emphasis on transmittal of PDF files in
metadata format to the Office of Scientific and Technical Information [OSTI]).

Provide, in conjunction with the Automation Technology organization, ongoing levels of support for the
creation, implementation, and administration of standard formats and new technologies for ER Project
intranet and Internet web sites and pages.

Provide overall administration of outsourcing contracts for technical writing and editing services, with
emphasis on awarding work to local small business and women-owned business entities.

Provide ongoing interaction with local (Tri-Cities) high school education programs, with emphasis on
creating Work-Based Learning Program vocational opportunities for students at BHI.

Attend monthly Hanford Technical Information Council (HTIC) meetings, with RL, PNNL, and FH
counterparts.

Attend annual Scientific and Technical Information Program (STIP) meetings with HQ, OSTI, RL
contractor, and national laboratory counterparts for STI management initiatives.
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

ER Project requests for technical editing services in FY01 will be at the same levels (or higher) as FY00.

The following main types of documents/projects will need to be supported on a monthly basis:
documents with BHI-XXXXX numbers; documents with DOE/RL-XX-XX numbers; procedures/procedure
manuals; monthly progress report; ER Project organizational charts; and metadata STI records (and
corresponding full-text PDF files for ER Project documents).

The following main types of documents/projects will be requested on an annual, bi-annual, or quarterly
basis:  DWP; program baseline summaries; BHI self-assessment; ER Project annual report; GW/VZ semi-
annual report; GW/VZ System Assessment Capability (SAC) document revisions; Integrated Safety
Management System Description (ISMSD) revisions; quarterly reports on STI management; intranet and
Internet web site revisions; proposals; and high-level senior management position papers/program plans
(etc.).

Major customers for technical editing/writing services will be Planning and Controls, CHI, GW/VZ, ISMS,
AT, Procedures, Design Engineering, senior management (RL/BHI), HR, and RAWD.

DOE (RL, OSTI, and HQ) requirements and policies will continue to guide the development, generation,
and distribution of ER Project STI.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Commercial 01 Technical Editing Services



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCTP04 Technical Publications                                                          October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.04     CCTP04 Technical Publications

                   1.4.10.3.1.04.01     88J320-Technical Publications
                                                88J320Y110     MANAGEMENT
                                                88J320Y120     SUPERVISION
                                                88J320Y220     ADMINISTRATIVE SUPPORT
                                                88J320YB30     GENERAL TECHNICAL WRITING
                                                88J320YB3C     TECHNICAL WRITING SUPPORT (CH2MHILL)
                                                88J320YBB0     OPERATING CENTER SUPPORT TO BHI SENIOR MANAGEMENT
                                                88J320YBC0     OPERATING CENTER SUPPORT TO PLANNING AND CONTROLS
                                                88J320YBD0     OPERATING CENTER SUPPORT TO QS & H
                                                88J320YBE0     OPERATING CENTER SUPPORT TO AUTOMATION TECHNOLOGY
                                                88J320YBF0     OPERATING CENTER SUPPORT TO PROJECTS
                                                88J320YBG0     OPERATING CENTER SUPPORT TO SERVICES
                                                88J320YBP0     GPO CONTRACT ADMINISTRATION
                                                88J320YBV0     OPERATING SUPPORT TO GROUNDWATER/VADOSE ZONE PROJECT.
                                                88J320YBY0     OPERATING CENTER SUPPORT TO PROCEDURES.
                                                88J320YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88J320YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88J320YH70     SITE ORIENTATION

1 Page
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Technical Baseline 
CCTP04 Technical Publications October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 22$              20$              25$              21$              21$              22$             26$               22$               21$               25$               22$               25$                      272$                    
MATERIALS/
EQUIPMENT/
OTHER 1$                1$                4$                1$                1$                5$               1$                 3$                 4$                 1$                 1$                 4$                        26$                      
SUBCONTRACTS 3$                3$                3$                3$                3$                3$               3$                 3$                 3$                 3$                 3$                 3$                        31$                      
BUDGET CURRENT 25$              23$              32$              24$              24$              29$             30$               27$               28$               29$               25$               33$                      329$                    
BUDGET BASELINE (DWP) 25$              23$              32$              24$              24$              29$             30$               27$               28$               29$               25$               33$                      329$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 25$              23$              32$              24$              24$              29$             30$               27$               28$               29$               25$               33$                      329$                    
CUMULATIVE EAC 25$              48$              80$              104$            128$            157$           187$             214$             242$             271$             296$             329$                    329$                    

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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Subproject Cost Account Plans
WORD PROCESSING October 1, 2000

WORD PROCESSING CCWP05
1.4.10.3.1.05

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS

DOE/RL-97-44, Vol. 7, Rev. 3 5-19 2 Pages

COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: C. J. Forbes
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J330 - Word Processing and Database Administration (Hourly Rate)

Provide a full range of word processing, information development, and database administration support
for ER Project organizations, including CHI and RL, with emphasis on the following types of documents:
technical reports, manuals, procedures, work plans, contract revisions, annual/semi-annual reports, work
instructions, proposals, focused feasibility studies, sampling and analysis plans, DQO reports, cleanup
verification packages, project correspondence, articles for conference or professional publication, and
BHI and RL performance plans.

Provide a full range of word processing, information development, and database administration support
for ER Project organizations, including CHI and RL, with emphasis on the following formats for ER Project
documents:  single column, dual column, black and white text, color text, integrated text and graphics,
and multiple options for header/footer layouts.

Provide enhancements to existing methodologies for developing, transmitting, and distributing ER Project
information in electronic formats, with emphasis on disseminating ER Project information in PDF format
through intranet and Internet web sites to onsite/offsite recipients.

Create, implement, revise, and provide administration for development of electronic formats for ER
Project documents, with emphasis on CDs and electronic macros, using Word, Adobe products, and
Visual Basic.

Provide ongoing administration of contracts for word processing services with local, private sector
businesses, with emphasis on award of work to small business and women-owned business entities.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

The level of word processing services requested in FY01 will be at the same levels (or higher) as FY00.

The majority of standard word processing services supporting ER Project and functional organizations will
be coordinated by P&GS, and provided by vendors, through existing (and expanded) service contracts.

Word processing/information development services will be required to support the following document
types and requests for services on a monthly basis:  BHI-XXXXX documents; DOE/RL/-XX-XX
documents; procedures and procedure manuals; the ER Project monthly progress report; revisions to
BHI/RL (ER) performance plans; and STI transmittals to the DOE Office of Scientific and Technical
Information (OSTI).

Word processing/information development services will be required to support the following document
types and requests for services on an annual, quarterly, or bi-annual basis:  Detailed Work Plan (and
associated guidance documents and instructions); Program Baseline Summaries, BHI proposals; ER
Project Annual Report; GW/VZ semi-annual report and SAC document revisions; text sections of mid-year
and year-end presentation books; Integrated Safety Management System Description (ISMSD) revisions;
BHI and RL Performance Plans (with PI criteria); and the BHI self-assessment report.

Major customers requesting word processing services will be Planning and Controls, ER project groups,
GW/VZ, Design Engineering, Procedures, AT, ISMS, CHI, and BHI/RL senior management.

Word processing/information development resources will continue to progress towards implementation of
protocols for generating and distributing ER Project information through electronic formats, with emphasis
on intranet and Internet web sites.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY
Type of

Contract Scope

Commercial 01 Word Processing Services



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCWP05 Word Processing                                                                  October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.05     CCWP05 Word Processing

                   1.4.10.3.1.05.01     88J330-Word Processing
                                                88J330Y110     MANAGEMENT
                                                88J330Y120     SUPERVISION
                                                88J330Y220     ADMINISTRATIVE SUPPORT
                                                88J330YB50     GENERAL WORD PROCESSING
                                                88J330YB5C     WORD PROCESSING OPERATING CENTER SUPPORT (CH2MHILL)
                                                88J330YBB0     OPERATING CENTER SUPPORT TO BHI SENIOR MANAGEMENT
                                                88J330YBC0     OPERATING CENTER SUPPORT TO PLANNING AND CONTROLS
                                                88J330YBD0     OPERATING CENTER SUPPORT TO QS & H
                                                88J330YBE0     OPERATING CENTER SUPPORT TO AUTOMATION TECHNOLOGY
                                                88J330YBF0     OPERATING CENTER SUPPORT TO PROJECTS
                                                88J330YBG0     OPERATING CENTER SUPPORT TO SERVICES
                                                88J330YBH1     OC SUPPORT SPECIFIC TO DESIGN ENGINEERING
                                                88J330YBT0     OPERATING SUPPORT TO HUMAN RESOURCES.
                                                88J330YBV0     OPERATING SUPPORT TO GROUNDWATER/VADOSE ZONE PROJECT.
                                                88J330YBY0     OPERATING CENTER SUPPORT TO PROCEDURES.
                                                88J330YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88J330YH70     SITE ORIENTATION
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Technical Baseline 
CCWP05 Word Processing October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 8$                7$                9$                7$                7$                8$               9$                 8$                 7$                 9$                 8$                 9$                        95$                      
MATERIALS/
EQUIPMENT/
OTHER 1$                1$                1$                6$                1$                1$               2$                 1$                 6$                 1$                 1$                 1$                        19$                      
SUBCONTRACTS 11$              11$              11$              11$              11$              11$             11$               11$               11$               11$               11$               11$                      128$                    
BUDGET CURRENT 19$              18$              20$              24$              19$              19$             22$               19$               24$               20$               19$               20$                      242$                    
BUDGET BASELINE (DWP) 19$              18$              20$              24$              19$              19$             22$               19$               24$               20$               19$               20$                      242$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 19$              18$              20$              24$              19$              19$             22$               19$               24$               20$               19$               20$                      242$                    
CUMULATIVE EAC 19$              37$              57$              81$              99$              118$           140$             159$             183$             203$             222$             242$                    242$                    

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST

DOE/RL-97-44, Vol. 7, Rev. 3 5-22                                                                                                                 1 Page

$-

$5

$10

$15

$20

$25

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPMonths

M
o

n
th

ly
 S

p
re

ad
 (

$ 
in

 0
00

s)

SUBCONTRACTS

MATERIALS/
EQUIPMENT/
OTHER

LABOR



Subproject Cost Account Plans
COMMUNICATIONS AND MAIL SERVICES October 1, 2000

COMMUNICATIONS AND MAIL SERVICES CCCM06
1.4.10.3.1.06
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: S. K. Havens/T. R. Zugar
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J400 - Communication/Mail Services (Hourly Rate)

Communication Services - Manage telephone line and equipment allocation, including the preparation
of telephone service orders to request new service, changes, moves, and disconnects.  Review telephone
billings.  Maintain the telephone database for telephone line assignments, off-site, and review the billing
for US West.  Respond to trouble calls, including checking of equipment prior to reporting to the
telephone company, requesting passwords for voice mail, and assisting users with general use
instructions.  Review, evaluate, and process all invoices for communication-related services.  Verify long
distance telephone charges with AT&T/BNET telephone service.

Manage, track, and assign pagers, radios, and cellular phones.  Specific scope items include
coordinating, maintaining, and verifying cellular telephone bill charges and monitoring employee usage to
control use of cellular phone services.  Maintain the log of cellular telephone users.  Evaluate employee
requests/justifications for cellular telephones, and issue appropriately.  Evaluate new equipment and
replace aging equipment on an as-needed basis.

Mail Services - Receive, sort, and deliver all mail for the ERC Project.  Handle all mail services such as
weighing, stamping, postage, express/special delivery, and preparing pouch mail shipments.  Manage
mail service agreements with FedEx and others, as required.  Verify and approve vendor invoices for
payment.  Establish and coordinate plant mail services through the Volt-Jantec FH subcontractor.  Enter
employee data into the HLAN computer system obtained from move forms, personnel forms (etc.),
including such information as work location, phone number, mail stop number (etc.).

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date
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BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Communications

234 cellular phones @ an average rate of $47.50 line/month.

60 fax machines @ rates identical to FY00.

564 phone lines offsite (IVDTS) @ an average rate of $23.72 analog line/month, plus $1.00 line/month
site-wide charge for E911 requirement.

569 phone lines onsite (IVDTS) @ an average rate of $23.72 analog line/month, plus $1.00 line/month
site-wide charge for E911 requirement.

209 pagers at rates identical to FY00.

121 hand radios/stations at rates identical to FY00.

Mail Services

No change in US Postal Service and express mail/special delivery rates from FY00.

In-house sorting and delivery of mail to support an average ERC headcount of 629 employees.

Plant mail services are based on DynCorp’s estimate of $60.7K for FY01.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH 01 Plant mail

FH 01 Telephone/IVDTS

FH 01 Radios/pagers

FH 01 Paycheck courier

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Cellular phones 01



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCCM06 Communications and Mail Services                                    October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.06     CCCM06 Communications and Mail Services

                   1.4.10.3.1.06.01     88J400-Communications and Mail Services
                                                88J400Y110     MANAGEMENT
                                                88J400Y120     SUPERVISION
                                                88J400Y220     ADMINISTRATIVE SUPPORT
                                                88J400YB80     COMMUNICATIONS
                                                88J400YB90     MAIL OPERATIONS
                                                88J400YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88J400YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88J400YH70     SITE ORIENTATION
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Technical Baseline 
CCCM06 Communications and Mail Services October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 11$              10$              13$              11$              11$              11$             14$               11$               11$               14$               11$               14$                      142$                    
MATERIALS/
EQUIPMENT/
OTHER 21$              21$              21$              21$              21$              21$             21$               21$               21$               21$               21$               21$                      247$                    
SUBCONTRACTS 37$              37$              37$              37$              37$              37$             37$               37$               37$               37$               37$               37$                      444$                    
BUDGET CURRENT 69$              68$              71$              68$              68$              69$             72$               69$               68$               71$               69$               71$                      832$                    
BUDGET BASELINE (DWP) 69$              68$              71$              68$              68$              69$             72$               69$               68$               71$               69$               71$                      832$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 69$              68$              71$              68$              68$              69$             72$               69$               68$               71$               69$               71$                      832$                    
CUMULATIVE EAC 69$              136$            207$            275$            343$            412$           484$             553$             621$             692$             761$             832$                    832$                    
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Subproject Cost Account Plans
LIGHT VEHICLES October 1, 2000

LIGHT VEHICLES CCLV07
1.4.10.3.1.07
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: D. H. Houston
DOE-RL: J. M. Nelson
Prepared By: D. R. Long
Project Controls: J. H. Nixon
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J600 Light Vehicles - Operating Center (Hourly Rate)

This includes the collection of costs for ERC light vehicles.  Included in this operating center are the labor
costs for the BHI light vehicle administration effort.

Manage the specific makeup of the ERC fleet by performing the following analyses: miles driven each
month and year to date by vehicle and vehicle class; assignments by manager and end user; and home
base, among others.

Reassign vehicles based upon these analyses to minimize overall wear and tear of the fleet.

Process initial General Service Administration (GSA) requisitions, and respond to GSA-initiated returns of
vehicles.

Ensure regular maintenance is performed, and coordinate repair orders.

Coordinate vehicle modification requests.

Coordinate manufacturer recalls.

Coordinate winterization of the fleet, as necessary.

Record and report on all accidents. Coordinate repair estimates.

Initiate and maintain records sufficient to analyze and manage the fleet.

Proper utilization of the fleet is reviewed by Property Management.  The impact on projects is considered
when the reviews are performed.



Subproject Cost Account Plans
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

Outlined in the scope statement.

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

•  Budget assumes that the fleet size will remain consistent with FY00.
•  GSA Rate increase for FY01 will not exceed 4%.
•  Use Tax Rate will remain consistent with FY00 at 8%.

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

DynCorp 01 Maintenance & repair (not covered by GSA) and fuel
delivery charges for Light Vehicle Fleet.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

GSA 01 Lease costs for the Light Vehicle Fleet.

Materials 01 Safety related items.



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCLV07 Light Vehicles October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.07     CCLV07 Light Vehicles

                   1.4.10.3.1.07.01     88J600-Light Vehicles
                                                88J600     CCLV07 Light Vehicles
                                                88J600Y110     MANAGEMENT
                                                88J600Y120     SUPERVISION
                                                88J600Y220     ADMINISTRATIVE SUPPORT
                                                88J600YD00     LIGHT VEHICLES
                                                88J600YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL

1 Page
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Technical Baseline 
CCLV07 Light Vehicles October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 9$                8$                10$              9$                9$                9$               11$               9$                 9$                 11$               9$                 11$                      115$                    
MATERIALS/
EQUIPMENT/
OTHER 68$              69$              68$              68$              69$              68$             68$               68$               69$               68$               68$               69$                      824$                    
SUBCONTRACTS 10$              9$                9$                15$              10$              12$             21$               31$               10$               26$               26$               26$                      205$                    
BUDGET CURRENT 88$              87$              88$              92$              88$              90$             100$             108$             88$               105$             103$             106$                    1,144$                 
BUDGET BASELINE (DWP) 88$              87$              88$              92$              88$              90$             100$             108$             88$               105$             103$             106$                    1,144$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 88$              87$              88$              92$              88$              90$             100$             108$             88$               105$             103$             106$                    1,144$                 
CUMULATIVE EAC 88$              175$            263$            355$            443$            533$           634$             742$             830$             935$             1,038$          1,144$                 1,144$                 
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Subproject Cost Account Plans
OFFICE SERVICES/SUPPLIES October 1, 2000

OFFICE SERVICES/SUPPLIES CCMP08
1.4.10.3.1.08
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: S. K. Havens
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J700 - Office Supplies/Office Services (Hourly Rate)

Office Supplies:

Establish, select, track, order, receive, and distribute office supplies for the ER Project.  Specific scope
items include establishing and updating a standard office supply inventory.  Maintain adequate
inventories of standard stock.  Select, order, receive, and track minimum/maximum quantities of
inventories.  Verify vendor invoice charges.  Receive and deliver office supplies.  Procure office supplies
and utilize the Procurement credit card program and Internet on-line ordering system with vendors.

Travel:

Coordinate and book all ERC travel arrangements, to include airline, rental car, and hotel.

Miscellaneous:

Locate and obtain items needed on an emergency basis (such as telephones). Assemble and repair
furniture.  Perform preventive maintenance on various office equipment, as needed.  Maintain and issue
keys for office furniture.  Coordinate and book ERC special arrangements, such as conference
room/audio visual setups, special equipment requests, catering services, and recycling activities.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Standard office supplies (including printer cartridges) are needed to support an average ERC headcount
of 629 employees.

Assumes coordination of an average of 40-45 ERC business travel arrangements per month.
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Audio/visual and conference room setups will be at the same level of activity as in FY00.

Preventive maintenance on office equipment and furniture will be at the same level of activity as in FY00.

Assumes coordination of special arrangements for the ERC (equipment, catering services, etc.) will be at
the same level of activity as in FY00.

Special pickup and delivery service will be at the same level of activity as in FY00.

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Just In Time procurement 01 Standard office supplies



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCMP08 Office Services and Supplies                                               October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.08     CCMP08 Office Services and Supplies

                   1.4.10.3.1.08.01     88J700-Office Services and Supplies
                                                88J700Y110     MANAGEMENT
                                                88J700Y120     SUPERVISION
                                                88J700Y220     ADMINISTRATIVE SUPPORT
                                                88J700YB60     OFFICE SUPPLIES/SERVICES
                                                88J700YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                88J700YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                88J700YH70     SITE ORIENTATION

1 Page
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Technical Baseline 
CCMP08 Office Services and Supplies October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 12$              11$              14$              11$              11$              12$             16$               12$               11$               15$               12$               15$                      152$                    
MATERIALS/
EQUIPMENT/
OTHER 13$              13$              13$              13$              13$              13$             13$               13$               13$               13$               13$               13$                      157$                    
SUBCONTRACTS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
BUDGET CURRENT 25$              24$              27$              24$              24$              25$             29$               25$               24$               28$               25$               28$                      309$                    
BUDGET BASELINE (DWP) 25$              24$              27$              24$              24$              25$             29$               25$               24$               28$               25$               28$                      309$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 25$              24$              27$              24$              24$              25$             29$               25$               24$               28$               25$               28$                      309$                    
CUMULATIVE EAC 25$              49$              76$              100$            125$            150$           179$             204$             228$             256$             281$             309$                    309$                    
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Subproject Cost Account Plans
PRINTING AND DUPLICATING October 1, 2000

PRINTING AND DUPLICATING CCCP09
1.4.10.3.1.09
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: C. J. Forbes
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

88J340 - Printing and Duplicating Support (Hourly Rate)

Provide duplicating, reprographic, and printing support services to all ER Project organizations and
departments, including CHI and RL, through the Government Printing Office (GPO).

Provide administration of duplicating, reprographic, and printing support services such that all ER Project
procurements for these services are supported through GPO contracts.

Review monthly invoices for payment and tracking of all GPO invoices for printing/duplicating services.

Coordinate enhancements to existing duplicating, reprographic, and printing support services, in the
specific areas of implementing project-wide protocols for developing and transmitting electronic (digital)
files directly to local vendors, per existing GPO contracts.

Attend monthly Hanford Printing Council meetings, with RL (SSD), PNNL, and FH counterparts, in the
areas of duplicating and printing.

Attend bi-annual (twice a year) meetings of the GPO Northwest Interagency Printing Meetings (held in
Seattle, WA).

Attend annual HQ/GPO Print and Mail Manager's Conference.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

ER Project organizations will require, in FY01, the same levels of duplicating, reprographic, and printing
support services as in FY00.
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All ER Project duplicating, reprographic, and printing support services will be provided through service
contracts placed by the GPO.

Ongoing support will be required to produce annual printing and duplicating report to RL; a semi-annual
report (to RL); and to address/document audits/reviews of ER printing/duplicating activities.

Emphasis will be placed on developing effective electronic protocols for obtaining printing/duplicating
services through intranet web site methodologies.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

GPO Contracts 01 Printing and Duplicating Services

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

PNNL 01 Digital reproduction/printing



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCCP09 Printing and Duplicating October 1, 2000

1.4.10.3     INW3     Operating Centers (Hourly Rate)
     1.4.10.3.1          Operating Centers (Hourly Rate) Summary

          1.4.10.3.1.09     CCCP09 Printing and Duplicating

                   1.4.10.3.1.09.01     88J340-Printing and Duplicating
                                                88J340YB40     PRINTING AND DUPLICATING
                                                88J340YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)

1 Page
Richland Environmental Restoration Project CODE OF ACCOUNT STRUCTURE

DOE/RL-97-44, Vol. 7, Rev. 3 5-37



Technical Baseline 
CCCP09 Printing and Duplicating October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 2$                2$                2$                2$                2$                2$               3$                 2$                 2$                 3$                 2$                 3$                        27$                      
MATERIALS/
EQUIPMENT/
OTHER -$                 0$                -$                 -$                 -$                 -$               -$                  -$                  -$                  2$                 -$                  -$                         2$                        
SUBCONTRACTS 19$              19$              19$              19$              19$              19$             19$               19$               19$               19$               19$               19$                      231$                    
BUDGET CURRENT 21$              22$              22$              21$              21$              21$             22$               21$               21$               23$               21$               22$                      260$                    
BUDGET BASELINE (DWP) 21$              22$              22$              21$              21$              21$             22$               21$               21$               23$               21$               22$                      260$                    
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 21$              22$              22$              21$              21$              21$             22$               21$               21$               23$               21$               22$                      260$                    
CUMULATIVE EAC 21$              43$              65$              86$              107$            129$           150$             172$             193$             216$             238$             260$                    260$                    

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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Subproject Cost Account Plans
FACILITIES OPERATING CENTER October 1, 2000

FACILITIES (ON AND OFFSITE) CCFC02
1.4.10.4.2.01

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLANS
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: W. J. Peintinger
DOE-RL: J. M. Nelson
Prepared By: W. J. Peintinger
Project Controls: G. C. Campbell
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY01 TASKS:

66J500 - Onsite and Offsite Facilities (Usage Rate)

Provide for the acquisition/development, management, maintenance, service, and repair of offsite and
temporary onsite facilities, and manage facility occupancy to support ERC and DOE-ER oversight staff in
a cost-effective manner.  This includes the following:

•  Leasing of facilities, including oversight and management of leases and services provided by the
leasehold property owners.  Provide management and coordination of leasehold improvements, along
with oversight of the in-house deli operation.

•  Manage the installation of new and existing offices site-wide, including site selection and
development of infrastructure in coordination with the Automation Technology, Procurement, Field
Support, and Safety and Health departments.

•  Performing Building Warden and emergency organization responsibilities.

•  Manage the demobilization/excessing of site-wide office space.

•  Planning and allocation of office space, in concert with management, functional departments, and
projects.  This includes planning and execution of office relocations (site-wide) in coordination with
employees, Automation Technology, facilities managers, and HAMTC drivers.

•  Allocation and distribution of furniture and moveable partitions, including coordination with other site
contractors to locate availability of excess.

•  Maintenance of an automated facilities management system.  This includes preparation of space
layout drawings, tracking personnel and telephones, as well as drawings for facility alterations
(leasehold and tenant improvements), space measurements, layout design, panel and furniture
layouts, and site maps.

•  Supply and coordination of multiple onsite services, which include janitorial, maintenance, pest
control, trash collection, maintenance of fire systems, bottled water, power distribution, and landfill.
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FACILITIES (ON AND OFFSITE) CCFC02
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MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

Provide upgrades, preventive, and corrective maintenance for 148,978 sq. ft. of onsite facilities.

Assumes re-roofing of two modular onsite office facilities.

Assumes replacement of HVAC units at three onsite office facilities.

Assumes management of 101,108 sq. ft. of offsite (full service) leased office space.

Planning and allocation of office space will be at the same level of activity as FY00.

230 task chairs and 30 computer tables will be procured in FY01.

Site infrastructure services will be provided at the same levels as in FY00.

Pest control activities will be at the same levels as in FY00.

SUBCONTRACT STRATEGY (i.e., office trailer setup, tp&l.)  List major subcontracts and scope including fiscal year and
type (FP or FUP).

Subcontract FY Type of
Contract Scope

Commercial 01 Septic Tank Pumping and Portable Toilet Rental

Commercial 01 Bottled Water

Commercial 01 Roofing

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH 01 Fire System Maintenance

FH 01 Dry Waste Disposal

FH 01 On-Site Sanitary Water

FH 01 BPA Electrical Maintenance Assessment

FH 01 Emergency Electrical

FH 01 Locksmith Services

FH 01 Bus Operation and Emergency Assistance
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MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

01 Janitorial Supplies

01 BHI/CHI Building Leases



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCFC02 Facilities October 1, 2000

1.4.10.4     INW4     Operating Centers (Usage Rate)
     1.4.10.4.2          Operating Center (Usage Rate) Summary

          1.4.10.4.2.01     CCFC02 Facilities

                   1.4.10.4.2.01.01     66J500-Facilities Operating Center
                                                66J500Y110     MANAGEMENT
                                                66J500Y220     ADMINISTRATIVE SUPPORT
                                                66J500YA11     FACILITY SUPPORT SERVICES
                                                66J500YA12     UTILITIES
                                                66J500YA13     OTHER SITE SERVICES
                                                66J500YA15     MAINTENANCE/REPAIR - OFFICE, LAB, RESTROOM AND VENDING FACILITIES
                                                66J500YA16     MAINTENANCE/REPAIR - SHOPS, WAREHOUSES AND STORAGE FACILITIES
                                                66J500YA17     EXCESSING OF FACILITIES
                                                66J500YA21     FACILITY SUPPORT SERVICES SOUTH OF HORN RAPIDS
                                                66J500YH10     STAFF/SAFETY MEETINGS/SAFETY COMMITTEE / ON-SITE
                                                66J500YH20     PERF EVAL./CAREER DEV./AR'S/SALARY PLANNING
                                                66J500YH30     TEAM BUILDING MEETINGS
                                                66J500YH40     GENERAL TRAINING (INSTRUCTOR, COORDINATION & CLASS TIME)
                                                66J500YH70     SITE ORIENTATION
                                                66J500YH80     DOE SPECIAL INFORMATION REQUESTS / BUDGET EXCERCISES.
                                                66J500YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL

1 Page
Richland Environmental Restoration Project CODE OF ACCOUNT STRUCTURE
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Technical Baseline 
CCFC02 Facilities October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 108$            97$              122$            102$            102$            108$           132$             107$             102$             127$             108$             127$                    1,341$                 
MATERIALS/
EQUIPMENT/
OTHER 237$            193$            193$            192$            193$            192$           192$             194$             192$             192$             192$             192$                    2,352$                 
SUBCONTRACTS 84$              84$              84$              84$              84$              99$             93$               99$               93$               99$               84$               84$                      1,073$                 
BUDGET CURRENT 429$            375$            399$            378$            379$            398$           417$             400$             387$             417$             384$             403$                    4,766$                 
BUDGET BASELINE (DWP) 429$            375$            399$            378$            379$            398$           417$             400$             387$             417$             384$             403$                    4,766$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 429$            375$            399$            378$            379$            398$           417$             400$             387$             417$             384$             403$                    4,766$                 
CUMULATIVE EAC 429$            804$            1,203$         1,581$         1,961$         2,358$        2,775$          3,175$          3,562$          3,979$          4,363$          4,766$                 4,766$                 

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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Subproject Cost Account Plans
HEAVY EQUIPMENT October 1, 2000

HEAVY EQUIPMENT CCHE03
1.4.10.4.2.02

Richland Environmental Restoration Project SUBPROJECT COST ACCOUNT PLAN
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COST ACCOUNT PLAN

KEY PROJECT TEAM MEMBERS

Functional Manager: M. R. Hood
DOE-RL: J. M. Nelson
Prepared By: W. B. Shoaf
Project Controls: T. L. Frey
PSS Rep: N/A
Other: N/A

WORK DESCRIPTION (Provide general work description of facility/building.)

OPERATING CENTER FY 2001 TASKS:

66J800 - Heavy Equipment Operating Center (Usage Rate):  Charges to this account must be directly
associated with operating centers.

(Y110) Management:  Manage the general activities of the heavy equipment operating center, including
planning, organizing, directing, coordinating, and formally evaluating the work of supervisors,
professionals, and other exempt staff.  This involves such general activities as setting organizational
goals and strategies and providing top-level guidance and direction for the operating department
organization.

(Y120) Supervision:  Supervise and coordinate work activities of both exempt and nonexempt personnel,
and coordinate work activities of production-related work.

(Y220) Administrative Personnel:  Includes secretarial and general clerical support staff to provide
office support services for typing, word processing, and POC for information flow within and across
organizations.  Provide specialized administrative support to individuals engaged in managerial,
professional, and engineering and scientific activities associated with the heavy equipment operating
center.

(Y711) FH Maintenance and Repair Costs (FH Only):  This includes all FH (via work order) billed costs
associated with requested maintenance, inspections, and repairs of heavy equipment.  Costs include
labor, field supervision, material, parts, pump fuel, and fleet fuel costs with FH adders/markups, including
general and administrative (G&A) and overhead.

(Y712) BHI Maintenance and Repair Costs:  This includes labor, parts, and any other costs incurred for
the maintenance and repair of heavy equipment by BHI craft.

(Y713) GSA Leasing:  This includes all costs for equipment leased from GSA for use on the ERC
Project, including fuel and maintenance.

(Y714) Equipment Movement:  Provide BHI craft and non-manual support for pickup and delivery to
shops for repairs, exclusively for heavy equipment breakdowns, including dispatch of drivers and
operators for said equipment movement.
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HEAVY EQUIPMENT CCHE03
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(Y715) Heavy Equipment Rental/Lease (Non-GSA):  This includes all costs for replacement equipment
(rentals or leased) to replace equipment taken out of service due to unsafe condition or poor reliability (as
determined by the equipment superintendent).  This does not include any rental/lease costs that are
project specific.

(YN90) Project Controls:  Participate in the development and monitoring of project estimates, plans, and
project schedules, including control activities not directly associated with specific cost accounts.  Maintain
the performance monitoring system with current budget information and actual cost data, including
general Code of Account and charging practice analysis.  Assist in the development and maintenance of
dispatch scheduling tools.

(YUA1) Heavy Equipment Nonproject Specific Waste Management Characterization:  This includes
non-project-specific characterization, handling, packaging, shipping support, and transport of waste,
including the purchase of containers and generic waste minimization activities (and meetings) not
covered by a project COA.  This also includes recyclable material disposition not associated with projects.

(YU90) Regulated Equipment and Tool Storage:  This includes RCT, HAMTC, and supervision labor to
survey, repair, repackage, and maintain regulated small tools and equipment while in controlled storage
area.

MAJOR PRODUCTS AND DELIVERABLES (Including Readiness Assessment, AHA, Characterization,
Demolition, DQO, Milestones – Tri-Party Agreement and others.)

Deliverables Date

BASIS/ASSUMPTIONS (Identify basis for estimate:  i.e., MCASES, like facility, non-contaminated, etc.  Also include key
assumptions and constraints, including any spread of waste handling considerations.)

(Y110) Travel to verify equipment purchases, trade shows, and equipment demonstrations.

(Y711) Based on actual costs from previous history and assumes no change in rates from FH.

(Y712) Normal equipment operation/maintenance will be conducted during normal business hours.  No
off-shift or overtime maintenance activities are planned during FY01.  RadCon support for release of
regulated equipment to a clean area for maintenance and repair will be provided by the projects when the
scope is assigned to a specific project.  Maintenance cost will only include materials, mechanic and
rigging support, RCTs, and supervision of mechanics while equipment is assigned to the project.

No equipment decontamination is included in the 66J800 baseline.

The baseline cost of the 66J800 DWP will be revised as new work scope is added to the FY01 work
scope. Support for ISS is included for the time period of October 2000 through January 2001.  The
addition of Reactor D&D from February 2001 through September 2001 will result in a cost increase of
approximately $350K for 66J800.

BHI mechanics will continue to be assigned to BHI versus being reassigned to FH.  Facility cost (1143)
will not increase if a shop relocation occurs.  No money is included for possible shop relocation.

(Y713) Based on 19 vehicles in the Heavy Equipment Pool, and assumes no change in rates.
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(Y714) Does not include standard mobilization/demobilization of heavy equipment to project sites.

(YU90) Does not include tools managed under 77BT18, Field Support.

(YUA1) Includes only non-project-specific waste generated from equipment repairs and shop spills
(i.e., fuels, lubricants, and coolant.)

WORK ORDERS (i.e., work to be performed by FDH or Hanford Utilities Group.)  List major work orders including fiscal year.

Company FY Scope

FH 01 Fuel Maintenance Requirements

FH 01 G.S.A. Lease

FH 01 Waste Containers & Disposals

MATERIAL/EQUIPMENT/OTHER DIRECT COST REQUIREMENTS (Identify purchase items or other direct costs
and assumptions.)

Description FY Scope

Materials and consumables 01 BHI Maintenance Waste Disposal

CONOCO Fuel Cards 01 Fuel At Pumps

Non – G.S.A. Rental 01 To Replace Fleet Equipment As Required

Maintenance Shop Costs & Office 01 Facility Cost Recovery

Travel 01 Equipment Demonstrations and Seminars



WORK BREAKDOWN STRUCTURE/CODE OF ACCOUNT STRUCTURE

Technical Baseline
CCHE03 Heavy Equipment October 1, 2000

1.4.10.4     INW4     Operating Centers (Usage Rate)
     1.4.10.4.2          Operating Center (Usage Rate) Summary

          1.4.10.4.2.02     CCHE03 Heavy Equipment

                   1.4.10.4.2.02.01     66J800-Heavy Equipment
                                                66J800Y110     MANAGEMENT
                                                66J800Y120     SUPERVISION
                                                66J800Y220     ADMINISTRATIVE SUPPORT
                                                66J800Y711     PHMC MAINTENANCE AND REPAIRS
                                                66J800Y712     BHI MAINTENANCE AND REPAIR COSTS
                                                66J800Y713     GSA LEASING
                                                66J800Y714     CRAFT SUPPORT FOR HEAVY EQUIPMENT OPERATIONS
                                                66J800Y715     HEAVY EQUIPMENT RENTAL/LEASE (NON-GSA)
                                                66J800YN80     DETAILED WORK PLAN
                                                66J800YN90     PROJECT PLANNING, SCHEDULING  & COST CONTROL
                                                66J800YU90     REGULATED EQUIPMENT AND TOOL STORAGE AREA
                                                66J800YUA1     WASTE MANAGEMENT CHARACTERIZATION (NON PROJ SPECIFIC)

1 Page
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Technical Baseline 
CCHE03 Heavy Equipment October 1, 2000

FY 2001 COST ACCOUNT BASELINE EXPENDITURE FORECAST

      (Dollars in Thousands)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL
LABOR 66$              59$              75$              62$              59$              63$             78$               63$               59$               75$               63$               75$                      797$                    
MATERIALS/
EQUIPMENT/
OTHER 37$              37$              37$              37$              37$              37$             37$               37$               37$               37$               37$               37$                      440$                    
SUBCONTRACTS 74$              62$              62$              62$              29$              32$             39$               41$               44$               44$               44$               52$                      583$                    
BUDGET CURRENT 177$            158$            174$            161$            125$            131$           154$             141$             140$             155$             143$             163$                    1,820$                 
BUDGET BASELINE (DWP) 177$            158$            174$            161$            125$            131$           154$             141$             140$             155$             143$             163$                    1,820$                 
ACTUALS -$                 -$                 -$                 -$                 -$                 -$               -$                  -$                  -$                  -$                  -$                  -$                         -$                         
MONTHLYFORECAST 177$            158$            174$            161$            125$            131$           154$             141$             140$             155$             143$             163$                    1,820$                 
CUMULATIVE EAC 177$            334$            508$            669$            794$            925$           1,079$          1,219$          1,359$          1,514$          1,657$          1,820$                 1,820$                 

Richland Environmental Restoration Project COST ACCOUNT BASELINE EXPENDITURE FORECAST
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